
The City of Waltham 

Invites 
Interested Parties 

 To propose the best offer and or bid 
 For the service or product herewith described:

SEWER MANHOLE REHABILITATION, 2016 

The bid opening will be held: 10:00 AM Thursday September 15, 2016, 

A pre‐bid conference will be held: 10:00 AM Tuesday August 30, 2016 
(Meet in the Auditorium of 119 School Street, Waltham, MA 02452) 

Last day for written questions: 12 Noon August 31, 2016. 
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CITY OF WALTHAM 

Sewer Manhole Rehabilitation ‐ 2016 
SECTION 00020 

INVITATION TO BID 

The City of Waltham – Purchasing Department, the Awarding Authority, invites sealed bids for 
the Project: “Sewer Manhole Rehabilitation ‐ 2016”, in the City of Waltham, Massachusetts. 

Sealed bids will be received at the Offices of the City of Waltham ‐ Purchasing Department, 
at  City  Hall,  610 Main  Street, Waltham, MA  02452  until  10.00 AM September 15, 2016                                                      
at which time all bids will be publicly opened and read aloud. 

Nature and general scope of work includes:  

The work to be performed under this Contract includes the rehabilitation of approximately 
twenty‐four (24) sewer manholes with a cementitious coating at various locations throughout 
the City of Waltham, Massachusetts. The sewer manholes can be found at the following 
locations:  

Manhole Identification 
Type of 

Neighborhood  Location 

MH R13‐21520  Residential  48 Pine Vale Road 

MH R32‐22530  Residential  140 Marivista Avenue 

MH R41‐17445  Residential  50 Bigelow Road at Pond End Road 

MH R48‐06535  Business/Residential  Fox Road at Bear Hill Road 

MH R49‐10155  Residential  James Street and Jennings Road 

MH R49‐10505  Residential  Woodland Road at Prospect Hill Road 

MH R58‐10060  N/A  Prospect Hill Road at Elson Road 

MH R59‐10345  N/A  Rich Street at Wellington Avenue 

MH R59‐10355  Residential  Rich Street at Columbus Avenue 

MH R59‐10710  N/A  Rich Street at Wellington Avenue 

MH R59‐10720  Residential  Rich Street at Columbus Avenue 

MH R59‐11310  Residential  18 Harvard Place 

MH R61‐08968  Residential  Clark Street at River Street 

MH R61‐08975  Residential  Clark Street at River Street 
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Manhole Identification 
Type of 

Neighborhood  Location 

MH R61‐09040  Residential  21 Gale Street 

MH R61‐09045  Residential  37 Gale Street 

MH R67‐11710  Residential  Bedford Street at Boynton Street 

MH R71‐09490  Residential  Dix Street at Willow Street 

MH R74‐00410  Residential  Morton Street at Hartwell Street 

MH R74‐00420  Residential  16 Morton Street 

MH R74‐00455  Residential  3 Albert Street 

MH R74‐00935  Residential  36 Hays Road 

MH R79‐00490  Residential  34 Reservoir Street 

MH R79‐00780  Residential  Charles River Road at South Street 

Seventeen (17) sewer manholes require that the Contractor to rebuild the shelf and invert 
portions of the manhole prior to being rehabilitated. The following is a list of the sewer 
manholes requiring this work: 

 MH R13‐21520

 MH R32‐22530

 MH R48‐06535

 MH R49‐10155

 MH R49‐10505

 MH R58‐10060

 MH R59‐10345

 MH R59‐10710

 MH R59‐10720

 MH R61‐08975

 MH R61‐09040

 MH R61‐09045

 MH R67‐11710

 MH R71‐09490

 MH R74‐00410

 MH R74‐00455

 MH R79‐00490
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Sixteen (16) sewer pipeline segments will be cleaned and CCTV inspected. The following is a list 
of the sewer pipeline segments requiring this work: 

Location 
Start 

Manhole 
Finish 

Manhole 

Approximate 
Pipe Size 
(Inches)* 

Approximate 
Length to be 

CCTV'd 
(Feet)* 

James Street and Jennings Road  R49‐10160  R49‐10155  8  100 

Location 
Start 

Manhole 
Finish 

Manhole 

Approximate 
Pipe Size 
(Inches)* 

Approximate 
Length to be 

CCTV'd 
(Feet)* 

R49‐10180  R49‐10155  8  125 

R49‐10150  R49‐10145  8  260 

Woodland Road at Prospect Hill Road  R49‐10505  R49‐10485  8  215 

R49‐10510  R49‐10505  8  145 

Prospect Hill Road at Elson Road  R58‐10070  R58‐10065  8  135 

R58‐10065  R58‐10060  8  30 

Rich Street at Wellington Avenue  R59‐10345  R59‐10310  6  220 

R59‐10710  R59‐10345  10  10 

R59‐10715  R59‐10710  10  190 

37 Gale Street  R61‐09050  R61‐09045  8  205 

R61‐09045  R61‐09040  8  195 

Dix Street at Willow Street  R72‐09495  R71‐09490  8  250 

R71‐09490  R71‐09145  8  60 

Charles River Road at South Street  R79‐00780  R79‐00780A  8  250 

R79‐00780A  R79‐00775  10  85 

The time for completion of this project is 130 calendar days from the Date of the Written Notice 
to Proceed.  Time is of the essence.  Substantial completion is required within 120 days from the 
Notice to Proceed.  Construction is anticipated to be completed prior to the occurrence of 
unfavorable weather conditions.  The Contractor is advised that liquidated damages shall apply 
if the date of substantial completion has not been met.   

Bidding procedures shall be in accordance with M.G.L. c. 30, § 39M, as most recently amended, 
and all other applicable laws. 

Plans and specifications will be available on line at www.city.waltham.ma.us/open‐bids 
beginning on                                                    .   

The contact person for this project is Joseph P. Pedulla, Chief Procurement Officer and 
Purchasing Agent, City of Waltham’s Purchasing Department, City Hall, 610 Main Street, 
Waltham, MA 02452, Phone: (781) 314‐3000 ext. 3244. 

All bids shall be accompanied by a bid deposit in an amount no less than five percent (5%) of the 
value of the bid, in the form of a bid bond, certified cashier’s check or treasurer’s check issued 
by a responsible bank or trust company made payable to the Springfield Water and Sewer 
Commission. 
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A performance bond in an amount equal to 100 percent of the total amount of the bid will be 
required for faithful performance of the contract as well as labor and materials bond in an 
amount equal to 100 percent of the total bid amount.  The surety company must be qualified to 
do business in the Commonwealth of Massachusetts, and the form of surety must be 
satisfactory to the City of Waltham. 

Every bid bond, every performance bond and every payment bond issued for any construction 
work in the Commonwealth of Massachusetts shall be the bond of a surety company organized 
pursuant to Section 105 of Chapter 175 or of a surety company authorized to do business in the 
Commonwealth under the provisions of Section 106 of said Chapter 175 and be approved by the 
U.S. Department of Treasury and are acceptable as sureties and reinsurers on federal bonds 
under Title 31 of the United States Code, sections 9304 to 9308. 

General Contractors shall be required to comply with all applicable Massachusetts General Laws. 

Prevailing Wage Rates as determined by the Commissioner of Department of Workforce 
Development under the provision of the Massachusetts General Laws, Chapter 149, Sections 26 
to 27D, as amended, apply to this project.  The Prevailing Wage Schedule for this project can be 
found at www.city.waltham.ma.us/open‐bids. 

The City of Waltham reserves the right to waive any informality or to reject any or all bids, if it is 
in the best public interest to do so. 

Joseph P. Pedulla 
Chief Procurement Officer 
Purchasing Agent 
City of Waltham – Purchasing Department 
City Hall, 610 Main Street, Waltham, MA 02452 
Phone: (781) 314‐3244 
E‐mail: JPedulla@city.waltham.ma.us  
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SECTION 00100 

INFORMATION TO BIDDERS 

ARTICLE  1  RECEIPT AND OPENING OF BIDS: 

The City of Waltham, (herein called the "Owner"), invites bids on the forms included herein, all 
blanks of which must be appropriately filled in.  Bids will be received by the Owner at the Offices 
of the City of Waltham ‐ Purchasing Department, at City Hall, 610 Main Street, Waltham, MA 
02452, as stated in the Invitation for Bids, at which time they will be publicly opened and read 
aloud.  The envelopes containing the bids must be sealed, addressed to the attention of the City 
of Waltham, Attention: Chief Procurement Officer, City Hall, 610 Main Street, Waltham, MA 
02452 and designated as “Sewer Manhole Rehabilitation ‐ 2015”.  Any hand delivered Bid 
received after the deadline will not be accepted.  Any other Bid received after the deadline will 
be returned to the addressee.  Any Bid submitted to and received by the City of Waltham – 
Purchasing Department after the deadline for receipt of Bids will not be accepted.  It is the 
responsibility of the Bidder to ensure that its Bid is received by the City of Waltham in a timely 
fashion.  The deadline for receipt of Bids can be extended by Addendum only.  Bids may not be 
submitted orally, by facsimile, by telephone, or any other method except for the methods 
described above.  A Bid may be modified only be submitting any such modification in the form of 
a document executed in the same manner as a Bid, delivered in a sealed envelope in the same 
manner as a Bid, designated as a modification to the original Bid and submitted to the City of 
Waltham prior to the time designated for the opening of Bids. 

The Owner may waive any informalities or may reject any and all bids.   

Any bid may be withdrawn prior to the scheduled time for the opening of bids or authorized 
postponement thereof.  Any bid received after the time and date specified shall not be 
considered.   

The time period for holding bids is 90 days, Saturdays, Sundays and legal holidays excluded, after 
the opening of bids. 

Public Bid Review and Inspection:  

1. Upon opening, all Bids become public records except for portions thereof that
are not subject to public disclosure as a matter of law.

2. Bids may be reviewed by the public in a manner set forth by the Chief
Procurement Officer.

3. Any Bidder who objects to a Bid may protest the Bid.  In order to be considered,
the protest must be received by the City of Waltham within two business days
after the Bid opening date.  The protest must be in writing, must state in detail
the basis for the protest, and must be signed by the protester.

ARTICLE  2  PREPARATION OF BID:

Each bid must be submitted on the prescribed forms.  The BID PACKAGE portion of the Project 
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Manual (also provided as a separate document for submission) consisting of Section 00300 
through Section 00321, along with the Workers’ Compensation Insurance Coverage Affidavit (if 
applicable), shall be submitted with supplemental information sheets as necessary.   

All blank spaces for bid prices must be filled in, in ink or typewritten, both in words and figures.  
All bids must be prepared in conformity with and shall be based upon and submitted subject to 
all requirements of the Specifications and Drawings together with all addenda thereto. 

The Bid must contain an acknowledgement of receipt of all Addenda (the numbers of which 
must be filled in on the Bid Form). 

Bids by corporations shall be executed in the corporate name by the president or a 
vice‐president (or other corporate officer accompanied by evidence of authority to sign) and the 
corporate seal shall be affixed and attested by the secretary or an assistant secretary.  The 
corporate address and state of incorporation shall be shown below the signature. 

Bids by partnerships shall be executed in the partnership name and signed by a partner, whose 
title shall appear under the signature.  The official address of the partnership shall be shown 
below the signature. 

All names shall be typed or printed below the signature. 

Each bid must be submitted in sealed inner and outer envelopes bearing on the outside of each 
envelope the name of the bidder, his address, and the name of the project for which the bid is 
submitted.  Both envelopes shall be clearly labeled "BID DOCUMENTS" so as to guard against 
opening prior to the time set therefore, and no blame shall be attached to any agent or 
employee of the City of Waltham for the opening of any bid not so marked. 

In submitting a Bid, the Bidder represents that: 

1. It has read and examined the Specifications, Details, Drawings, and Bidding
Documents thoroughly;

2. It understands the Specifications, Details, Drawings, and Bidding Documents;

3. The Bid is made in accordance with the Specifications, Details, Drawings, and
Bidding Documents;

4. It has visited the site, has become familiar with the conditions of the site and the
surrounding area, and has familiarized itself with the local conditions that may
in any manner affect cost, progress, or performance of Work;

5. It has correlated its own observations with the Specifications, Details, Drawings,
and Bidding Documents;

6. It has found no errors, conflicts, ambiguities, or omissions in the Specifications,
Details, Drawings, and Bidding Documents, except for those that it has brought
to the Owner’s attention in writing at least ten calendar days prior to the date of
the Bid opening.
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7. It is familiar with all applicable Federal, State, City laws, rules, regulations and
procedures affecting its Bid and its Bid is in conformity with those laws, rules,
regulations and procedures; and

8. The Bidder has complied with every requirement of these Instructions and that
the Specifications, Details, Drawings, and Bidding Documents are sufficient in
scope and detail to indicate and convey an understanding of all terms and
conditions for the performance of the Work.

IMPORTANT: The Bidder’s attention is directed to SECTION 00200 – REQUIRED FORMS, which 
provides a checklist for and the location of the various forms that are required to be submitted 
with his bid. 

ARTICLE  3  WITHDRAWAL OF BIDS: 

Prior to Bid opening.  A Bid may be withdrawn before the time designated for opening Bids.  The 
Bidder requesting such withdrawal must make the request in writing and in a specific manner 
designated by the Owner if the Owner so requires.  Withdrawal of a Bid prior to the Bid opening 
time will not prejudice the right of a Bidder to resubmit a Bid.  A Bid cannot be withdrawn after 
the Bid opening time except as provided by law. 

After Bid opening.  In the case of death, disability, bona fide clerical error or mechanical error of 
a substantial nature or other unforeseen circumstances affecting a Bidder, a Bidder may 
withdraw its Bid after the time designated for the Bid opening, if within five days of the date 
designated for opening its Bid, such Bidder submits a statement under the penalties of perjury 
to the City of Waltham detailing the basis for withdrawal.  The Owner will then make a 
determination as to whether such Bidder had satisfied both the statutory and Owner 
requirements for such withdrawal.  If the Owner is satisfied, the Bid Deposit will be returned to 
such Bidder. 

ARTICLE  4  METHOD OF BIDDING: 

The Owner invites a bid for the complete construction of the project, together with all related 
incidental and appurtenant work as described in these Specifications and/or outlined or shown 
on the Drawings. 

ARTICLE  5  QUALIFICATIONS OF BIDDER:   

The Bidder is directed to review Section 00316 – STATEMENT OF BIDDER’S QUALIFICATIONS.  
The Bidder shall complete statement of bidder’s qualifications and submit with the bid.  
Additional sheets may be attached thereto.  Conditional bids will not be accepted. 

The Bidder is directed to the following requirements; the Bidder shall have completed at least 
five sewer and/or drain projects in the last three years which included coordination and work of 
a comparable scope (e.g., cured in‐place pipe liners and sewer and water pipe replacements) 
and complexity as this Project.  Scope and complexity shall include pipe size, depth and 
materials; support of excavation in proximity to existing utilities; dewatering and traffic 
management during construction. 
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The Owner reserves the right to reject the Bid of any Bidder who the Owner has determined has 
not completed a prior project, whether with the City of Waltham or elsewhere, because of the 
fault of the Bidder, its Subcontractors or employees; has been declared in default on a prior 
contract whether with the City of Waltham or elsewhere; has failed to complete a prior project 
in a timely fashion whether with the City of Waltham or elsewhere; based on its work record, is 
not capable of performing the Work within Contract whether due to lack of sufficient prior 
experience, as determined by the Owner, or for any reason; does not meet the minimum 
qualifications and experience requirements stated above and elsewhere; has a work record of its 
Subcontractors demanding direct payment from the Owner or other awarding authority; has a 
work record of its Subcontractors, employees or material suppliers complaining to the Owner or 
other awarding authority regarding the Bidder’s failure to pay them; has a record of complaints 
made to the Owner or other awarding authority by persons offended by the behavior of the 
Bidder, its Subcontractors or employees; is currently in litigation with the Owner; or has a record 
of its failure to comply with the Commonwealth and/or City of Waltham laws or requirements.  
“Work record” or “record” constitutes a minimum of one event in the work history of the 
Bidder. 

ARTICLE  6     BID SECURITY:  

Each Bid must be accompanied by cash, bid bond, certified check, or a treasurer's or cashier's 
check issued by a responsible bank or trust company licensed to do business in the 
Commonwealth of Massachusetts, payable to OWNER.  The Bid Security shall be in the amount 
stated in the Invitation to Bid.  Bid Security shall be sealed in a separate envelope from the Bid 
and then attached to the envelope containing the Bid.  All Bid Securities of Bidders except those 
of the three lowest responsible and eligible Bidders will be returned within five days, Saturdays, 
Sundays, and legal holidays excluded, after opening of the Bids.  All Bid Securities will be 
returned on the execution of the Agreement or if no award is made, within thirty days, excluding 
Saturdays, Sundays, and legal holidays after the actual date of opening of the Bids, unless 
forfeited under the conditions herein stipulated. 

In case a party to whom a Contract is awarded shall fail or neglect to execute the Agreement and 
furnish the satisfactory bonds within the time specified, OWNER may determine that the Bidder 
has abandoned the Contract, and thereupon the Bid Forms and acceptance shall be null and void 
and the Bid Security accompanying the Bid Form shall be forfeited to OWNER as liquidated 
damages for such failure or neglect and to indemnify said OWNER for any loss which may be 
sustained by failure of the Bidder to execute the Agreement and furnish the bonds as aforesaid, 
provided that the amount forfeited to OWNER shall not exceed the difference between the Bid 
Price of said Bidder and that of the next lowest responsible and eligible bidder and provided 
further that, in case of death, disability, or other unforeseen circumstances affecting the Bidder, 
such Bid Security may be returned to the Bidder.  After execution of the Agreement and 
acceptance of the bonds by OWNER, the Bid Security accompanying the Bid Form of the 
Successful Bidder will be returned. 

Every bid bond, every performance bond and every payment bond issued for any construction 
work in the Commonwealth of Massachusetts shall be the bond of a surety company organized 
pursuant to Section 105 of Chapter 175 or of a surety company authorized to do business in the 
Commonwealth under the provisions of Section 106 of said Chapter 175 and be approved by the 
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U.S.  Department of Treasury and are acceptable as sureties and reinsurers on federal bonds 
under Title 31 of the United States Code, sections 9304 to 9308. 

The Owner shall reject every Bid that is not accompanied by a Bid deposit. 

ARTICLE  7  LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT:  

The successful bidder, upon its failure or refusal to execute and deliver the Contract and Bonds 
required within ten business days after bidder has received notice of the acceptance of its bid, 
shall forfeit to the Owner as liquidated damages for such failure or refusal, the security 
deposited with its bid. 

ARTICLE  8  TIME OF COMPLETION AND LIQUIDATED DAMAGES:   

The bidder must agree to commence work on or before a date to be specified in a written notice 
to proceed by the Owner, and to fully complete the project within the period specified in the 
Bid.  Bidder must also agree to pay as liquidated damages a minimum of $1,000.00 for each 
consecutive calendar day thereafter as hereinafter provided in the General Conditions.  Time is 
of the essence. 

ARTICLE 9  CONDITIONS OF WORK:   

All bidders shall inform themselves fully of the conditions relating to the Specifications, Details, 
Drawings, and Bidding Documents; construction; and labor, under which the work is now or will 
be performed; including personal examination of the sites.  Failure to do so will not relieve the 
successful bidder of its obligation to furnish all material and all labor necessary to carry out the 
provisions of the Contract Documents, and to complete the contemplated work for the 
consideration set forth in their bid.  Bidder may contact Joseph P. Pedulla, Chief Procurement 
Officer, City of Waltham ‐ Purchasing Department, at City Hall, 610 Main Street, Waltham, MA 
02452, Phone: (781) 314‐1000 ext. 3224, E‐mail: JPedulla @city.waltham.ma.us, for 
arrangements to examine existing conditions of the work. 

ARTICLE 10  ADDENDA AND INTERPRETATIONS:   

No interpretation of the meaning of the Drawings, Specifications, or other pre‐bid documents 
will be made to any bidder orally.  Every request for such interpretations shall be made in 
writing addressed to the Chief Procurement Officer, City of Waltham ‐ Purchasing Department, 
at City Hall, 610 Main Street, Waltham, MA 02452, and to be given consideration must be 
received no later than 10.00 AM September 15, 2016 .  Any and all such interpretations and 
any supplemental instructions will be in the form of written addenda to the Specifications; 
which, if issued, will be mailed to all prospective bidders (at the respective addresses furnished 
for such purposes), not later than three business days prior to the date fixed for the opening of 
bids.  Failure of any bidder to receive any such addendum or interpretations shall not relieve 
such bidder from any obligation under his bid as submitted.  All addenda so issued shall 
become part of the Contract Documents. 

Oral clarifications or interpretations will be without legal effect.  Addenda will be either faxed, 
emailed or mailed to all persons having received Bidding Documents from the City of Waltham.  
Each Bidder shall be responsible for determining that it has received all Addenda issued. 
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Acknowledgment of Addenda:  Each Bidder is required to acknowledge the receipt of all 
Addenda (the numbers of which are to be filled in on the FORMS FOR GENERAL BID, by the 
Bidder). 

ARTICLE 11  CONTRACT SECURITY:    

Simultaneously with the delivery of the executed Contract, the General Contractor shall furnish 
the Owner with a Performance Bond and a Payment Bond in penal sums equal to the amount of 
the Contract price, conditioned upon the performance by the Contractor of all undertakings, 
covenants, terms, conditions and agreements of the Contract Documents, and upon the prompt 
payment by the Contractor to all persons supplying labor and materials in the prosecution of the 
work provided by the Contract Documents.  Such bonds shall be executed by the Contractor and 
a corporate bonding company licensed to transact such business in the state in which the work is 
to be performed and named on the current list of "Surety Companies Acceptable on Federal 
Bonds" as published in the Treasury Department Circular No. 570.  The expense of these bonds 
shall be borne by the Contractor.  If at any time a surety on any such bond is declared a bankrupt 
or loses its right to do business in the state in which the work is to be performed, or is removed 
from the list of Surety Companies accepted on Federal bonds, the Contractor shall immediately 
notify the Owner and shall, within ten (10) days after notice from the Owner to do so, substitute 
an acceptable bond (or bonds) in such form and sum and signed by such other Surety or Sureties 
as may be satisfactory to the Owner.  The premiums on such bond shall be paid by the 
Contractor.  No further payments shall be deemed due nor shall be made until the new Surety or 
Sureties shall have furnished an acceptable Bond to the Owner. 

Every bid bond, every performance bond and every payment bond issued for any construction 
work in the Commonwealth of Massachusetts shall be the bond of a surety company organized 
pursuant to Section 105 of Chapter 175 or of a surety company authorized to do business in the 
Commonwealth under the provisions of Section 106 of said Chapter  175 and be approved by 
the U.S.  Department of Treasury and are acceptable as sureties and reinsurers on federal bonds 
under Title 31 of the United States Code, sections 9304 to 9308. 

ARTICLE 12  POWER OF ATTORNEY:   

Attorneys‐in‐fact who sign bid bonds or contract bonds must file with each bond a certified and 
effectively dated copy of their power of attorney. 

ARTICLE 13  LAWS AND REGULATIONS:    

The bidder's attention is directed to the fact that all applicable Federal and State laws, including 
Commonwealth of Massachusetts General Laws, requiring fair competition of bidders for the 
construction, reconstruction, alteration, remodeling, repair or demolition of public works, 
municipal ordinances, and the rules and regulations of all authorities having jurisdiction over 
construction of the project shall apply to the Contract throughout, including Chapter 30, 
Sections 39L through 39P, Section 39R and Chapter 82, Section 40, Amendments, and they will 
be deemed to be included in the Contract the same as though herein written out in full.   

Applicable provisions of Massachusetts General Laws and Regulations and/or the United States 
Code and Code of Federal Regulations govern this Contract and any provision in violation of the 
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foregoing shall be deemed null, void and of no effect.  Where conflict between Code of Federal 
Regulations and State Laws and Regulations exist, the more stringent requirement shall apply.  

ARTICLE 14  METHOD OF AWARD‐LOWEST RESPONSIBLE BIDDER: 

Bids will be compared on the basis of the experience and competence of the bidder and on the 
basis of the totals of the quantities listed in the proposal under the enumerated items at the unit 
prices or lump sums bid for these items.  The contract will be awarded to the lowest responsible 
and eligible bidder meeting the minimum qualifications and experience requirements.  However, 
the Owner may reject any and all bids if it is in the public interest to do so. 

The Owner shall award the contract to the lowest responsible (demonstrably possessing the 
skill, ability, qualifications, experience and integrity necessary to faithfully perform the worked 
called for by the Contract, based upon determination of competent workmanship and financial 
soundness) and eligible (able to meet the requirements set forth in the Bidding Documents) 
Bidder within 30 business days after the date of the opening of the Bids.  If the Bidder selected 
as the contractor fails to perform its agreement to execute a contract in accordance with the 
terms of its Bid and furnish a performance bond and a labor and materials or payment bond, as 
required by the Bidding Documents, an award shall be made to the next lowest responsible and 
eligible Bidder.  The ninety day time limit shall not be applicable to a second or subsequent 
award made after the expiration of the time limit with the consent of the next lowest 
responsible and eligible bidder, and made because the original award made within the time limit 
was invalid, or because a bidder failed to execute the Agreement or to provide a performance 
and labor and materials or payment bond. 

Any Bidder who fails to perform its agreement to execute a contract and furnish a performance 
bond and labor and materials or payment bond shall forfeit its Bid deposit which shall become 
property of the Owner, but shall not exceed the difference between its Bid price and the Bid 
price of the next lowest responsible and eligible bidder. 

The Owner will notify the selected Bidder and all other Bidders of the award. 

The Owner will submit, to the selected Bidder, a Notice of Award and at least six unsigned copies 
of the agreement between the City of Waltham and the Contractor.  The selected Bidder will be 
required to return to the City of Waltham within ten business days of the date of notice of 
award, all copies of the Agreement between the City of Waltham and the Contractor executed 
by the Contractor together with, its performance bond, its labor and materials or payment bond; 
all required certificates of insurance; and any other required forms. 

Failure of the Bidder to submit all the required documents in a timely fashion may result in the 
withdrawal of the award.  The Owner will return one fully signed copy of the Agreement to the 
Contractor.  Time is of the essence in the performance of the Agreement. 

In the event there is a discrepancy between the unit prices and the extended totals, the unit 
prices shall govern.  In the event that there is a discrepancy between the unit prices written in 
words and written in figures, the unit prices written in words shall govern. Discrepancies 
between the indicated sum of any column of figures and the correct sum thereof will be 
resolved in favor of the correct sum.  No bid will be accepted which does not contain a unit price 
or lump sum as indicated for each of the applicable items enumerated in the proposal form. 
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Bids for any item of work contained in the bid proposal which are abnormally high or low may be 
cause for rejection by the Owner of the total bid.  Due to the nature of this contract where the 
exact scope of work cannot be exactly defined, unbalanced bids may not be acceptable and 
therefore may be rejected. 

ARTICLE 15  AFFIRMATIVE ACTION PROGRAM: 

Please be advised that if you are the successful bidder, you are required to comply with all 
pertinent federal and state laws and regulations with respect to Equal Employment Opportunity 
Anti‐Discrimination and Affirmative Action. 

ARTICLE 16  ITEMS NOT LISTED IN THE BID:   

The lump sum and unit price items listed in the bid form are intended to cover all items of work 
to be done and materials and work to be furnished to fully complete the work in accordance 
with the Specifications, Details, and Drawings.  Appurtenant items of work shown on the 
Drawings or Details or specified or required, and parts of the work, materials, and equipment 
not listed separately and not shown or specified but necessary to complete the work but not 
listed separately under list of items in the bid, shall be provided and shall be considered and 
included in the cost of payment under the various applicable bid items of work, and no separate 
payment will be made for such items.  It shall be the responsibility of the Contractor to verify 
any missing or incomplete data. 

ARTICLE 17  BALANCED BIDDING:   

Bids should be made on each separate item of work shown in the bid (proposal) with reasonable 
relation to the probable cost of doing the work included in such items, and the right is reserved 
to reject wholly any bid in case an item or items thereof are obviously unbalanced or appear to 
the Owner to be so unbalanced as to affect or to be liable to affect adversely any interests of the 
Owner.  The attention of the bidder is called to the fact that unbalancing of bids may adversely 
affect the Contractor if certain portions of the work are increased or decreased as provided in 
the Specifications, Details, and Drawings. 

ARTICLE 18  PRICES:  

Bidder shall state the proposed price for the work; which price is to cover all expenses incidental 
to the completion of the work in full conformity with the Contract, Specifications and Standard 
Details, Special Provisions, and Drawings. 

In the event that there is a discrepancy between the unit prices and the extended totals, the unit 
prices shall govern.  In the event that there is a discrepancy between the unit prices written in 
words and written in figures, the unit prices written in words shall govern.  No bid will be 
accepted which does not contain a unit price or lump sum as indicated for each of the applicable 
items enumerated in the Proposal Bid Form “Schedule of Prices”. 

ARTICLE 19  UNCERTAINTY OF QUANTITIES: 

The quantities listed in the bid (Proposal) are approximate and are given only for use in 
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comparing bids and to indicate approximately the total amount of the Contract, and the Owner 
does not expressly or by implication represent that the actual amounts of work will even 
approximately correspond therewith, but does call particular attention to the uncertainty in the 
quantities of the work involved which cannot be predicted in advance.  The work under certain 
items may be materially greater or less than those given in the bid as may be necessary in the 
judgment of the Owner to complete the work contemplated in the Contract.  Attention is 
particularly called to the fact that the quantity of work to be done under some bid items may be 
largely dependent on subsurface ground conditions encountered and, therefore, the quantities 
of work to be done under the various items may vary substantially from the estimated quantities 
or may even be omitted. 

Under the Contract, the Owner reserves the right to increase or decrease the approximate 
quantities for, or to omit entirely any of the items as listed in the bid. 

Only such quantities of the respective items of work actually performed and accepted will be 
paid for.   

ARTICLE 20  ACCESS TO SITE:

Representatives of the Owner shall have access to the work wherever it is in preparation or 
progress, and the Contractor shall provide proper facilities for such access and inspection. 

ARTICLE 21  CONTRACT:   

A contract in the form set forth hereinafter will be required to be executed by the successful 
bidder and the City of Waltham.  The attention of all bidders, therefore, is called to the form of 
said proposed contract and the provisions thereof.  Six executed original counterparts of the 
contract security bonds will be required. 

ARTICLE 22  WORK ON STATE, MUNICIPAL, AND PRIVATE PROPERTY:   

Particular attention is hereby directed to the fact that portions of the work included under this 
Contract may be done within the limits of properties that are State‐owned, municipally‐owned, 
and/or privately‐owned.  The Contractor shall be responsible for coordinating the prosecution of 
the work of this Contract with the various property owners, and for providing the work in 
accordance with any additional requirements as specified herein. 

ARTICLE 23  PAYMENT FOR DRAWINGS AND DOCUMENTS:   

See Invitation to Bid. 

ARTICLE 24  CORRECTIONS:   

Erasures or other changes in the bid must be explained or noted over the signature of the 
bidder. 

ARTICLE 25  INSURANCE REQUIREMENTS:   

The Contractor agrees to indemnify and defend the City of Waltham,  their agents, and 



JW-218 00100-10

employees, and hold them harmless from loss, liability, damage, claims, demands and costs and 
expenses and reasonable in‐house and outside attorney's fees, of any person or persons arising 
out of, or based upon, personal injury, death or property damage resulting directly from any 
negligent act or omission on the part of the Contractor, its agents, employees, subcontractors, 
and licensees in connection with this contract.  The Owner and Engineer reserves the right to 
select outside counsel, subject to the approval of the Contractor and not to be unreasonably 
withheld or delayed, to defend any such actions. 

The City of Waltham shall be a named additional insured for general liability 
and supported by amendments as the certificate holder on each of the 
insurance policies obtained for this contract.   

Upon execution of the contract, the Contractor will provide copies of certificates of insurance to 
the City of Waltham. 

The Bidder's attention is directed to Article 5 "BONDS AND INSURANCE" contained in the 
General Conditions and in the Supplementary Conditions. 

ARTICLE 26  REQUIREMENTS FOR FOREIGN CORPORATIONS:     

The attention of all bidders is called to the provision of the General Laws, Chapter 30, 
Section 39L, as amended by Chapter 3 of the Acts of 1967, which provides that awarding 
authority may not enter into a contract for construction work and may not approve as a 
subcontractor furnishing labor and materials for a part of any such work a foreign corporation 
which has not filed with the awarding authority a certificate of the State Secretary of the 
Commonwealth of Massachusetts stating that such corporation has complied with Sections 3 
and 5 of Chapter 181 and the date of such compliance.  The term "foreign corporation" means a 
corporation not incorporated under the laws of the Commonwealth of Massachusetts. 

ARTICLE 27  PRE‐CONSTRUCTION CONFERENCE:     

The Contractor shall attend a pre‐construction conference scheduled by the Owner after award 
of the contract, but prior to the actual commencement of work at the site.  One item of 
discussion will be the Contractor's construction schedule. 

In planning the Contractor’s construction schedule the Contractor is invited to attend other pre‐
construction conferences which the Owner may conduct for other contiguous construction 
projects. 

ARTICLE 28  TRAFFIC CONTROL AND PEDESTRIAN SAFETY:   

The Bidder's attention is directed to the Contract requirements set forth in Section 01570 – 
TRAFFIC CONTROL of the Technical Specifications. 

ARTICLE 29  MASSACHUSETTS WAGE RATES   

Massachusetts Wage Rates as established by the Commissioner of Labor and  Industries of the 
Commonwealth of Massachusetts under the provisions of M.G.L. c. 149, 26‐27H, as amended, 
apply to this project. The Wage Determination is found at www.city.waltham.ma.us/open-bids   
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It is the responsibility of the Bidder, before bid opening, to obtain any revisions to the wage 
rates and to request, if necessary, any additional information on Minimum Wage Rates for 
those tradespeople who may be employed for the proposed work under this Contract. 

ARTICLE 30  GUARANTEE: 

The Contractor guarantees that the Work and Services to be performed under the Contract and 
all workmanship, materials, and equipment performed, furnished, used or installed in the 
construction of the same, shall be free from defects and flaws and shall be performed and 
furnished in strict accordance with the Specifications, Details, Drawings, and other contract 
documents; that the strength of all parts of all manufactured equipment shall be adequate and 
as specified and that the performance test requirements of the Contract shall be fulfilled.  This 
guarantee shall be for a period of one year from and after the date of completion and 
acceptance of the work as stated in the final estimate.  If part of the work is accepted by the 
Owner, in accordance with “Partial Acceptance” requirements of these Contract Documents, the 
guarantee for that part of the Work shall be for a period of one year from the date fixed for such 
acceptance.   

If at any time within the said period of guarantee any part of the work requires repairing, 
correction or replacement, the Owner may notify the Contractor in writing to make the required 
repairs, correction, or replacements.  If the Contractor neglects to commence making such 
repairs, corrections, or replacements to the satisfaction of the Owner within seven days from 
the date of receipt of such notice, or having commenced, fails to prosecute such work with 
diligence, the Owner may employ other persons to make the same, and all direct and indirect 
costs of making said repairs, correction or replacements, including compensation for additional 
professional services, shall be paid by the Contractor.  

ARTICLE 31   MANUFACTURER'S EXPERIENCE:   

Whenever it may be written that an equipment manufacturer must have a specified period of 
experience with his product, equipment which does not meet with the specified experience 
period can be considered if the equipment supplier or manufacturer is willing to provide an 
“Efficiency Guarantee Bond” or cash deposit for the duration of the specified time period which 
will guarantee replacement of that equipment in the event of failure. 

ARTICLE 32   MASSACHUSETTS SALES TAX AND USE TAX:   

Materials and equipment purchased and installed for this project are exempt from 
Massachusetts Sales and Use Tax.  The Bidder shall take this into account when calculating the 
bid.  A tax exemption number will be provided to the Contractor.      

ARTICLE 33   SAFETY AND HEALTH REGULATIONS:    

This project is subject to the Safety and Health Regulations of the U.S. Department of Labor set 
forth in Title 29 CFR, Part 1926 and to all subsequent amendments, and to the Massachusetts 
Department of Labor and Industries, Division of Industrial Safety “Rules and Regulations for the 
Prevention of Accidents in Construction Operations” (Chapter 454 CMR 10.00 et seq.).  
Contractors shall be familiar with the requirements of these regulations. 
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ARTICLE 33  OSHA SAFETY TRAINING – CHAPTER 306 OF THE ACTS OF 2004 
All Contractor employees and sub‐contractor employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the United 
States Occupational Safety and Health Administration (OSHA) that is a least ten hours in 
duration at the time the employee begins work and the Contractor shall furnish documentation 
of successful completion of said course with the first certified payroll report for each employee. 
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AFFIDAVIT 
WORKERS' COMPENSATION INSURANCE COVERAGE 

RE:  Contract for _______________________________________________________ 

Bidder: _______________________________________________("the BIDDER") 

I, _________________________, __________________________, do hereby state that: 
               (print name)        (title) 

1. I  am  authorized  to  sign  this document on behalf of  the BIDDER  and bind  the

BIDDER hereto;

2. the  BIDDER  is  not  subject  to  the  Commonwealth  of Massachusetts Workers'

Compensation Law, M.G.L. c. 152;

3. in  the event  the BIDDER  is awarded  this contract and hires any employees  for

this  contract which would  subject  it  to  such  insurance  law,  the  BIDDER  shall

provide  the City of Waltham with a certificate of  insurance  indicating workers'

compensation  insurance  coverage  pursuant  to  the  specification  requirements

prior to the commencement of work by those employees; and

4. the  BIDDER  understands  that  its  failure  to  comply with  the  requirement  set

forth in paragraph 3 may result in the termination of its contract with the City of

Waltham.

Signed under the penalties of perjury. 

Dated: ____________  ______

______________________________________ 
(Signature) 
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SECTION 00200 

REQUIRED FORMS 
PART 1 – GENERAL 

1.1 The checklists below are included for the bidders’ convenience and in no way waive or 
abridge the Owner’s right to reject any or all bids. 

1.2 GENERAL BID 

IMPORTANT: Bidders are cautioned that their Bid Response is required to include these 
forms: 

A. SECTION 00300 – FORMS FOR GENERAL BID 

1. A completed Sealed Bid Form/Proposal, also includes:

a. Acknowledgement of Addenda

B. SECTION 00310 – BID BOND  

C. SECTION 00316 – STATEMENT OF BIDDER’S QUALIFICATIONS 

D. SECTION 00321 – OSHA SAFETY TRAINING CERTIFICATION 

E. Contractor’s Affirmative Action Plan 

F. Contractor’s Equal Opportunity Statement 

G. SECTION 00700 ‐Compliance  

1.3 CONTRACT AGREEMENT 

IMPORTANT: The following forms must be submitted to the Owner before the Owner 
can enter into a formal Contract Agreement with the successful Bidder: 

A. SECTION 00500 – CONTRACT 

1. Include Certificates of Insurance

B. SECTION 00610 ‐ PERFORMANCE BOND 

C. SECTION 00620 ‐ PAYMENT BOND 

** END OF SECTION ** 
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SECTION 00220 

AMERICANS WITH DISABILITIES ACT 

Americans with Disabilities Act (42 U.S.C. 12131)  
Section 504 of the Rehabilitation Act of 1973 

The  Americans  with  Disabilities  Act  (the  "Act")  applies  to  all  employers  of  fifteen  or more 
employees.  All  contractors  that  are  subject  to  the  Act must  comply with  its  provisions.    In 
further  compliance with  the  Act,  all  Contractors who  enter  into  contracts with  the  City  are 
prohibited  from  discrimination  against  the  City’s  employees,  regardless  of  the  size  of  the 
Contractor. 

The Act protects against discrimination on the basis of "disability", which is defined as a physical 
or mental  impairment  that substantially  limits at  least one "major  life activity"; discrimination 
against a person having a history or record of such  impairment; and discrimination against an 
individual regarded ‐ even if inaccurately ‐ as having such an impairment. The Act also expressly 
prohibits  discrimination  that  is  based  on  an  individual's  relationship  or  association  with  a 
disabled person. 

The  bidder  shall  not  discriminate  against  any  qualified  employee  or  job  applicant  with  a 
disability.  A "qualified" employee or job applicant is an individual with a disability who satisfies 
the requisite skill, experience, education and other job‐related requirements of the employment 
position such individual holds or desires, and who with or without reasonable accommodations, 
is able to perform the essential functions of the job. 

By submitting its bid, the bidder certifies to the City that it understands and will comply with all 
applicable provisions of the Act, including compliance with applicable provisions of Section 504 
of the Rehabilitation Act of 1973, if the bidder is receiving federal funds. 

** END OF SECTION ** 
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CITY OF WALTHAM  
WALTHAM, MASSACHUSETTS 

Sewer Manhole Rehabilitation ‐ 2016 

SECTION 00300 

FORMS FOR GENERAL BID 

PLACE:

DATE:

Proposal of (hereinafter called "BIDDER")*  
(Name of Proposer) 

A corporation organized and existing under the laws of the State of ,*  

a partnership, or an individual doing business as            .* 

*Insert corporation, partnership, or individual as applicable.

To the CITY OF WALTHAM – ENGINEERING DEPARTMENT, hereinafter called the "Owner."  

Re:  “Sewer Manhole Rehabilitation ‐ 2016” 
Gentlemen: 

The BIDDER, in compliance with your Invitation to Bid for the “Sewer Manhole Rehabilitation ‐ 
2016”, Waltham, Massachusetts, having examined the Plans and Specifications with related documents 
and the site of the proposed Project and being familiar with all of the conditions surrounding the 
construction of the proposed project, including the availability of materials and labor, hereby proposes 
to furnish all labor, materials, and supplies and to construct the project in accordance with the Contract 
Documents within the time set forth therein, and at the prices stated below.  These prices are to cover 
all expenses incurred in performing the work required under the Contract Documents of which this 
Proposal is a part. 

BIDDER hereby agrees to commence work under this Contract, on or before a date to be specified in 
a written "Notice To Proceed", by the Owner, and to fully complete the project within 130 calendar days 
from the written Notice to Proceed.  Substantial completion is required within 120 days from the Notice 
to Proceed.  Construction is anticipated to be completed prior to the occurrence of unfavorable weather 
conditions.  No work on Saturdays, Sundays or holidays will be allowed.  Night work will only be allowed 
as required in these Contract Documents or with prior Owner approval.  BIDDER further agrees to pay as 
liquidated damages the minimum sum of $1,500.00 for each consecutive calendar day thereafter until 
the Project is Substantially Complete.  Time is of the essence.  The BIDDER is advised that liquidated 
damages will be applied if the date of Substantial Completion has not been met. 

A Labor and Material Payment Bond each in the amount of 100% of the total Contract Price 
must be provided by the General Contractor. 
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A Performance Bond in the amount of 100% of the total Contract Price must be provided by the 
General Contractor.  

Bidder acknowledges receipt of the following addenda: ____, _____, _____, _____, _____, ______. 

SCHEDULE OF PRICES follows this page [3 pages numbered 003300‐2.1 through 003300‐2.3, inclusive] 

Bidder shall include bid amounts for ALL bid items.  Unit and lump sum prices and extended 
amounts are to be shown in both words and figures.  In case of discrepancy, the amount shown in words 
will govern.  The unit and lump sum prices bid shall include all labor, equipment, materials, overhead, 
profit, insurance, and other costs as described in detail in SECTION 01025 – MEASUREMENT AND 
PAYMENT.  

Bidder will complete the Project Work in accordance with the Contract Documents for the 
Proposed Contract Price   

of       Dollars and 
(Use Words) 

Cents ($   ),  
   (Use Figures) 

which represents the sum of work items 1 through 10 in the Schedule of Prices as follows: 

NOTE: The award will be based upon the Proposed Contract Price and will be made in accordance with 
the provisions of MGL Chapter 30, Section 39M.  The quantities designated throughout the Bid Schedule, 
however, are estimates only, and the Unit Price provided for a category of Work shall be the basis for 
the entire term of the Contract, for additions to or deletions from the Total Contract Price for Work of 
the category, so long as the number of units of work remains within fifteen percent (15%) of the 
estimated quantity. 

This project is being bid under Chapter 30, Section 39M of the Massachusetts General Laws.  The Bidder 
understands that the Owner reserves the right to reject any or all bids and to waive any informalities in 
the bidding.  The Bidder understands that the Owner shall determine if this bid is responsible and 
eligible in accordance with MGL Chapter 30, Section 39M based in part on information contained in the 
Statement of Bidder’s Qualifications submitted as part of this bid form.    

The time period for holding bids is 90 days, Saturdays, Sundays and legal holidays excluded, after the 
opening of bids.  Upon receipt of written notice of the acceptance of this bid, Bidder shall execute the 
formal Contract attached within 10 calendar days and deliver a Performance and Payment Surety Bonds 
as required in the General Conditions.  The Bid Security (5% of Bid) attached in the sum of: 
_________________________________________________Dollars, $____________________) is to 
become the property of the Owner in the event the Contract and Bond are not executed within the time 
above set forth, as liquidated damages for the delay and additional expense to the Owner caused 
thereby. 

The undersigned hereby declares that he has carefully examined the site of the proposed Work and fully 
informed and satisfied himself as to the conditions there existing, the character and requirements of the 
proposed Work, the difficulties attendant upon its execution and the accuracy of all estimated quantities 
stated in this FORMS FOR GENERAL BID, and he has carefully read and examined the Drawings, the 
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annexed proposed CONTRACT and the Specifications and other Contract Documents therein referred to 
and knows and understands the terms and provisions thereof. 

The undersigned hereby declares that he understands that information relative to subsurface and other 
conditions, natural phenomena, existing pipes and other structures (surface and/or subsurface) has 
been furnished only for his information and  convenience without any warranty or guarantee, expressed 
or implied, that the subsurface and/or other conditions, natural phenomena, existing pipes and other 
structures (surface and/or subsurface) actually encountered will be the same as those shown on the 
Drawings or in any of the other Contract Documents and he agrees that he shall not use or be entitled to 
use any such information made available to him through the Contract Documents or otherwise or 
obtained by him in his own examination of the site, as a basis of or ground for, any claim against the 
Owner or the Engineer arising from or by reason of any variance which may exist between the aforesaid 
information made available to or acquired by him and the subsurface and/or other conditions, natural 
phenomena, existing pipes and other structures (surface and/or subsurface) actually encountered during 
the construction work, and he has made due allowance therefore in this Bid. 

The undersigned hereby declares that he understands that the quantities of work tabulated in this Bid or 
indicated on the Drawings or in the Specifications or other Contract Documents are only approximate 
and are subject to increase or decrease as deemed necessary by the Engineer. 

The undersigned agrees that, if this Bid is accepted he will contract with the Owner, as provided in the 
copy of the Contract Documents deposited in the office of the Engineer, this FORMS FOR GENERAL BID 
form being part of said Contract Documents, and that he will perform all the work and furnish all the 
materials and equipment, and provide all labor, services, plant, machinery, apparatus, appliances, tools, 
supplies and all other things required by the Contract Documents in the manner and within the time 
therein prescribed and according to the requirements of the Engineer as therein set forth, and that he 
will take in full payment therefore the lump sum or unit price applicable to each item of the Work as 
stated in the schedule below. 

The undersigned certifies under penalties of perjury that no officer, agent, or employee of the Owner is 
directly or indirectly interested in this BID. 

The undersigned certifies under penalties of perjury that this bid is in all respects bona fide, fair and 
made without collusion or fraud with any other person.  As used in this paragraph the word "person" 
shall mean any natural person, joint venture, partnership, corporation or other business or legal entity. 

The undersigned hereby certifies that he is able to furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the work. 

Applicable provisions of Massachusetts General Laws and Regulations and/or the United States Code 
and Code of Federal Regulations govern this Contract and any provision violation of the foregoing shall 
be deemed null, void and of no effect.  Where conflict between Code of Federal Regulations and State 
Laws and Regulations exist, the more stringent requirement shall apply.  

As required by M.G.L.c.62C, s49A, the undersigned certifies under the penalties of perjury that the 
Bidder, to the best of the Bidder’s knowledge has filed all state tax returns and paid all State Taxes 
Required under law. 

The undersigned certifies under penalty of perjury that the said undersigned is not presently debarred 
from doing public construction work in the Commonwealth under the provisions of Section Twenty‐Nine 
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F of Chapter Twenty‐Nine, or any other applicable debarment provisions of any other Chapter of the 
General Laws or any rule or regulation promulgated thereunder. 

Respectfully submitted, 

Date:

Name of General Bidder:                                                _____

Federal Employer Identification Number:                              ____

Authorized Signature:

Print Name and Title:

Business Address:

City, State, and Zip Code:



Item Spec.  Estimated Units Description of the Work and Unit Amount

# Section Ref. Quantity Price Bid Written in Words and Numbers

1 13511 2,000 LF

Light Cleaning of Sewer Mains (=> 6-inch <18-inch)

________________________________________________________________
(  $                                              ) Per Unit

Dollars

2 13511 500 LF

Heavy Cleaning of Sewer Mains (=> 6-inch <18-inch)

________________________________________________________________
(  $                                              ) Per Unit

Dollars

3 13513 2,500 LF

CCTV Sewer Mains (=> 6-inch <18-inch)

________________________________________________________________
(  $                                              ) Per Unit

Dollars

4 02720 20 EA

Rebuild Manhole Shelf and Invert

________________________________________________________________           
(  $                                              ) Per Unit

Dollars

5 13518 30 EA

Manhole Rehabilitation

________________________________________________________________
(  $                                              ) Per Unit

Dollars

SUBTOTAL

SCHEDULE OF PRICES
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Item Spec.  Estimated Units Description of the Work and Unit Amount

# Section Ref. Quantity Price Bid Written in Words and Numbers

SCHEDULE OF PRICES

6 02720 3 EA

Inside Drop Bowls

________________________________________________________________           
(  $                                              ) Per Unit

Dollars

7 01570 1 LS

Traffic Controls

________________________________________________________________
(  $                                              ) Per Unit

Dollars

8 01570 1 LS

 ALLOWANCE Traffic Police

Thirty Three Thousand Six Hundred
(  $       41,000 ) Per Unit

Dollars $41,000

9 N/A 1 LS

ALLOWANCE, Unforeseen Conditions

Twenty Thousand
(  $       20,000 ) Per Unit

Dollars $20,000

10 N/A 1 LS

Mobilization and Demobilization (Shall not exceed 5% of Subtotal of all other Items) 

________________________________________________________________
(  $                                              ) Per Unit

Dollars

SUBTOTAL
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Item Spec.  Estimated Units Description of the Work and Unit Amount

# Section Ref. Quantity Price Bid Written in Words and Numbers

SCHEDULE OF PRICES

For each item, write in the lump sum or unit prices bid in both words and figures in the spaces provided.  The Bidder is requested to fill in the calculated "Amount" for each item.  In 
case of a discrepancy between the Unit Prices Bid written in words and the Unit Prices Bid written in figures, the unit Prices Bid written in words shall govern.  In case of an error in 
calculating any Amount, the Amount will be corrected based upon the actual value of the quantity times the Unit Price Bid, written in words.

Important :  The 130 calendar days represent the total construction period duration. Substantial completion is required within 120 days of the Notice to Proceed. The Contractor is 
also advised that liquidated damages shall apply to the date of "Substantial Completion". Construction is anticipated to be stopped prior to the start of unfavorable weather 
conditions. 

JW‐218 00300‐2.3
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CERTIFICATE OF AUTHORITY 

At a duly authorized meeting of the Board of Directors of the  ______ 
             (name of corporation)   

held on ___________________, Directors were present or waived notice, it was voted that  
(date) 

_________________________________of this company be and hereby is authorized to execute  
(name and title) 

contracts and bonds in the name and behalf of said company, and affix its Corporate Seal thereto,  

and such execution of any contract or bond of obligation in this company's name on its behalf of  

such _________________under seal of the company shall be valid and binding upon this company. 
                (OFFICER) 

A TRUE COPY, 

ATTEST:    _____________________________ 

Place of Business:___________________________________________________________________ 

I hereby certify that I am the ___________________ of the ______________________________   
(Title)               (Name of Corporation) 

that ______________________________ is the duly elected ______________________ of said 
     (Name of Officer)               (Title) 

company, and the above vote has not been amended or rescinded and remains in full force and 

effect as of the date of this contract. 

Secretary of the Corporation, Signature: ______________________________________________ 

(Corporate Seal)   Name/Title:  ______________________________, Date :________ 

COMMONWEALTH OF MASSACHUSETTS, SS.______________________, 20__. 

Then personally appeared the above named ______________________and acknowledged the 

foregoing instrument to be his/her free act and deed before me. 

NOTARY PUBLIC    ____                 

My commission expires: 
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ATTESTATION OF TAX COMPLIANCE 

I certify under the penalties of perjury that, to the best of my knowledge and belief, I am in compliance 
with  all  laws  of  the  Commonwealth  relating  to  taxes,  reporting  of  employees  and  contractors,  and 
withholding and remitting child support. 

_____________________________ ______________________________ 
*Signature of Individual or **Social Security Number or Federal 
 Corporate Name (Mandatory)     Identification Number (Mandatory) 

By: ___________________________    Date: _________________________ 
      Corporate Officer 
      (Mandatory, if Applicable) 

*Approval of a contract or other agreement will not be granted unless this certification clause is signed
by the applicant. 

**Your  social  security  number  will  be  furnished  to  the  Massachusetts  Department  of  Revenue  to 
determine whether you have met tax filing and tax payment obligations.   Providers who fail to correct 
their non‐filing or delinquency status will not have a contract or other agreement  issued, renewed, or 
extended.  This request is made under the authority of Mass. G.L.C.62c, Sec.49A. 
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CERTIFICATE OF NON‐COLLUSION 

The  undersigned  certifies  under  penalties  of  perjury  that  this  bid  or  proposal  has  been made  and 
submitted  in  good  faith  and  without  collusion  or  fraud  with  any  other  person.    As  used  in  this 
certification,  the  word  "person"  shall mean  any  natural  person,  business,  partnership,  corporation, 
union, committee, club, or other organization, entity, or group of individuals. 

____________________________________ 
(Signature of Person Signing Bid) 

_____________________________________ 
(Company) 
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DEBARMENT DISCLOSURE FORM 

Public Contracts – Debarment 

Chapter 550 Acts of 1991 

The  said  undersigned  certifies  under  penalties  of  perjury  that  the  said  undersigned  is  not  presently 
debarred from doing public construction work in the Commonwealth of Massachusetts under provisions 
of Section 29F of Chapter 29 of the General Laws, or any other applicable debarment provision of any 
other Chapter of the General Laws, or any Rule or Regulation promulgated hereunder. 

_______________________  ___________________________________ 
                Date  Name of Bidder 

By: __________________________________  By: ________________________________ 
      Name and Title of Person                       Signature 

Signing 

_____________________________________  ___________________________________ 
Address                                                City, State and Zip 
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LIST OF PROPOSED SUBCONTRACTORS  
 
Bidder shall state the names and addresses of all subcontractors that he/she proposes to use on this 

project and a description of the work to be done by each. 
 
If none, write "none" _________.  
 
 
*Description of Work _______________________________________________________ 
 

Proposed Subcontractor 
Name  _____________________________________________________________ 

 
Address____________________________________________________________ 
 

*Description of Work_______________________________________________________ 
 

Proposed Subcontractor 
Name  _____________________________________________________________ 

 
Address____________________________________________________________ 
 

*Description of Work _______________________________________________________ 
 

Proposed Subcontractor    
Name _____________________________________________________________  

 
Address____________________________________________________________  

 
*Description of Work_______________________________________________________ 
 

Proposed Subcontractor 
Name   ____________________________________________________________ 

 
Address____________________________________________________________  

 
*Insert description of work and subcontractors' names as may be required. 
 
This  is  to  certify  that  the  names  of  the  above  mentioned  subcontractors  are  submitted  with  full 
knowledge  and  consent  of  the  respective  parties.  The  Bidder  warrants  that  none  of  the  proposed 
subcontractors have any conflict of interest as respects this Contract. 
 
  Bidder_______________________________ 

   (Name) 
 
  By _______________________________ 

(Signature and Title) 
   



 
 

 
JW-218 00310-1 

SECTION 00310 
 
  5% BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned ___________________ 

_______________________________________________________________, as Principal, and 

____________________________________________________________, as Surety, are hereby held 

and firmly bound unto the City of Waltham, Massachusetts, a municipality in the Commonwealth of 

Massachusetts in the penal sum of _______________________________ 

_____________________Dollars ($___________), for the payment of which, well and truly to be made, 

we hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and 

assigns. Signed this ______ day of _______________, _______.  

THE CONDITION OF THE ABOVE OBLIGATION is such that whereas the Principal has submitted to the 

City, a certain bid attached hereto and hereby made a part hereof to enter into a contract in writing for 

the “Sewer Manhole Rehabilitation ‐ 2015 ”, for the City. 

 
NOW THEREFORE, 

a.  If said Bid shall be rejected, or 

b.  If said Bid shall be accepted and  the Principal shall execute and deliver a contract  in  the 

Form of Contract attached hereto  (properly  completed  in accordance with  said Bid) and 

shall furnish a bond for its faithful performance of said Contract, and for the payment of all 

persons performing  labor or  furnishing materials  in connection therewith, and shall  in all 

other  respects perform  the  agreement  created by  the  acceptance of  said Bid,  then  this 

obligation  shall  be  void,  otherwise  the  same  shall  remain  in  force  and  effect;  it  being 

expressly  understood  and  agreed  that  the  liability  of  the  Surety  for  any  and  all  claims 

hereunder shall in no event exceed the penal amount of this obligation as herein stated.  

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and  its 

bond shall in no way be impaired or affected by any extension of the time within which the Owner may 

accept such bid; and said Surety does hereby waive notice of any such extension. 

 

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and such of 

them as are corporations have caused their corporate seals to be hereto affixed and these presents to 

be signed by their proper officers, the day and year first set forth above. 
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SEAL  __________________________________ 

             (Principal) 
 
  By__________________________________ 
 
 
SEAL  __________________________________ 

         (Surety) 
 

  Address__________________________________ 
 
  __________________________________ 
 
  Telephone No.__________________________________ 
 
  Fax No.__________________________________ 
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SECTION 00316 

STATEMENT OF BIDDER'S QUALIFICATIONS 

All questions must be  answered  and  the data  given must be  clear  and  comprehensive.    This 
statement must be notarized.    If necessary, questions may be answered on separate attached 
sheets.  The Bidder may submit any additional information it desires. 
 
1.  Name of Bidder 
 
                                                                                                                                                             
 
2.  Business Address 
 
                                                                                                                                                             
 
                                                                                                                                                             
 
                                                                                                                                                             
 
3.  The  names,  titles,  residences  and  Social  Security  numbers  of  all  persons  and  parties 

(including an Emergency Contact) interested in this Proposal as principals are as follows: 
 
Note:  Give  the  first and  last names  in  full.  In  the case of corporation, give names of officers 
and directors; in the case of a partnership, give names of all partners. 
 
IMPORTANT: Be sure residences and Social Security Numbers are listed below. 
 
Name          Title             Home Address                      Social Security # 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
4.  The date the company was organized. 
 
________________________________________________________________________ 
 
5.  If a corporation, where incorporated. 
 
________________________________________________________________________ 
 
 
 
6.  How many years have you been engaged in the rehabilitation of sewer manholes under 
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your present firm or trade name? 
 
________________________________________________________________________ 
 
 
7.  Please explain the general character of work performed by your company. 
 
                                                                                                                                                              
 
                                                                                                                                                              
 
                                                                                                                                                              
 
                                                                                                                                                              
 
8.  List all projects that your organization is currently performing or has been awarded at 

the time of this bid?  Provide the following information: 
 
Name and      Whether 
Address of      Work Being                     
Owner for      Done as                      Approximate   
Whom Work   Contractor            Approximate    Completion 
is Being       or Sub‐      Description    Amount of    Date of 
Done        contractor    of Work      Contract      Work 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
                                                                                                                                                 
 
9.  What is your annual gross revenue (last year and projected for the next two years), what 

is your current revenue commitment (in dollars)? 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
 
 
10.  Has your present organization ever  failed  to complete any work awarded  to  it?    If so, 

state when, where, and why. 
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________________________________________________________________________ 
 
________________________________________________________________________ 
 
11.  Has your present organization ever defaulted on a contract?  If so, state when, where, 

and why. 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
 
12.  Submit  a  preliminary  project  schedule  with  number  of  crews  and  construction 

sequencing proposed for the project. 
 
13.  What  project(s)  has/have  your  organization  completed  of  character  similar  to  this 

project?  Provide the following information: 
 

Name and        State Whether 
Address of        Work Was 
Owner for        Done as                Approximate 
Whom Work        Contractor        Approximate    Completion 
Was Done        or Sub‐    Description  Amount of    Date of 

      Contractor    of Work  Contract    Work 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
 
 
14.  Describe  equipment  available  for  the  performance  of  this  contract  by  setting  forth 

make, model  and  year,  size, number,  and  type  for  each  such piece of  equipment  (a) 
owned, (b) currently rented or (c) to be rented.  Bidder must set forth description of all 
equipment it plans to use whether rented or owned. 

 
(a) Owned  

 
________________________________________________________________________ 
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________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

(b, c)   Rented 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

15. Describe the background and experience of the principal members of your organization,
including the officers.

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

16. Provide five (5) similar, successfully completed projects within the past three (3) years,
involving the rehabilitation of sewer manholes, the cleaning of existing pipelines and the
CCTV inspecting of existing pipelines of similar size and scope of the Project.
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17. Who will be the contractor's project manager?  State such person's qualifications.  Also
list names of any other key and/or supervisory employees who will be participating  in
this contract and their qualifications (years of experience, etc.).

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

18. Who will be  the  contractor's  full  time on‐site  superintendent?    Submit  such person's
resume  for  review  by  Owner/Engineer.    The  Project  Superintendent  must  have  a
minimum of 10 years construction experience; demonstrate ability to manage a budget,
schedule,  and  crew  coordination;  demonstrate  experience  in  traffic  management,
community  relations  with  local  residents,  utility  coordination,  sewer  manhole
rehabilitation, and permit compliance.   Also  list names of other key and/or supervisory
employees who will be participating  in  this  contract  and  their qualifications  (years of
experience, etc.).

________________________________________________________________________ 

________________________________________________________________________ 

________________________________________________________________________ 

19. Submit  the  number,  size  and  equipment  of  crews  to  be  established  to  complete  the
work as specified.

20. Give below the name and address of one or more banks and the contact person’s
name(s) and phone number(s), at the bank(s), which have information that would
enable them to advise regarding the financial ability of your company.

Name of Bank / Contact Person Address / Phone Number 
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________________________________________________________________________ 

21. The  apparent  low  bidder  shall  furnish  a  detailed  financial  statement  and  furnish  any
other information that may be required by the City of Waltham.

22. What is your available credit?  The apparent low bidder shall furnish written evidence.

23. Employer Identification No. (Treasurer's No.)

________________________________________________________________________ 

24. Give below the name and address of the bidder’s Surety / Bonding company and the
contact person’s name and phone number, at the Surety / Bonding company, which has
information that would enable them to advise regarding the status of existing bonds and
bonding capability of your company.

Name of Surety or Bonding Company / Contact Person              Address / Phone Number 

________________________________________________________________________ 

25. Give below the name, company (or owner), address and phone number of at least five
references  (Owner or Engineer/Architect) who have information that would enable
them to advise your performance on past or existing projects of the general nature
similar to this Project.

Name of Owner or Company / Contact Person  Address / Phone Number 

________________________________________________________________________ 
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26.    Name, Signature, Social Security number and Title of officer preparing this proposal. 
 

Name_____________________________________________________________ 
 

Signature_________________________________________________________     
 

Social Security 
Number_______________________Title_______________________________       

 
27.    The undersigned hereby authorizes and requests any person, firm or corporation to 
furnish any information requested by the City of Waltham in verification of the recitals 
comprising this Statement of Bidder's Qualifications. 
 
Dated at _______________ this __________day of ___________, 20____ 
 

_______________________________________ 
(Signature) 

 
Tel. No.___________________ 

By ____________________________________ 
 
Title___________________________________ 

 
State of __________________________________ 
 
County of________________________________ 
 
______________________________________________, being duly sworn, 
 
deposes and says that he is  
 
_________________________________________________________ of 
 
________________________________________________________________________  
(Name of Organization) 
 
and that the answers to the foregoing questions and all statements therein contained are true 
and correct. 
 
Subscribed and sworn to before me this _____________ day of ____________, 20_____ 
 

_________________________________ 
(Notary Public) 

 
 
My commission expires ___________________________________, 20____ 
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SECTION 00321 

OSHA SAFETY TRAINING CERTIFICATION 

Chapter 306 of the Acts of 2004 
An Act Relative to the Health and Safety on Construction Projects 

_______________________________________  (Name of General Bidder) hereby certifies  that 
it, and all its subcontractors who are not filed sub‐bidders shall: 

(1) certify that all employees to be employed at the worksite will have successfully completed a 
course in construction safety and health approved by the United States Occupational Safety and 
Health Administration that is a least 10 hours in duration at the time the employee begins work 
and who  shall  furnish  documentation  of  successful  completion  of  said  course with  the  first 
certified payroll report for each employee. 

Signed under the penalties of perjury. _______________(date) 

__________________________________________________ 
Signature of authorized representative of contractor 

__________________________________________________ 
Print name of authorized representative of contractor 



CONTRACT FORMS 
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SECTION 00500 

CONTRACT 

THIS AGREEMENT made this ______________ day of ____________, _____, by and between the City of 

Waltham, hereinafter called "Owner" and ___________________________________, doing business as 

(an individual), or (a partnership), or (a corporation), hereinafter called "Contractor." 

WITNESSETH that for and in consideration of the payments and agreements hereinafter mentioned: 

1. The  Contractor  will  commence  and  complete  the  “Sewer  Manhole  Rehabilitation  ‐  2016”
Project, in the City of Waltham, Massachusetts with Fay, Spofford & Thorndike, LLC acting as the
Owner’s Engineer.

2. The  Contractor  will  furnish  all  of  the material,  supplies,  tools,  equipment,  labor,  and  other
services necessary for the construction and completion of the project described herein.

3. The Contractor will  commence  the work  required by  the Contract Documents on or before a
date  to be specified  in a written Notice To Proceed, and will  fully complete the project within
130  calendar  days  from  the written  Notice  to  Proceed,  unless  the  period  for  completion  is
extended  otherwise  by  the  Contract Documents.    Bidder  further  agrees  to  pay  as  liquidated
damages the minimum sum of $1,000.00 for each consecutive calendar day thereafter.  Time is
of the essence.

4. The Contractor agrees to perform all of the work described in the Contract Documents, and
comply with the terms therein for the sum of $__________________________, or as shown in
the Bid Schedule.

5. The term "Contract Documents" means and includes the following:

a. Invitation to Bid

b. Information to Bidders

c. Forms for General Bid (Proposal)

d. Certificates

e. Bid Bond

f. Contract (Agreement)

g. Notice of Award

h. Notice to Proceed

i. Performance Bond
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j. Payment Bond

k. Standard General Conditions

l. Supplementary Conditions

m. Drawings prepared by Fay, Spofford & Thorndike, LLC

n. Change Order(s)

o. Technical Specifications

p. Project Manual Appendices

q. Addenda

No. ______________, dated ________________, 20____.
No. ______________, dated ________________, 20____.
No. ______________, dated ________________, 20____.
No. ______________, dated ________________, 20____.

r. All employment requirements specified in these documents

6. The Owner will pay to the Contractor in the manner and at such times as set forth in the General
Conditions, such amounts as required by the Contract Documents.

7. This Agreement  shall be binding upon all parties hereto and  their  respective heirs, executors,
administrators, successors, and assigns.

8. The contractor shall not discriminate against or exclude any person from participation herein on
grounds of  race,  religion,  color,  sex,  age, or national origin;  and  that  it  shall  take  affirmative
actions  to  insure  that  applicants  are  employed,  and  that  employees  are  treated  during  their
employment, without  regard  to  race,  religion, color,  sex, age, handicapped status, or national
origin.

9. The contractor shall not participate in or cooperate with an international boycott, as defined in
Section 999 (b)(3) and (4) of the Internal Revenue code 1986, as amended, or engage in conduct
declared to be unlawful by Section 2 of Chapter 151E of the Massachusetts General Laws

IN  WITNESS  WHEREOF  the  parties  hereto  have  executed  or  caused  to  be  executed  by  their  duly 
authorized officials  this Agreement  in eight copies, each of which  shall be deemed an original on  the 
date first above written. 
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CITY OF WALTHAM  FOR THE CONTRACTOR 

    Signature: ___________________________   
APPROVED AS TO FORM ONLY 

  Print name: __________________________ 

_______________________    Title: ____________________ 
John Cervone, City Solicitor 
Date: __________    Date: ________ 

PURCHASING AGENT  

____________________ 
Joseph P. Pedulla, Purchasing Agent 
Date: _________ 

APPROVED, MAYOR 

_______________________ 
Jeannette A. McCarthy, Mayor 
Date: __________ 

 ENGINEERING  DEPARTMENT 

______________________    
Stephen Casazza, Chief Engineer 

Date: _________ 

CITY AUDITOR 

__________________________ 

Paul Centofanti, City Auditor 
Date: ____________
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SECTION 00550 
 
  NOTICE OF AWARD 
 
TO:                                                                                                                     
   

                                                                                            __                       
 
PROJECT DESCRIPTION:                                                  ______                           
   

                                                                                                                   
 
  The Owner has considered the Proposal submitted by you for the above described Work 
on ____________20 ___   in response to its Advertisement for Bids and Instructions to Bidders. 
  You  are  hereby  notified  that  your  Proposal  has  been  accepted  for  Items  totalling  the 
amount of $                                    . 
  You are  required by  the  Instructions  to Bidders  to execute  the Contract Agreement and 
furnish the required Contractor's Performance Bond, Payment Bond and certificates of  insurance 
within ten (10) days from the date of this Notice of Award. 
  If you fail to execute said Agreement and to furnish said Bonds and Insurance within ten 
(10) days from the date of this Notice, said Owner will be entitled to consider all your rights arising 
out of the Owner's acceptance of your Proposal as abandoned and as a forfeiture of your Bid Bond. 
 The Owner will be entitled to such other rights as may be granted by law. 
 
  You are required to return an acknowledged copy of this Notice of Award to the Owner. 
 
Dated this _____ day of ______________, 20___. 
 
                                                                                
                                      (Owner) 
 
By                                                                           
 
 
Title                                                                        
 

 
 
  ACCEPTANCE OF NOTICE 

Receipt of  the above Notice of Award  is hereby acknowledged,  this  the                       day of                    

                                , 20____. 

 
Authorized Signature                       _______________________________                                                 
 
 
Print name and Title                              _________________________________                                       
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SECTION 00560 
 

  NOTICE TO PROCEED 
 
 
To:                                                                   Date:                                                  
  (Contractor) 
 
                                                                   Project:                                              
 
                                                                                                                    
 
                                                                                                                    
 
  You are hereby notified to commence the Work in accordance with the Agreement dated 
                              , 20     , on or before                               , 20     , and you are to complete all work 
within 130 calendar days from the written Notice to Proceed thereafter. The date of completion 
of all work is therefore, _______________, 20     . 
 
 
                                                                         
              (Owner) 
 
              By                                                       
 
 
              Title                                                    
 

 
 
  ACCEPTANCE OF NOTICE 

Receipt of  the above Notice  to Proceed  is hereby acknowledged,  this  the                               day of 

                            , 20      . 

 

Authorized Signature _______________________________                                                                  

 

Print Name and Title _________________________________                                                               
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SECTION 00610 
 

PERFORMANCE BOND 
 

We, the undersigned, _______________________________________________________, 
          (Name of Contractor) 

________________________      ___________________________________________________ 
            (Address of Contractor) 

 __________________(Corporation, Partnership, or Individual), hereinafter called Principal, 

and __________________________________________________________________________, 
            (Name of Surety) 
______________________________________________________________________________    
        (Address of Surety) 
  
hereinafter  called  Surety,  are held  and  firmly bound unto  the CITY OF WALTHAM, hereinafter  called 

Owner,  in  the  penal  sum  of  _________________________________________  Dollars 

($_________________)  in  lawful money of  the United States,  for  the payment of which sum well and 

truly to be made.   We hereby jointly and severally bind ourselves, our heirs, executors, administrators, 

successors and assigns. 

The condition of this obligation is such that the Principal entered into a certain contract with the 

Owner, dated the _____ day of ____________________, 20___, a copy of which is attached hereto and 

made  a part hereof,  for  the project  known  as  “Sewer Manhole Rehabilitation  ‐ 2015”,  in  the City of 

Waltham,  Massachusetts,  and  the  Principal  and  Surety  bind  themselves  to  the  Owner  for  the 

performance of the contract. 

Now,  therefore,  if  the  Principal  shall  well,  truly  and  faithfully  perform  its  duties,  all  the 

undertakings,  covenants,  terms,  conditions, and agreements of  said  contract during  the original  term 

thereof, and any extensions thereof which may be granted by the Owner, with or without notice to the 

Surety  and  during  the  guaranty  period  set  forth  in  the  contract,  and  if  it  shall  satisfy  all  claims  and 

demands  incurred  under  such  contract,  and  shall  fully  indemnify  and  save  harmless  the  Owner,  its 

officers and agents from any and all costs and damages which it may suffer by a reason of failure to do 

so,  and  shall  reimburse  and  repay  the Owner  all outlay  and  expense which  the Owner may  incur  in 

making good any default, then this obligation shall be void; otherwise, this bond shall remain in full force 

and  effect;  provided,  further,  that  the  said  Surety  for  value  received  hereby  agrees  that  no  change, 

extension of  time, alteration or addition  to  the  terms of  the contract or  to  the work to be performed 

thereunder of  the Specifications accompanying  the  same  shall  in any way affect  its obligation on  this 

Bond, and  it does hereby waive notice of any such change, extension of time, alteration or addition to 
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the  terms  of  the  contract  or  to  the work  or  to  the  specifications.    Provided,  further,  that  no  final 

settlement between the Owner and the Contractor shall abridge the right of any beneficiary hereunder 

whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, this instrument is executed on this ____ day of ___________, 20_   . 

CONTRACTOR AS PRINCIPAL  SURETY 
 
___________________________________  ________________________________ 
(Signature)  (Signature) 
 
Name and Title:                                              Name and Title:                                        
 
                                                                                                                                          
 
SEAL  SEAL 
 
 
  _________________________________ 
  Address 
  _________________________________ 
   
  _________________________________ 
  Telephone No. 
   
  _________________________________ 
  Fax No. 
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SECTION 00620 

 
PAYMENT BOND 

 

We, the undersigned, _______________________________________________________, 
          (Name of Contractor) 

________________________      ___________________________________________________ 
            (Address of Contractor) 

 __________________(Corporation, Partnership, or Individual), hereinafter called Principal, 

and __________________________________________________________________________, 
            (Name of Surety) 
______________________________________________________________________________    
        (Address of Surety) 
  
hereinafter  called  Surety,  are held  and  firmly bound unto  the CITY OF WALTHAM, hereinafter  called 

Owner,  in  the  penal  sum  of  _________________________________________  Dollars 

($_________________)  in  lawful money of  the United States,  for  the payment of which sum well and 

truly to be made.   We hereby jointly and severally bind ourselves, our heirs, executors, administrators, 

successors and assigns. 

The condition of this obligation is such that the Principal entered into a certain contract with the 

Owner, dated the ____ day of _____________ 20___, a copy of which  is attached hereto and made a 

part hereof,  for the project known as “Sewer Manhole Rehabilitation  ‐ 2015”,  in the City of Waltham, 

Massachusetts. 

Now,  therefore,  if  the  Principal  shall  promptly  make  payment  to  all  persons,  firms, 

subcontractors, and corporations furnishing materials for or performing labor in the prosecution of the 

work provided for  in such contract, and any authorized extension or modification thereof,  including all 

amounts due  for all materials used  in  connection with  the work, and all  insurance premiums on  said 

work,  and  for  all  labor  performed  in  such  work  whether  by  subcontractor  or  otherwise,  then  this 

obligation shall be void; otherwise this bond is to remain in full force and effect.  Provided, further, that 

the said Surety for value received hereby agrees that no change, extension of time, alteration or addition 

to  the  terms  of  the  contract  or  to  the  work  to  be  performed  thereunder  of  the  Specifications 

accompanying  the  same  shall  in any way affect  its obligation on  this Bond, and  it does hereby waive 

notice of any such change, extension of time, alteration or addition to the terms of the contract or to the 

work or to the specifications. 
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Provided, further, that no final settlement between the Owner and the Contractor shall abridge 

the right of any beneficiary hereunder whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, this instrument is executed on this       day of                            , 20    . 

 
CONTRACTOR AS PRINCIPAL  SURETY 
 
___________________________________                                                                               
(Signature)  (Signature) 
   
Name and Title:                                              Name and Title:                                                   
                           
                                                                                                                                          
 
SEAL  SEAL 
 
 
 

                                                                           
  Address 

                                                                         
   

                                                                         
Telephone No. 
 
                                                                         
Fax No. 
 



SECTION 00680 

COMPLIANCE FORMS 



NON‐COLLUSION FORM AND TAX COMPLIANCE FORM 

CERTIFICATE OF NON‐COLLUSION 

The undersigned certifies under penalties of perjury that this bid or proposal has been made and submitted in good 

faith and without collusion or fraud with any other person.  As used in this certification, the word “person” shall 

mean any natural person, business, partnership, corporation, union, committee, club, or other organization, entity 

or group of individuals.  The undersigned certifies that no representations made by any City officials, employees, 

entity, or group of individuals other than the Purchasing Agent of the City of Waltham was relied upon  in the 

making of this bid 

_____________________________________, ______________ 
(Signature of person signing bid or proposal)  Date 

_____________________________________ 
(Name of business) 

TAX COMPLIANCE CERTIFICATION 

Pursuant to M.G.L. c.  62C, & 49A,I certify under the penalties of perjury that, to the best of my knowledge and 
belief, I am in compliance with all laws of the Commonwealth relating to taxes, reporting of employees and 
contractors, and withholding and remitting child support. 

________________________________________, _____________ 
Signature of person submitting bid or proposal         Date 

________________________________________ 
Name of business 

NOTE 

Failure to submit any of the required documents, in this or in other sections, with your bid response package may 
cause the disqualification of your proposal.   



CERTIFICATE OF VOTE OF AUTHORIZATION 

Date: 
  I __________________________, Clerk of_______________________________hereby certify that at a 
meeting  of  the  Board  of  Directors  of  said  Corporation  duly  held  on  the______day 
of__________________at which time a quorum was present and voting throughout, the following vote 
was duly passed and is now in full force and effect: 

VOTED: That ___________________(name) is hereby authorized, directed and empowered for the 
name and on behalf of this Corporation to sign, seal with the corporate seat, execute, acknowledge and 
deliver all contracts and other obligations of this Corporation; the execution of any such contract to be 
valid and binding upon this Corporation for all purposes, and that this vote shall remain in full force and 
effect unless and until the same has been altered, amended or revoked by a subsequent vote of such 
directors and a certificate of such later vote attested by the Clerk of this Corporation. 

I further certify that________________ is duly elected/appointed____________________ 
____________________of said corporation 

SIGNED: 

(Corporate Seal) 

 ________________________ 

Clerk of the Corporation: 

Print Name: ______________________ 

COMMONWEALTH OF MASSACHUSETTS 

County of________________  Date: 

Then personally appeared the above named and acknowledged the foregoing instrument to be their 
free act and deed before me,__________________________________________ 

Notary Public; 

My Commission expires: _________________________________



CORPORATION IDENTIFICATION 

The bidder for the information of the Awarding Authority furnishes the following information. 
If a Corporation: 

Incorporated in what state _________________________________________ 
President ________________________________________________________ 
Treasurer ________________________________________________________ 
Secretary _______________________________________________________ 
Federal ID Number_______________________________________________ 

If a foreign (out of State) Corporation – Are you registered to do business in Massachusetts?  
Yes _______,   No _______ 
If you are selected for this work you are required under M.G.L.ch. 30S, 39L to obtain from the Secretary 
of State, Foreign Corp. Section, State House, Boston, a certificate stating that you Corporation is 
registered, and furnish said certificate to the Awarding Authority prior to the award. 

If a Partnership: (Name all partners) 
Name of partner ______________________________________________________ 
Residence ___________________________________________________________ 
Name of partner _______________________________________________________ 
Residence ____________________________________________________________ 

If an Individual: 
Name ________________________________________________________________ 
Residence ____________________________________________________________ 

If an Individual doing business under a firm’s name: 
Name of Firm ________________________________________________________ 
Name of Individual ___________________________________________________ 
Business Address _____________________________________________________ 
Residence ___________________________________________________________ 
Date  ________________________ 
Name of Bidder _______________________________________________________ 
By  ________________________________________________________________ 

Signature _______________________________________________________ 

Title_________________________________________________________________ 
____________________________________________________________________ 
Business Address    (POST OFFICE BOX NUMBER NOT ACCEPTABLE) 
____________________________________________________________________ 
 City     State    Telephone Number    Today’s Date 



WEEKLY PAYROLL RECORDS REPORT & STATEMENT 

OF COMPLIANCE 

 In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record must be kept 
of all persons employed on the public works project for which the enclosed rates have been provided, A 
Payroll Form has been printed on the reverse of this page and includes all the information required to 
be kept by law. Every contractor or subcontractor is required to keep these records and preserve them 
for a period of three years from the date of completion of the contract.  In addition, every contractor 
and subcontractor is required to submit, on a weekly basis, a copy of his or her weekly payroll records 
to the awarding authority. For every week in which an apprentice is employed, a photocopy of the 
apprentice's identification card must be attached to the payroll report. Once collected, the awarding 
authority is also required to preserve those reports for three years.  In addition, each such contractor, 
subcontractor, or public body shall furnish to the awarding authority directly, within fifteen days after 
completion of its portion of the work, a statement, executed by the contractor, subcontractor or public 
body who supervises the payment of wages, in the following form: 

__________________________________________________________________ 

STATEMENT OF COMPLIANCE 

___________, 201__ 

 I_____________________________________, ______________________________________ 
(Name of signatory party)              (Title) 

I do hereby state that I pay or supervise the payment of the persons employed by 

 ________________________________________On the________________________________ 

(Contractor, subcontractor or public body)        (Building or project) 
 . 
and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on said project 
have been paid in accordance with wages determined under the provisions of sections twenty‐six and 
twenty‐seven of chapter one hundred and forty nine of the General Laws.

Signature___________________________________, Title ___________________________ 

Print _______________________________________________, Date ___________________ 





RIGHT TO KNOW LAW 

Any vendor who receives an order or orders resulting from this invitation agrees to submit a Material 
Safety Data Sheet (MSDS) for each toxic or hazardous substance or mixture containing such substance, 
pursuant to M.G.L. c. 111F, §§8,9 and 10 and the regulations contained in 441 CMR 21.06 when 
deliveries are made.    The vendor agrees to deliver all containers properly labeled pursuant to M.G.L. c. 
111F §7 and regulations contained in 441 CMR 21.05.  Failure to furnish MSDS and/or labels on each 
container may result in civil or criminal penalties, including bid debarment and action to prevent the 
vendor from selling said substances, or mixtures containing said substances within the Commonwealth.  
All vendors furnishing substances or mixtures subject to Chapter 111F or M.G.L. are cautioned to obtain 
and read the laws, rules and regulations referenced above.  Copies may be obtained from the State 
House Bookstore, Secretary of State, State House, Room 117, Boston, MA (617) 727‐2834. 

Authorized Signature Indicating Compliance with the Right‐to‐know laws: 

Signature  Date 

Print Name 

NOTE 

Failure to submit any of the required documents, in this or in other sections, with your bid response 
package may cause the disqualification of your proposal.   



DEBARMENT CERTIFICATION 

In connection with this bid and all procurement transactions, by signature thereon, the respondent 
certifies that neither the company nor its principals are suspended, debarred, proposed for debarment, 
declared ineligible, or voluntarily excluded from the award of contracts, procurement or non 
procurement programs from the Commonwealth of Massachusetts, the US Federal Government  and 
/or the City of Waltham.  “Principals” means officers, directors, owners, partners and persons having 
primary interest, management or supervisory responsibilities with the business entity. Vendors shall 
provide immediate written notification to the Purchasing Agent of the City of Waltham at any time 
during the period of the contract of prior to the contract award if the vendor learns of any changed 
condition with regards to the debarment of the company or its officers. This certification is a material 
representation of fact upon which reliance will be placed when making the business award. If at any 
time it is determined that the vendor knowingly misrepresented this certification, in addition to other 
legal remedies available to the City of Waltham, the contract will be cancelled and the award revoked.  

Company Name _______________________________________________________________ 

Address _____________________________________________________________________ 

City _________________________, State____________________, Zip Code ______________ 

Phone Number (____) ___________________ 

E‐Mail Address ________________________________________________________________ 

Signed by Authorized Company Representative: ____________________________________ 

 Print Name ______________________________________, Date _____________________ 



10 HOURS OSHA TRAINING CONFIRMATION 

Chapter 306 of the Acts of 2004 

CONSTRUCTION PROJECTS 

AN ACT RELATIVE TO THE HEALTH AND SAFETY ON PUBLIC 

The undersigned hereby certifies that all employees to be employed at a worksite for 

construction,  reconstruction, alteration,  remodeling,  repair,  installation, demolition, maintenance 

or  repair of any public work or any public building estimated  to cost more  than $10,000.00 have 

successfully completed a course  in construction safety and health approved by  the United States 

Occupational Safety and Health Administration that is at least 10 hours in duration at the time the 

employee begins work and who shall furnish documentation of successful completion of said course 

with  the  first  payroll  report  for  each  employee  and  will  comply  with  all  laws  and  regulations 

applicable to awards of subcontracts subject to section 44F. 

Company Name: _____________________________________________________________ 

Address: ____________________________________________________________________ 

Signature:___________________________________________________________________ 

Title: _______________________________________________________________________ 

Print Name __________________________________________________________________ 

Date _____________________ 

See following Chapter 306 of the Acts of 2004 

NOTE 

Failure to submit any of the required documents, in this or in other sections, with your bid response 

package will be cause for the disqualification of your company.   
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SECTION 00701 ‐ 
SUPPLEMENTARY GENERAL CONDITIONS 

Article No.  Title  Page  

1  DEFINITIONS AND TERMINOLOGY  SC‐2 

2  PRELIMINARY MATTERS  SC‐3 

3  CONTRACT DOCUMENTS:  INTENT, AMENDING 
AND REUSE  SC‐3 

4  AVAILABILITY OF LANDS; SUBSURFACE AND  
PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL 
CONDITIONS; REFERENCE POINTS  SC‐4 

5  BONDS AND INSURANCE  SC‐5 

6  CONTRACTOR'S RESPONSIBILITIES  SC‐7 

7  OTHER WORK AT THE SITE  SC‐11 

8  OWNER'S RESPONSIBILITY  SC‐11 

9  ENGINEER'S STATUS DURING CONSTRUCTION  SC‐11 

10  CHANGES IN THE WORK; CLAIMS  SC‐12 

11  COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK  SC‐12 

12  CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES  SC‐12 

13  TEST AND INSPECTIONS; CORRECTION, REMOVAL 
OR ACCEPTANCE OF DEFECTIVE WORK  SC‐14 

14  PAYMENTS TO CONTRACTOR AND COMPLETION  SC‐14 

15  SUSPENSION OF WORK AND TERMINATION  SC‐19 

16  DISPUTE RESOLUTION   SC‐19 

17  MISCELLANEOUS  SC‐20 

These Supplementary General Conditions amend or supplement the Standard General Conditions of the 
Construction Contract (No. C‐700, 2007 Edition) and other provisions of the Contract Documents as 
indicated below.  All provisions which are not so amended or supplemented remain in full force and 
effect. 
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The terms used in these Supplementary General Conditions have the meanings stated in the General 
Conditions.  Additional terms used in these Supplementary General Conditions have the meanings stated 
below, which are applicable to both the singular and plural thereof.
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SUPPLEMENTARY GENERAL CONDITIONS 
 
 
ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 
 
 
SC‐1.01 Defined Terms   Delete Paragraph 1.01.A.44 in its entirety and insert the following language in its place: 
 

45. Substantial Completion shall mean either that the Work required by the Contract 
has been completed except  for Work having a Contract Price of  less  than one  (1) percent of  the  then 
adjusted total Contract Price, or substantially all of the work has been completed and opened to Owner’s 
use except for minor incomplete or unsatisfactory work items that do not materially impair the usefulness of 
the Work required by the Contract (Based on MGL C30, S39G).  The terms “substantially complete” and 
“substantially completed” as applied to all or part of the Work refer to Substantial Completion thereof. 

 
SC‐1.02 Terminology  Add the following new paragraphs immediately after Paragraph 1.02.B.1: 
 
      2. The words "As permitted", "As required", or words of like effect shall mean that 
the  permission,  or  requirement  of  the  Engineer  is  intended‐  the  words  "Approved",  "Acceptable", 
"Satisfactory", or words of  like  import shall mean approved by, or acceptable to, or satisfactory to the 
Engineer‐ and the words "Necessary", "Suitable", or "Equal", or words of like import shall mean necessary, 
suitable, or equal in the opinion of the Engineer. 
 
      3.  The words "Approval of the Owner" or "Approved by the Owner", "Approval of 
the Engineer" or "Approved by the Engineer", shall mean approval in writing. 
 
SC‐1.02 Terminology  Add the following new paragraphs immediately after Paragraph 1.02.E.4: 
 
      5.   "Furnish and Install" and "Provide" shall mean that items referred to shall be 
furnished and installed under this contract. The term "Furnish" shall mean that the items referred to shall be 
furnished, only, by the party to whom the term is directed.  Similarly, the term "install" shall mean that the 
item referred to shall be installed, only, by the party to whom the term is directed.  
 
SC‐1.02 Terminology  Add the following new paragraphs immediately after Paragraph 1.02.F: 
 
    G. The words "Schedule of Prices" shall mean the schedule of prices in the proposal. 
 
    H. The word "Owner" shall mean the City of Waltham, MA.  The Owner is treated as if it 
were singular number and neuter gender and the Contractor and the Engineer are treated as if each were in 
the singular and masculine gender. 
 
Any communication to the Owner shall be addressed to: 
 
      Stephen A. Casazza, P.E., City Engineer 
      City of Waltham Engineering Department 
      119 School Street 
      Waltham, MA 02451 



 
 
 

JW-218 SC-4 

          
    I. The word "State" shall mean the Commonwealth of Massachusetts. 
 
    J. The word "City” and/or “Town" shall mean the City of Waltham, MA. 
 
ARTICLE 2  PRELIMINARY MATTERS 
 
SC‐2.03 Commencement of Contract Times; Notice to Proceed  Amend the third sentence of Paragraph 2.03.A. 
by striking out the third sentence "In no event ........... is earlier." and substitute the following: 
 

The Contractor shall commence the work not  later than the time stipulated herein, after being 
notified to do so by the Owner, and shall continue it to completion with all practical dispatch and regularity 
so that it shall be completed no later than the time stipulated, as aforesaid, provided however, that, at its 
discretions, the Owner may in writing extend the time for the commencement and completion of the work. 
 
 
ARTICLE 3  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 
 
SC‐3.02 Reference Standards  Add the following new paragraph  immediately after Paragraph 3.02.A.2.: 
 

    3. Where  references  are made  on  the Drawings  or  in  these  Specifications  to 
Standard Specifications, codes, etc., of the U.S. Government, State, or local authorities, or professional and 
industrial societies and associations, the applicable portions thereof shall govern as fully as if they were 
recited at length herein, and shall include all revisions thereto in effect at the time of opening of Bids. 
 
SC‐3.03 Reporting and Resolving Discrepancies  Add the following new paragraphs  immediately after Paragraph 
3.03.B.1.: 

 
    2. If any of the Contract Documents or their application to any situation shall be to 

any extent be invalidated or contrary to law, the remainder of such documents and the application to other 
situations of any provision found invalid as to any given situation, shall not be affected thereby. 
 

    3. No substitutions or deviations in the work as defined by the Contract Documents 
will be made without specific written permission of the Engineer. 
 

    4. In the event of conflicts or discrepancies among the Contract Documents, the 
Documents shall be interpreted on the basis of the following priorities: 
 

First    Agreement 
Second    Addenda, with later date having greater priority 
Third    Supplementary Conditions 
Fourth    General Conditions 
Fifth    Drawings and Specifications 

 
    5. In Drawings, large scale details shall govern smaller scale drawings. In case of 

conflicts between Drawings and Specifications, the Engineer may interpret the Documents so as to secure 
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the most substantial and comprehensive performance of the work consistent with the intent of require‐
ments of the Contract.  Such work shall be performed by the Contractor without extra cost to the Owner. 

 
 

ARTICLE 4  AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL 
CONDITIONS; REFERENCE POINTS 
 
SC‐4.02  Subsurface and Physical Conditions  Add the following new paragraphs immediately after Paragraph 
4.02B: 
 

C. Contractor is also required to visit the Site to become familiar with and satisfied as to the 
general, local, and Site conditions that may affect cost, progress, performance, and furnishing of the Work.  
This is to involve an alert, heads‐up, eyes‐open, reasonable examination of the area and the conditions 
under which the Work is to be performed (see GC‐4.03.C.2.b). 
 
SC‐4.03 Differing Subsurface or Physical Conditions   Add  the  following new paragraph  immediately after 
Paragraph 4.03.C.3: 
 

    4. Any adjustment in compensation and/or any adjustment in contract time because 
of a change or changes resulting from one or more of the conditions described in the foregoing paragraph 
will be made in accordance with the provisions of the General Conditions. 
 
SC‐4.03 Differing Subsurface or Physical Conditions   Add  the  following new paragraph  immediately after 
Paragraph 4.03.C: 
 

  D.  The following paragraph is hereby inserted in the contract in accordance with the 
provision of Section 39N of Chapter 30 of the Massachusetts General Laws. 
 

If, during the progress of the work, the Contractor or the Awarding Authority discovers that 
the  actual  subsurface  or  latent  physical  conditions  encountered  at  the  site  differ 
substantially or materially  from those shown on the plans or  indicated  in the Contract 
Documents either the Contractor or the contracting authority may request an equitable 
adjustment in the contract price of the contract applying to work affected by the differing 
site conditions.  A request for such an adjustment shall be in writing and shall be delivered 
by the party making such claim to the other party as soon as possible after such conditions 
are discovered.  Upon receipt of such a claim from a Contractor, or upon its own initiative, 
the contracting authority shall make an investigation of such physical conditions, and, if 
they differ substantially or materially from those shown on the plans or indicated in the 
Contract Documents or from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the plans and contract documents and are 
of such a nature as to cause an increase or decrease in the cost of performance of the work 
or a change in the construction methods required for the performance of the work which 
results in an increase or decrease in the cost of the work, the contracting authority shall 
make an equitable adjustment in the contract price and the contract shall be modified in 
writing accordingly. 

 
SC‐4.05 Reference Points  Add the following new paragraphs immediately after Paragraph 4.05.A: 
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  B. All  levels  or  elevations  shown on  the drawings  are  referred  to Mean  Sea  Level  as 

established by the National Geodetic Vertical Datum of 1929. 
 
  C. The Contractor shall furnish and maintain lasers for lines and grades and such assistance 

and facilities, including labor and materials, for giving and taking measurements, ties and grades as the 
Engineer may require. 
SC‐4.06 Hazardous Environmental Conditions at Site  Delete Paragraphs 4.06.A and 4.06.B in their entirety and 
insert the following: 
 
    A. No reports or drawings related to Hazardous Environmental Conditions are known to 
Owner or Engineer. 
 
    B. Not Used. 
 
 
ARTICLE 5  BONDS AND INSURANCE 
 
SC‐5.03 Certificates of Insurance  Add the following new paragraphs immediately after Paragraph 5.03.B: 
 
    C. Failure of Owner to demand such certificates or other evidence of full compliance with 
these insurance requirements or failure of Owner to identify a deficiency from evidence provided shall not 
be construed as a waiver of Contractor’s obligation to maintain such insurance. 
 
    D. By requiring such insurance and insurance limits herein, Owner does not represent that 
coverage and limits will necessarily be adequate to protect Contractor, and such coverage and limits shall 
not be deemed as a  limitation on Contractor’s  liability under the  indemnities granted to Owner  in the 
Contract Documents. 
 
SC‐5.04 Contractor’s Liability Insurance  Add the following new paragraphs immediately after Paragraph 5.04.B: 
 

  C.  The Contractor shall take out and maintain during the life of the Contract the 
insurances as described in “Standard Insurance Provisions” (Contractor) in the Appendix. 
 

    1.  The Contractor shall also take out and maintain, during the life of this 
Contract, "All Risk" Builder's Risk Insurance in a form acceptable to the Owner, upon the entire project in 
an amount not less than the full "completed value" of the project.  The loss if any, is to be made payable 
to the Owner and/or to the Contractor as their interest may appear. 
 

       2.  The Contractor shall take out and maintain, during the life of this Contract, 
Contractor's Protective Liability Insurance to protect himself against any liability which might attach to 
him as a result of an accident arising out of work performed by any Subcontractor. 
 

        3.  The Contractor shall take out and maintain, during the life of this Contract, 
Owner's Protective Liability Insurance policy issued to the Owner and extended to include Fay, Spofford 
& Thorndike, Inc., in the amounts stated in the City of Waltham’s Standard Insurance Provisions. 
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  4.  The Contractor shall carry contractual liability in the same amounts as for 
Commercial General Liability Insurance.  This insurance shall cover the liability assumed by the 
Contractor under Paragraph 6.20, Indemnification, of the General Conditions. 
 

       5.  The Contractor shall carry Completed Operations insurance in the same 
amounts as for Commercial General Liability Insurance.  This insurance shall be maintained for the full 
guarantee period. 
 

    6.  All Subcontractors shall also take out and maintain during the life of their 
Contracts Commercial General Liability Insurance and Automobile Liability Insurance.  The limits of 
Liability Insurance shall be not less than $2,000,000 per occurrence for Bodily Injury, Personal Injury and 
Property Damage Liability.  Automobile Liability Insurance shall be as outlined in Paragraph 5.04.C.3 
 

   D.  Failure to provide and continue in force such insurance as aforesaid shall be deemed 
a material breach of the Contract and shall operate as an immediate termination thereof. 
 

  E.  All insurance required of the General Contractor shall be in form and written with 
companies acceptable to the Owner.  Certified copies of the Contractor's Insurance policies shall be 
delivered to the Owner prior to commencement of work under the Contract by the General Contractor.  
Such policies shall show any special coverage provisions required and shall provide for at least 30 days 
prior written notice to the Owner, in case of cancellation or material change to any of the insurance 
coverages.  The Owner is to be included as an Additional Named Insured as respects the operations of 
the Contractor. 

 
       
ARTICLE 6  CONTRACTOR'S RESPONSIBILITIES 
 
SC‐6.01 Supervision and Superintendence  Add the following new paragraphs immediately after Paragraph 
6.01.A: 
 
      1.  In  the case of  real apparent error,  inconsistency or omission, no work shall 
proceed without authorization from the Engineer. 
 
      2. The Drawings are generally drawn to scale; however the figured dimensions or 
notes thereon shall govern.  Before ordering any materials or doing any work, the Contractor and each 
Subcontractor shall verify all measurements, and shall be responsible for the correctness of same.  No extra 
charge or compensation will be allowed on account of differences between actual measurements and the 
dimensions indicated on the Drawings, except as otherwise allowed by law.  Any differences that may be 
found shall be reported in writing to the Engineer for consideration before proceeding with the work. 
 
SC‐6.05 Substitutes and “Or‐Equals”  Add the following new paragraph immediately after Paragraph 6.05.A.2.d: 

  
      e. Reference  in  the  Specifications or on  the Drawings  to  any product, 

material, equipment, or method of construction by name, make, catalog number, or other  identifying 
symbol shall limit the selection of the items to those types so identified.  Substitutions will not be permitted 
in any event, with one exception: i.e. should the Contractor know of a product or system which may effect a 
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savings to the Owner and at the same time is (1)  of equal or better quality or is (2)  more appropriate for use 
in the project than that specified. 
 
SC‐6.06 Concerning Subcontractors, Suppliers and Others  Add the following new paragraphs immediately after 
Paragraph 6.06.G: 
 

  H. Each Subcontractor shall employ a competent trade foreman who shall be in attendance 
at the project site during the progress of his work.  The trade foreman shall be satisfactory to the Engineer 
and Owner, and shall not be changed during the course of the subcontract work, except with the consent of 
the Engineer, unless the trade foreman proves to be unsatisfactory to the Subcontractor and ceases to be in 
his employ. 
 
    I. Owner or Engineer may furnish to any Subcontractor or Supplier, to the extent practicable, 
information about amounts paid to Contractor on account of Work performed for Contractor by a particular 
Subcontractor or Supplier. 
 
SC‐6.10 Taxes  Add a new paragraph immediately after Paragraph 6.10.A:  
 
    B. Owner is exempt from payment of sales and compensating use taxes of the State and of 
cities and counties thereof on all materials to be incorporated into the Work. 
 
      1. Owner will furnish the required certificates of tax exemption to Contractor for use 
in the purchase of supplies and materials to be incorporated into the Work. 
 
      2. Owner’s exemption does not apply to construction tools, machinery, equipment, 
or other property purchased by or leased by Contractor, or to supplies or materials not incorporated into the 
Work. 
 
SC‐6.17  Shop Drawings and Samples  Add the following new paragraphs immediately after Paragraph 6.17.D.3.: 
 

    4. The Contractor shall  furnish  to  the Engineer shop drawings, samples and/or 
descriptive data for all work: 

     
      a. Where specifically called for in the Specifications. 

 
      b. Where shop drawings, samples, and/or descriptive data are normally 

submitted for Engineer's approval prior to the actual fabrication or installation of the work. 
 

      c. Where specifically requested by the Engineer. 
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    5.  Submittals  shall  be  clearly  identified  as  to  project  name, Owner,  Engineer, 

Contractor, Subcontractor or Supplier, Manufacturer or Fabricator, and the item's name and location. Shop 
Drawings shall clearly show all significant details of materials, fabrications, finish, and installation.  Samples 
shall be of adequate size to permit proper evaluation and show full range of variation of color, texture, 
dimensions,  and other  characteristics  that will  appear  in  the  finished work. Descriptive data  shall be 
sufficient  to  provide  full  verbal,  and  pictorial  description  of  physical,  technical  and  performance 
characteristics,  and  complete  installation  instructions,  adequacy of  submittals  shall be  subject  to  the 
Engineers approval. 
 

    6. The Contractor, immediately after being awarded the Contract, shall meet with 
the Engineer to discuss the required Schedule of Submittals.  Within ten days after the Effective Date of the 
Agreement (unless otherwise specified  in the General Requirements), the Contractor shall prepare and 
submit for approval a Schedule of Submittals for the work.  The Schedule of Submittals shall be related to 
the entire project, and shall contain the following: 
 

      a. Shop Drawing Schedule (for Shop and setting drawings to be provided by 
Contractor) 
 

      b. Sample Schedule (for samples to be provided by Contractor) 
 

      c. Descriptive Data Schedule (for manufacturer's descriptive data, technical 
information, test reports, catalog cuts, etc., to be provided by Contractor). 
 

    7. The schedule shall list all of the submissions required of each trade; the item, 
description, type, quantity, and size  (where applicable) of each submission; and the following dates as 
estimated. 

 
        a. Required date of submission. 
 
        b. Required date of approval. 
 
        c. Estimated date of beginning fabrication or manufacture of product (where 
applicable). 
 
        d. Required date of submission of product to testing laboratory. 
 
        e. Required date of testing laboratory approval. 
 
        f. Required date for delivery of product to site. 
 
        g. Required date for beginning of installation of product. 
 
        h. Required date for completion of installation (and in place testing). 
 

NOTE:  Submissions of such complexity as to require additional time for review and correction shall 
be identified as such on the schedules to assure proper attention and time allotment. 
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Each schedule shall allow adequate time for review by Engineer.  The Owner or Engineer 
will not be responsible for work performed in shop or field prior to approval.  The schedules 
shall be subject to change in accordance with the progress of work. 
 

      8. The following procedure for submission and approval of shop drawings shall be 
followed. 
 
        a.  The  Contractor  shall  receive  shop  drawings  in  form  of  sepia 
transparencies  from  the  various  Subcontractors  and  Suppliers.   He  shall date‐stamp  them, make  any 
corrections necessary, and verify under signature that they have been checked for dimensions, fit, and 
conformance with Contract Documents.  He shall forward, at his own expense, a set of sepia transparencies, 
and six (6) sets of blackline prints to the Engineer. 
 
        b. The Engineer will check shop drawings for compliance with the design 
concept of the project and for general compliance with information given in the Contract Documents.  (Extra 
time must be allotted on shop drawing schedule to provide sufficient time for review, as well as extra time 
for the additional mailing and handling.) 
 
         c. He shall then return the marked up sepia transparency and one blackline 
print to the Contractor. 
 
        d. The Contractor shall resubmit shop drawings for approval if requested to 
do so.  A third submission from the same manufacturer will not be accepted.  Upon approval, he shall furnish 
at his own expense all printings of drawings for all trades as required to properly carry out the work. 
 
        e. The final corrected sepia print of each approved shop drawing will be 
obtained from the Subcontractor or Supplier and retained by the Contractor until the completion of the job. 
 
        f. Before final completion of the project, and as a condition precedent to 
final payment, the Contractor shall furnish to the Owner a set of mylar prints of all corrected shop drawings 
which have obtained final approval. 
 
       9.  The  following  procedure  for  submission  and  approval  of  samples  shall  be 
followed: 
 
        a. The Contractor shall receive samples from the various Subcontractors and 
Suppliers.   He  shall verify under  signature on a  letter of  transmittal  that  they have been  checked  for 
agreement with the Contract requirements.  He shall then forward (at his own expense) the samples to the 
Engineer for approval, testing, etc.  Samples will not be returned unless return is requested at the time of 
submission, and if returned, all packing and transportation costs will be paid by the Contractor. 
 

      b. Where  it  is  impractical  to submit a sample because of size or other 
reasons, the Contractor will, upon request of the Engineer or Owner, make provision for  inspection of 
material at its point of origin. 
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      c.  The  Engineer will  review  the  samples  for  general  appearance  and 
arrangement and for general compliance with the information given in the Contract Documents.  He will 
indicate which colors and finishes, or other variable factors within the ranges specified, will be required.  The 
Engineer will, within a reasonable time after receipt of samples, notify the Contractor  in writing of his 
acceptance or rejection of samples and basis for his decision.   Rejected samples shall be replaced with 
acceptable materials, as approved by the Engineer. 
 

      d. The Contractor shall store one set of all approved samples in a secure 
place at the project site, where they shall remain until completion of the project. 
 
      10. The following procedure for submission and approval of descriptive data shall be 
followed: 
 
        a.  The  Contractor  shall  receive  the  descriptive  data  from  the  various 
Subcontractors and Suppliers.  He shall verify under signature on a letter of transmittal that it has been 
checked for agreement with the Contract requirements, and shall forward the descriptive data (at his own 
expense) to the Engineer for approval. 
 
        b. The Engineer will review the descriptive data for general compliance with 
the information given in the Contract Documents.  The Engineer will, within a reasonable time, notify the 
Contractor of his acceptance or rejection of the data, and the basis for his decision.  Rejected data will be 
replaced with data on acceptable materials or systems as approved by the Engineer. 
 
        c. A copy of each piece of approved descriptive data shall be maintained at 
the project site until completion of the project. 
 
       11. It shall be the responsibility of the Contractor to submit shop drawings, samples, 
and descriptive data in accordance with the above schedules.  Failure to do so will not justify a delay in time 
of completion of the work. 
    
      12. The Engineer's review of the above materials will be general  in nature, and 
approval by Engineer shall not relieve the Contractor from responsibility for deviations from the Contract 
Documents, unless the Contractor has, in writing, called the Engineer's attention to such deviations at the 
time of submission and secured his written agreement to such deviations. 
 
SC‐6.17 Shop Drawings and Samples  Add the following new paragraphs immediately after Paragraph 6.17.E: 

 
F. Contractor shall furnish required submittals with sufficient information and accuracy in 

order to obtain required approval of an  item with no more than three submittals. Engineer will record 
Engineer’s time for reviewing subsequent submittals of Shop Drawings, samples or other items requiring 
approval and Contractor shall reimburse Owner for Engineer’s charges for such time. 
 

G.  In the event that Contractor requests a substitution for a previously approved  item, 
Contractor shall reimburse Owner for Engineer’s charges for such time unless the need for such substitution 
is beyond the control of Contractor. 
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SC‐6.20 Indemnification:  Amend  the first sentence of paragraph 6.20.A. to delete "to the fullest extent 
permitted" and insert "to the extent not prohibited". 
 
 
ARTICLE 7 OTHER WORK AT THE SITE 
 
  HAVE NO SUPPLEMENTAL ADDITIONS OR CHANGES 
 
 
ARTICLE 8 OWNER’S RESPONSIBILITIES 
 
  HAVE NO SUPPLEMENTAL ADDITIONS OR CHANGES 
 
 
ARTICLE 9  ENGINEER'S STATUS DURING CONSTRUCTION 
 
SC‐9.08 Decisions on Requirements of Contract Documents and Acceptability of Work  Add the following new 
paragraphs immediately after Paragraph 9.08.D.: 

 
  E. The Contractor shall at his own proper cost and expense provide and do everything 

necessary to prepare for and perform everything required under the conditions and requirements of the 
contract, and he hereby agrees that the Engineer shall in the first instance be the interpreter of the Contract 
Documents, and all the work contemplated and described therein shall be so done as to satisfy him that its 
intent is fulfilled.  The Engineer shall promptly render impartial decision on all claims of either party against 
the other and on all other matters governed by this intent, including progress of the work, the quality and 
fitness of materials and workmanship, the suitability of methods, and costs and values. The determination 
and decision of the Engineer shall be final and binding on both parties, and shall be a condition precedent to 
the right of the Contractor to receive any money hereunder, except as to those areas of disputed work 
covered in Article 11 or Article 12. 

 
  F. In accordance with the provision of the Massachusetts General Laws, chapter 30, Section 

39P, all decisions of the Engineer or interpretations of the Specifications, approval of equipment, material or 
any other approval, or progress of  the work will be made no  later  than  thirty days after  the written 
submission for decision ‐ but if such decision requires extended investigation and study, the Engineer will, 
within thirty days after the receipt of the submission, give the party making the submission written notice of 
the reasons why  the decision cannot be made within the thirty day period and the date by which the 
decision will be made. 
 
 
ARTICLE 10 CHANGES IN THE WORK; CLAIMS 
 
  HAVE NO SUPPLEMENTAL ADDITIONS OR CHANGES 
 
 
ARTICLE 11 COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 
 
SC‐11.02 Allowances  Delete paragraphs 11.02.A, 11.02.B, and 11.02.C in their entirety. 
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ARTICLE 12 CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 
 
SC‐12.04 through 12.07  Add the following new paragraphs immediately after Paragraph 12.03.: 
 

12.04 The Contractor shall commence the work not later than the time stipulated herein, after being 
notified to do so by the Owner, and shall continue it to completion with all practical dispatch and regularity 
so that it shall be completed not later than the time stipulated, as aforesaid, provided however, that, at its 
discretions, the Owner may in writing extend the time for the commencement and completion of the work. 

 
  A. The Contractor shall prosecute the work in accordance with a progress schedule prepared 

by him in advance and approved by the Engineer. 
 

12.05 The following subparagraphs (a) and (b) are hereby inserted in this contract in accordance 
with the provisions of the Massachusetts General Laws, Chapter 30, Section 39(o). 
 

(a)  The Awarding Authority may order the General Contractor in writing to suspend, delay or 
interrupt all or any part of the work for such period of time as  it may determine to be 
appropriate for the convenience of the Awarding Authority, provided however, that if there 
is a suspension, delay or interruption for fifteen days or more or due to a failure of the 
Awarding Authority to act within the time specified in this contract, the Awarding Authority 
shall make an adjustment in the contract price for any increase in the cost of performance 
of this contract but shall not include any profit to the General Contractor on such increase, 
and provided further, that the Awarding Authority shall not make any adjustment in the 
contract price under this provision for any suspension, delay, interruption or failure to act 
to the extent that such is due to any cause for which this contract provides for an equitable 
adjustment of the contract price under any other contract provisions. 

 
(b)  The General Contractor must submit  the amount of a claim under provision  (a)  to  the 

Awarding Authority in writing as soon as practicable after the end of the suspension, delay, 
interruption or failure to act and, in any event, not later than the date of final payment 
under this contract and, except for costs due to a suspension order, the Awarding Authority 
shall not approve any costs in the claim incurred more than twenty days before the General 
Contractor notified the Awarding Authority in writing of the act or failure to act involved in 
the claim. 

 
12.06 The following 2 paragraphs shall apply to the completion of contracts terminated prior to 

completion of the work. 
 

   A. The excess, if any, of debit over credit is to be made good to Owner by the Contractor (to 
the limit stated below) from any moneys that are then due the Contractor, or that may thereafter become 
due the Contractor under this contract, or the excess is to be made good by the surety to the Owner.  The 
excess to be so made good is to be limited to the amount owed the Contractor by the Owner under the 
contract at the time the Contractor is notified to discontinue said work, plus the amount of the bond of the 
contract, and it is further agreed, that, in case the Engineer shall certify to the Owner that the Contractor 
cannot complete fully the aforesaid work within the stipulated time, the Owner may thereupon, in lieu of 
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the foregoing provisions, pay the Contractor for the parts already done, according to the provisions of the 
contract, and may treat parts remaining as  if they had never been  included  in or contemplated by the 
contract. 
 

  B. And  it  is further agreed that  in case the Engineer shall certify to the Owner that the 
Contractor cannot complete fully the aforesaid work within the stipulated time, the Owner, in lieu of any of 
the foregoing provisions, may call upon the surety company and the surety shall complete the performance 
of all requirements of the contract‐ and the Owner shall pay the Contractor for the work done by the surety 
company according to the payment provision of the contract.  In case the completion of the work is not 
performed by the Contractor, the amount of any sums due the Owner for any delay in such completion shall 
be determined by the Engineer.  No act, proceeding, or notice contemplated by this Article 12 on the part of 
the Owner, or the Engineer, and nothing herein contained shall operate as a waiver or release of any of the 
rights of the Owner under the contract against either the Contractor of the surety company. 
 

12.07  It  is mutually agreed  that  the  timely  completion of  the work under  this  contract has a 
substantial financial value to the Owner, which value it is difficult or impossible to forecast or evaluate 
exactly.  It is of considerable mutual advantage to the parties hereto that, even if not equal exactly to the 
real  value  of  each  day  so  lost  in  the  completion  of  the work,  the  compensation  therefor which  the 
Contractor is to give to the Owner be a fixed sum and set in advance.  In view of the foregoing and other 
considerations the parties hereby mutually agree in the place of said value as it may be truly and finally 
determined, to adopt arbitrarily for the purposes of this contract, the sum per day, which is stipulated in the 
Agreement as the sum which the Contractor shall give to the Owner as liquidated damages for each calendar 
day lost by the Contractor in the completion of the work of the contract, this sum to govern in all issues, and 
being adopted for the mutual use of the parties hereto and for no other use. 

 
 
 
 
 
 
 
ARTICLE 13  TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
 
SC‐13.01 Notice of Defects  Add the following new paragraphs immediately after Paragraph 13.01.A.: 
 

  B. The Contractor guarantees that the work and services to be performed under the con‐
tract, and all workmanship, materials and equipment performed, furnished, used or installed in the con‐
struction of the same, shall be free from defects and flaws, and shall be performed and furnished in strict 
accordance with the Drawings, Specifications and other contract documents, that the strength of all parts of 
all manufactured equipment shall be adequate and as specified and that the performance test requirements 
of the Contractor shall be fulfilled.  This guarantee shall be for a period of one year from and after the Date 
of Completion which date of completion shall be determined under the provisions of Article 14 hereof. 
 

  C. If at any time within the said period of guarantee any part of the work requires repairing, 
correction or replacement, the Owner may notify the Contractor in writing to make the required repairs, 
corrections, or replacements.  If the Contractor neglects to commence making such repairs, corrections, or 
replacements to the satisfaction of the Owner within three (3) days from the date of receipt of such notice, 
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or having commenced fails to prosecute such work with diligence, the Owner may employ other persons to 
make  the  same, and all direct and  indirect  costs of making  said  repairs,  corrections or  replacements, 
including compensation for additional professional services, shall be paid by the Contractor. 
 
 
ARTICLE 14  PAYMENTS TO CONTRACTOR AND COMPLETION 
 
SC‐14.02 Progress Payments  Add the following new paragraphs immediately after Paragraph 14.02.A.3.: 
 

    4. The Owner shall pay and the Contractor shall receive as full compensation for 
providing and doing everything required to prepare for and perform everything called for by this contract, 
and as full compensation also for all loss or damage arising out of the nature of the work under the contract, 
or from the action of the elements, or from fire, or from any unforeseen obstructions or difficulties which 
may be encountered in the prosecution of the said work; also for all risk of every description connected with 
said work; also for all expenses incurred by, or in consequence of, the suspension or discontinuance of said 
work as herein specified; and for well and faithfully completing said work in accordance with the contract, 
including all work incidental thereto; the prices stated in the Schedule of Prices, or the prices revised, if such 
are revised as provided for in Article 11 of the General Conditions. 
 

    5. It is understood and agreed that the lump sum prices, as opposed to the unit 
prices, listed in the Schedule of Prices submitted by the Contractor in his bid are for the information of the 
Owner and the guidance of the Engineer, and all references in the contract and Specifications relating to 
payment of the Contractor in accordance herewith are contingent upon the acceptance for each lump sum 
item price by the Owner as a fair value for such item at the time payment therefor is requisitioned.  Nothing 
in this Article 14 shall be held to abrogate the obligation of the Owner to pay the Contractor the full contract 
price as determined by and in accordance with the contract documents and Massachusetts General Laws, 
Chapter 30, and 149, and more specifically Section 39K of said Chapter 30. 
 

    6. Periodical Estimates 
 

      a.  The  Contractor  shall,  on  or  about  the  first  of  each month,  issue  a 
periodical  estimate  of  the  approximate  amount  of  all materials  furnished  and work done during  the 
preceding month, in accordance with the units of measurement and prices in the Schedule of Prices and for 
all change and extra work orders, including such portions of lump sums in the Schedule of Prices and also the 
value of materials furnished and delivered to the site of the work, as the Engineer deems proper.   The 
Contractor shall furnish the Engineer satisfactory evidence that he has paid in full for all work, materials, 
equipment and labor included in each periodical estimate. 
 

      b. Periodical estimates shall be received by the Owner (Awarding Authority) 
on or before the first of each month at the office of the Engineer, Fay, Spofford & Thorndike, 5 Burlington 
Woods, Burlington, Massachusetts 01803. 
 

      c. The periodical estimates shall be in the form of AIA Documents G702 and 
G703, "Application and Certificate  for Payment",  latest edition, prepared by  the American  Institute of 
Engineers, Washington, DC.  They shall be certified by the Engineer as to their conformity with the provisions 
of the contract, and shall be certified by the Contractor to the effect that all items, units, quantities, and 
prices of work and material in the estimate are approximately correct‐ that all work has been performed and 
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materials supplied in full accordance with the contract, that all just and lawful bills against the Contractor for 
labor, materials, and expendable equipment covered by the estimate have been paid in full and that the 
Contractor has no claims for damage, losses, or expense against the Owner for compensation in addition to 
that provided for payment in the periodical estimates, except such claims as the Contractor has filed with 
the Engineer and Owner in writing previous to his certifying the estimate. 
 

      d. Within  fifteen  days  after  receipt  from  the  Contractor,  at  the  place 
designated by the Awarding Authority in the foregoing paragraph, of a periodic estimate requesting payment 
of the amount due for the preceding month, the Awarding Authority will make a periodic payment to the 
Contractor for the work performed during the preceding month and for materials not incorporated in the 
work but delivered and suitably stored at the site (or at some location agreed upon in writing) to which the 
Contractor has title or to which a Subcontractor has title and has authorized the Contractor to transfer title 
to the Awarding Authority, less (1) a retention based on its estimate of the fair value of its claims against the 
Contractor and less (2) a retention for direct payment to Subcontractors based on demands for same in 
accordance with the provisions of Section 39F, and less (3) a retention not exceeding five percent of the 
approved amount of the periodic payment. 
 

      e. The Owner may retain temporarily or permanently, at any time after fifty 
(50) percent of the work covered by this contract has been completed, a smaller amount than five (5) 
percent of the total amount of the latest periodical estimate, and the Owner may cause the Contractor to be 
paid from time to time during the progress of the work such portion of the reserve as it deems prudent or 
desirable.   In case such payments are made, the Owner may at any time cause further payments to be 
withheld until the full five (5) percent reserve is reestablished.  Payment may be withheld at any time, if, in 
the judgement of the Engineer, the work is not proceeding in accordance with the contract.  The consent of 
the surety company shall not be required for any act or proceeding on the part of the Owner contemplated 
by this Article 14. 
 

      f. The Contractor shall not be entitled to demand or receive payment for any 
portion of the aforesaid work on materials, except in the manner above set forth in this Article 14, until the 
Engineer shall have been satisfied that said work has been completed  in all parts and requirements  in 
accordance with the intent of the contract, and the Engineer shall have issued a "Certificate of Completion" 
to that effect and shall have designated therein the date of completion. 
 
SC‐14.07 Final Payment  Add the following new paragraphs immediately after Paragraph 14.07.C.: 

 
  D. Final Estimate 
 
    1. After the date of completion, the Contractor shall issue and shall forthwith submit 

to the Owner a periodical estimate designated "Final Estimate" of all work done under the contract in which 
the approximate quantities of work done, as included in the periodical estimates, will be adjusted to the 
exact final quantities.  The Contractor shall furnish the Engineer satisfactory evidence that he has paid in full 
for all work, materials, equipment, and labor included in the Final Estimate.  The Final Estimate shall certified 
by  the Engineer  as  to  its  conformity with  all provisions of  the  contract,  and  shall be  certified by  the 
Contractor to the effect that all just and lawful bills against the Contractor for labor, materials, and expend‐
able equipment covered by the Final Estimate have been paid in full, that the total cost of the work and the 
amount due the Contractor for payment is full compensation for all work done under the terms of the con‐
tract in its original form, that the payment is full compensation for all other work done by the Contractor and 
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for all damages, losses, and expenses incurred by the Contractor for doing and furnishing everything relating 
to or arising out of  the work, and  that  the Contractor waives all rights to claim or receive any  further 
compensation in addition to that provided for in the Final Estimate except as otherwise allowed by law. 
 

    2. After receipt of a periodic estimate requesting final payment and within sixty‐five 
days after (a) the Contractor fully completes the work or substantially completes the work so that the value 
of the work remaining to be done is, in the estimate of the Awarding Authority, less than one percent of the 
original contract price, or (b) the Contractor substantially completes the work and the Awarding Authority 
takes possession for occupancy, whichever occurs first, the Awarding Authority shall pay the Contractor the 
entire balance due on the contract less, (1) a retention based on its estimate of the fair value of its claims 
against the Contractor and of the cost of completing the incomplete and unsatisfactory items of work and 
less (2) a retention for direct payment to Subcontractors based on demands for same in accordance with 
provisions of Section 39F, or based on the record of payments by the Contractor to the Subcontractors under 
this contract if such record of payment indicates that the Contractor has not paid Subcontractors as provided 
in Section 39F.  If the Awarding Authority fails to make payment as herein provided, there shall be added to 
each payment daily interest at the rate of three percentage points above the rediscount rate then charged 
by the Federal Reserve Bank of Boston commencing on the first day after said payment is due and continuing 
until the payment is delivered or mailed to the Contractor; provided that no interest shall be due, in any 
event, on the amount due, on a periodic estimate for final payment until fifteen days after receipt of such a 
periodic estimate from the Contractor, at the place designated by the Awarding Authority if such a place is 
so designated.  The Contractor agrees to pay to each Subcontractor a portion of any such interest paid in 
accordance with the amount due each Subcontractor. 

 
    3, The Owner (Awarding Authority) may make changes in any periodic estimate 

submitted by the Contractor and the payment due on said periodic estimate shall be computed in accord‐
ance with the changes so made, but such changes or any requirement for a corrected periodic estimate shall 
not affect the due date for the periodic payment or the date for the commencement of interest charges on 
the amount of the periodic payment computed  in accordance with changes made, as provided herein, 
provided, that the owner (Awarding Authority) may, within seven days after receipt, return for correction 
any periodic estimate which is not in the required form or which contain computations not arithmetically 
correct and, in that event, the date of receipt of such periodic estimate shall be the date of receipt of the 
corrected periodic estimate  in proper form and with arithmetically correct computations.   The date of 
receipt of  a periodic  estimate  received on  a  Saturday  shall be  the  first working day  thereafter.    The 
provisions of Section 39G shall not apply to any contract for the construction, reconstruction, alteration, 
remodeling, repair or demolition of any public building to which this section applies. 
 

    4. In the event any such contract has been substantially completed and the project 
has been opened to public use by order of the Owner or its duly authorized representative or agent, but final 
acceptance of the work is subject to delay because of minor uncompleted items which do not impair the 
usefulness of the project, a semi‐final estimate shall also be prepared within a like period of sixty‐five days 
after such contract has been substantially completed and placed in public use.  Such semi‐final estimate shall 
include an estimate of  the value of all work performed  in accordance with  the  terms of  the contract, 
including the amount of retained percentage withheld by the contracting authority from previous periodic 
payments, but excluding (A) the same deductions and retainage as in the case of final estimates, as provided 
hereinbefore, (B) an estimate of the value of the work remaining to be performed and (C) any items or 
claims for extra work, or parts thereof, that may be in dispute‐ and payment for such excluded items or 
portions thereof may be deferred until such remaining work has been satisfactorily completed, or in the case 
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of disputed items or claims until such time as agreement has been reached thereon or such claim has been 
adjudicated. 
 

    5. The following subparagraphs (a) through (i) are hereby inserted in this contract in 
accordance with the provisions of Section 2 of Chapter 774 of the Acts of 1972, and in accordance with MGL 
Ch. 30, S. 39F. 
 

(a)  Forthwith after the General Contractor receives payment on account of a periodic estimate, 
the General Contractor shall pay  to each Subcontractor  the amount paid  for  the  labor 
performed and the material furnished by the Subcontractor, less any amount specified in 
any court proceedings barring such payment and also less any amount claimed due from 
the Subcontractor by the General Contractor. 

 
(b)  Not later than the sixty‐fifth day after each Subcontractor substantially completes his work 

in accordance with the Plans and Specifications, the entire balance due under the sub‐
contract less amounts retained by the Awarding Authority as the estimated cost of com‐
pleting the incomplete and unsatisfactory items of work, shall be due the Subcontractor and 
the Awarding Authority shall pay that amount to the General Contractor.   The General 
Contractor shall  forthwith pay to the Subcontractor the  full amount received  from the 
Awarding  Authority  less  any  amount  specified  in  any  court  proceedings  barring  such 
payment and also less any amount claimed due from the Subcontractor by the General 
Contractor. 

 
(c)  Each payment made by the Awarding Authority to the General Contractor pursuant to 

subparagraphs  (a) and  (b) of this paragraph for the  labor performed and the materials 
furnished by a Subcontractor shall be made to the General Contractor for the account of 
that Subcontractor; and the Awarding Authority shall take reasonable steps to compel the 
General  Contractor  to make  each  such  payment  to  each  such  Subcontractor.    If  the 
Awarding Authority has received a demand for direct payment from a Subcontractor for any 
amount which has already been included in a payment to the General Contractor or which 
is to be included in a payment to the General Contractor for payment to the Subcontractor 
as provided in subparagraphs (a) and (b), the Awarding Authority shall act upon the demand 
as provided in this section. 

 
(d)  If, within seventy days after the Subcontractor has substantially completed the subcontract 

work, the Subcontractor has not received from the General Contractor the balance due 
under the subcontract including any amount due for extra labor and materials furnished to 
the General  Contractor,  less  any  amount  retained  by  the  Awarding  Authority  as  the 
estimated  cost  of  completing  the  incomplete  and  unsatisfactory  items  of  work,  the 
Subcontractor may demand direct payment of that balance from the Awarding Authority. 
The demand shall be by a sworn statement delivered to or sent by certified mail to the 
Awarding Authority, and a copy shall be delivered to or sent by certified mail to the General 
Contractor at  the  same  time.   The demand  shall contain a detailed breakdown of  the 
balance due under the subcontract and also a statement of the status of completion of the 
subcontract work.  Any demand made after substantial completion of the subcontract work 
shall be valid even if delivered or mailed prior to the seventieth day after the Subcontractor 
has substantially completed the subcontract work.  Within ten days after the Subcontractor 
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has delivered or so mailed the demand to the Awarding Authority and delivered or so 
mailed a copy to the General Contractor, the General Contractor may reply to the demand.  
The  reply  shall be by a  sworn  statement delivered  to or  sent by  certified mail  to  the 
Awarding Authority  and  a  copy  shall  be  delivered  to  or  sent  by  certified mail  to  the 
Subcontractor at  the  same  time.   The  reply shall contain a detailed breakdown of  the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the General Contractor and of the amount due for each claim made by the 
General Contractor against the Subcontractor. 

 
(e)  Within fifteen days after receipt of the demand by the Awarding Authority, but in no event 

prior  to  the  seventieth day after  substantial  completion of  the  subcontract work,  the 
Awarding Authority shall make direct payment to the Subcontractor of the balance due 
under the subcontract including any amount due for extra labor and materials furnished to 
the General Contractor,  less any amount (i) retained by the Awarding Authority as the 
estimated cost of completing the incomplete or unsatisfactory items of work, (ii) specified in 
any court proceedings barring such payment, or (iii) disputed by the General Contractor in 
the sworn reply  ‐ provided, that the Awarding Authority shall not deduct from a direct 
payment any amount as provided in part (iii) if the reply is not sworn to, or for which the 
sworn reply does not contain the detailed breakdown required by subparagraph (d).  The 
Awarding Authority shall make further direct payments to the Subcontractor forthwith after 
the removal of the basis for deductions from direct payments made as provided in parts (i) 
and (ii) of this subparagraph. 

 
(f)  The Awarding Authority shall forthwith deposit the amount deducted from a direct pay‐

ment as provided in part (iii) of subparagraph (e) in an interest‐bearing joint account in the 
names of the General Contractor and the Subcontractor in a bank in Massachusetts selected 
by the Awarding Authority or agreed upon by the General Contractor and the Subcontractor 
and shall notify the General Contractor and the Subcontractor of the date of the deposit 
and the bank receiving the deposit.  The bank shall pay the amount in the account, including 
accrued interest, as provided in an agreement between the General Contractor and the 
Subcontractor or as determined by decree of a court of competent jurisdiction. 

 
(g)  All direct payments and all deductions from demands for direct payments deposited in an 

interest‐bearing account or accounts in a bank pursuant to subparagraph (f) shall be made 
out of amount payable to the General Contractor at the time of receipt of a demand for 
direct payment from a subcontractor and out of amounts which later become payable to 
the General Contractor and in the order of receipt of such demands from Subcontractors.  
All direct payments shall discharge the obligation of the Awarding Authority to the General 
Contractor to the extent of such payment. 

 
(h)  The Awarding Authority shall deduct from payment to a General Contractor amounts which, 

together with the deposits in interest‐bearing accounts pursuant to subparagraph (f), are 
sufficient  to  satisfy all unpaid balances of demands  for direct payment  received  from 
Subcontractors.  All such amounts shall be earmarked for such direct payments, and the 
Subcontractors  shall have  a  right  in  such deductions prior  to  any  claims  against  such 
amounts by creditors of the General Contractor. 
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(i)  If the Subcontractor does not receive payment as provided in subparagraph (a) or if the 
General Contractor does not  submit a periodic estimate  for  the value of  the  labor or 
materials performed or furnished by the Subcontractor and the Subcontractor does not 
receive payment for same when due less the deductions provided or in subparagraph (a), 
the  Subcontractor  may  demand  indirect  payment  by  following  the  procedures  in 
subparagraph (d) and the General Contractor may file a sworn reply as provided in that 
same subparagraph.  A demand made after the first day of the month following that for 
which the Subcontractor performed or furnished the  labor and materials for which the 
Subcontractor seeks payment shall be valid even if delivered or mailed prior to the time 
payment was due on a periodic estimate  from  the General Contractor. Thereafter  the 
Awarding Authority shall proceed as provided in subparagraph (e), (f), (g), and (h). 

 
SC‐14.10  Add the following new paragraphs immediately after Paragraph 14.09: 
 
  14.10  The payment of the final amount due under this contract, and payment for work done under 
change order as herein provided, for, shall release the Owner and every agent or employee of the Owner 
and the agents and employees of any such agent from any or all claims or liabilities on account of work 
performed under the contract of any alteration hereof. 
 
 
ARTICLE 15 SUSPENSION OF WORK AND TERMINATION 
 
  HAVE NO SUPPLEMENTAL ADDITIONS OR CHANGES 
 
 
 
ARTICLE 16 DISPUTE RESOLUTION 
 
  HAVE NO SUPPLEMENTAL ADDITIONS OR CHANGES 
 
 
ARTICLE 17 MISCELLANEOUS 
 
SC‐17 Miscellaneous  Add the following new paragraphs immediately after Paragraph 17.06: 
 

17.07 Erection of Shanties 
  
  A. Shanties or other structures for housing or storage of materials, or for office, shall be built 

only if permission in writing is given by the Engineer, and will then be permitted only at such places as the 
Engineer shall approve, and the sanitary conditions on the grounds  in or about such shanties or other 
structures shall at all times be maintained in a manner approved by the Engineer. 

 
 
 
17.08 Preservation of Trees 
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   A. Within  the actual  lines of  the structures  to be built,  the  trees must of necessity be 
removed and all such removal of trees, including stumps, shall be done by the Contractor.  No trees shall be 
cut down or otherwise injured by the Contractor except by approval of the Engineer.  Should it be necessary, 
in the work, such removal shall be done by the Contractor.  The Contractor shall protect trees and shall 
furnish guards or other protection of trees if required by the Engineer.  Trees which are removed without 
prior approval or seriously damaged shall be replaced. 
 

17.09 Fire Protection 
 

   A. The Contractor shall take all necessary precautions to prevent fires adjacent to the work 
and his buildings and he shall prevent the spread of fires to areas outside the limits of the work.  He shall 
provide adequate facilities for extinguishing fires. 

  
   B. The Contractor shall limit the use of cutting torches and they shall be used only when 

absolutely necessary and by experienced operators.  The Contractor shall have available at the point of 
cutting satisfactory equipment for extinguishing sparks and fire. 

 
17.10 Weather Conditions 

 
    A. No work shall be done when, in the opinion of the Engineer, the weather is unsuitable.  

No concrete, masonry, earth backfill, embankment, paving, or paint shall be placed during freezing weather 
or upon  frozen material.    If  there  is delay or  interruption  in  the work due  to weather conditions,  the 
necessary precautions shall be taken to bond new work to old. 

  
17.11 Watertightness 

 
   A. All structures, pipes, and equipment which are to contain water shall be watertight under 

all operating conditions for which they are intended.  The Contractor shall furnish at no cost to the Owner, 
all labor, materials and equipment and do all work required by the Engineer to make all such parts of the 
work watertight, or to replace them, if in the opinion of the Engineer any leakage is excessive.  All such parts 
of the work filled with water for testing watertightness shall be left filled as ordered by the Engineer. 
 

17.12 Use of Portions Before Entire Completion of Work 
 

  A.  The Owner and its duly authorized representatives may enter upon and use any portions 
of the work before final completion of the whole work to be done under this contract, without any claim by 
the Contractor for payment for said use, or delay duly caused by such use. 

  
17.13 Massachusetts Sales Tax Exemption 

 
  A. Chapter 757, Section 6, Legislative Acts of 1967, effective January 1, 1968, exempts the 

following sales and the gross receipts therefrom: 
 

Sales of building materials and supplies to be used  in the construction, reconstruction, 
alteration, remodeling or repair of any building, structure, public highway, bridge or other 
public works owned by or held in trust for the benefit of any governmental body or agency 
mentioned  in paragraph  (D)   (D. sales to the United States, the Commonwealth or any 
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political subdivision thereof, or their respective agencies) and used exclusively for public 
purposes  provided, however,  that  such  governmental body or  agency  shall have  first 
obtained a certificate from the commissioner stating that it is entitled to such exemption 
and the vendor keeps a record of the sales of each such separate sale, the name of the 
purchaser, the date of each such separate sale and the number of such certificate.  In this 
paragraph  the words  "building materials  and  supplies"  shall  include  all materials  and 
supplies consumed, employed or expended in the construction, reconstruction, alteration, 
remodeling or repair of any building, structure, public highway, bridge or other such public 
work, as well as such materials and supplies physically incorporated therein.  Said term shall 
also  include rental charges for construction vehicles, equipment and machinery rented 
specifically for use on the site of any such tax exempt project or while being used exclusively 
for the transportation of materials for any such tax exempt project. 

 
17.14 Remedies 

 
  A. Except as may be otherwise provided in this contract, all claims, counterclaims, disputes 

and other matters  in question between the Owner and the Contractor arising out of or relating to this 
agreement or the breach thereof will be decided by a court of competent jurisdiction within the State in 
which the Owner is located. 

 
  17.15 Statutory Citations 
 
    A. In addition, the following additional statutes and regulations are hereby incorporated into 
these Supplementary Conditions by reference. The statutes listed in bold are included in their entirety on the 
following pages. 
 

M.G.L. C.30 S.39F  Payment to Subcontractor 
M.G.L. C.30 S.39I  Deviation from Plans and Specifications 

  M.G.L. C. 30 S.39J  No Arbitrary Decisions are Final 
  M.G.L. C.30 S.39K  Prompt Payment 
  M.G.L. C. 30 S.39L  Construction Work by Foreign Corporations 

    M.G.L. C. 30 S.39M(b)  Substitution of Equal Products 
    M.G.L. C.30 S.39N  Differing Site Conditions 
    M.G.L. C.30 S.39O  Equitable Adjustments for Delays 

M.G.L. C. 30 S.39P   Decision on Interpretation of Specifications 
    M.G.L. C. 30 S.39R  Contractor’s Records 
    M.G.L. C.149 S.34   Limitations on Hours of Work 
    M.G.L. C.149 S.44J   Advertising Invitations to Bid 
    M.G.L. C. 82 S.40   Excavations; Notices; Penalties 
MGL C. 30 S.39F. (1) Every contract awarded pursuant to sections forty‐four A to L, inclusive, of chapter one 
hundred and forty‐nine shall contain the following subparagraphs (a) through (i) and every contract awarded 
pursuant to section thirty‐nine M of chapter thirty shall contain the following subparagraphs (a) through (h) 
and  in  each  case  those  subparagraphs  shall  be  binding  between  the  general  contractor  and  each 
subcontractor.  
 
(a) Forthwith after the general contractor receives payment on account of a periodic estimate, the general 
contractor shall pay to each subcontractor the amount paid for the  labor performed and the materials 
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furnished by that subcontractor, less any amount specified in any court proceedings barring such payment 
and also less any amount claimed due from the subcontractor by the general contractor.  
 
(b) Not later than the sixty‐fifth day after each subcontractor substantially completes his work in accordance 
with the plans and specifications, the entire balance due under the subcontract less amounts retained by the 
awarding authority as the estimated cost of completing the incomplete and unsatisfactory items of work, 
shall be due the subcontractor; and the awarding authority shall pay that amount to the general contractor. 
The general contractor shall forthwith pay to the subcontractor the full amount received from the awarding 
authority less any amount specified in any court proceedings barring such payment and also less any amount 
claimed due from the subcontractor by the general contractor.  
 
(c) Each payment made by the awarding authority to the general contractor pursuant to subparagraphs (a) 
and (b) of this paragraph for the labor performed and the materials furnished by a subcontractor shall be 
made to the general contractor for the account of that subcontractor; and the awarding authority shall take 
reasonable steps to compel the general contractor to make each such payment to each such subcontractor. 
If the awarding authority has received a demand for direct payment from a subcontractor for any amount 
which has already been included in a payment to the general contractor or which is to be included in a 
payment to the general contractor for payment to the subcontractor as provided in subparagraphs (a) and 
(b), the awarding authority shall act upon the demand as provided in this section.  
 
(d) If, within seventy days after the subcontractor has substantially completed the subcontract work, the 
subcontractor has not received from the general contractor the balance due under the subcontract including 
any amount due for extra labor and materials furnished to the general contractor, less any amount retained 
by the awarding authority as the estimated cost of completing the incomplete and unsatisfactory items of 
work, the subcontractor may demand direct payment of that balance from the awarding authority. The 
demand shall be by a sworn statement delivered to or sent by certified mail to the awarding authority, and a 
copy shall be delivered to or sent by certified mail to the general contractor at the same time. The demand 
shall contain a detailed breakdown of the balance due under the subcontract and also a statement of the 
status of  completion of  the  subcontract work. Any demand made after  substantial completion of  the 
subcontract  work  shall  be  valid  even  if  delivered  or  mailed  prior  to  the  seventieth  day  after  the 
subcontractor has substantially completed the subcontract work. Within ten days after the subcontractor 
has delivered or so mailed the demand to the awarding authority and delivered or so mailed a copy to the 
general contractor, the general contractor may reply to the demand. The reply shall be by a sworn statement 
delivered to or sent by certified mail to the awarding authority and a copy shall be delivered to or sent by 
certified mail to the subcontractor at the same time. The reply shall contain a detailed breakdown of the 
balance due under the subcontract including any amount due for extra labor and materials furnished to the 
general contractor and of  the amount due  for each claim made by  the general contractor against  the 
subcontractor.  
 
(e) Within fifteen days after receipt of the demand by the awarding authority, but in no event prior to the 
seventieth day after substantial completion of the subcontract work, the awarding authority shall make 
direct payment to the subcontractor of the balance due under the subcontract including any amount due for 
extra labor and materials furnished to the general contractor, less any amount (i) retained by the awarding 
authority as the estimated cost of completing the incomplete or unsatisfactory items of work, (ii) specified in 
any court proceedings barring such payment, or (iii) disputed by the general contractor in the sworn reply; 
provided, that the awarding authority shall not deduct from a direct payment any amount as provided in 
part (iii) if the reply is not sworn to, or for which the sworn reply does not contain the detailed breakdown 
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required  by  subparagraph  (d).  The  awarding  authority  shall  make  further  direct  payments  to  the 
subcontractor  forthwith after  the  removal of  the basis  for deductions  from direct payments made as 
provided in parts (i) and (ii) of this subparagraph.  
(f) The awarding authority shall forthwith deposit the amount deducted from a direct payment as provided 
in part (iii) of subparagraph (e) in an interest‐bearing joint account in the names of the general contractor 
and the subcontractor in a bank in Massachusetts selected by the awarding authority or agreed upon by the 
general contractor and the subcontractor and shall notify the general contractor and the subcontractor of 
the date of the deposit and the bank receiving the deposit. The bank shall pay the amount in the account, 
including  accrued  interest,  as  provided  in  an  agreement  between  the  general  contractor  and  the 
subcontractor or as determined by decree of a court of competent jurisdiction.  
 
(g) All direct payments and all deductions from demands for direct payments deposited  in an  interest‐
bearing account or accounts in a bank pursuant to subparagraph (f) shall be made out of amounts payable to 
the general contractor at the time of receipt of a demand for direct payment from a subcontractor and out 
of amounts which  later become payable  to  the general contractor and  in  the order of receipt of such 
demands from subcontractors. All direct payments shall discharge the obligation of the awarding authority 
to the general contractor to the extent of such payment.  
 
(h) The awarding authority shall deduct from payments to a general contractor amounts which, together 
with the deposits  in  interest‐bearing accounts pursuant to subparagraph (f), are sufficient to satisfy all 
unpaid balances of demands for direct payment received from subcontractors. All such amounts shall be 
earmarked for such direct payments, and the subcontractors shall have a right in such deductions prior to 
any claims against such amounts by creditors of the general contractor.  
 
(i) If the subcontractor does not receive payment as provided in subparagraph (a) or if the general contractor 
does not submit a periodic estimate for the value of the labor or materials performed or furnished by the 
subcontractor and the subcontractor does not receive payment for same when due less the deductions 
provided for in subparagraph (a), the subcontractor may demand direct payment by following the procedure 
in  subparagraph  (d)  and  the  general  contractor  may  file  a  sworn  reply  as  provided  in  that  same 
subparagraph. A demand made after the first day of the month following that for which the subcontractor 
performed or furnished the labor and materials for which the subcontractor seeks payment shall be valid 
even if delivered or mailed prior to the time payment was due on a periodic estimate from the general 
contractor. Thereafter the awarding authority shall proceed as provided in subparagraph (e), (f), (g) and (h).  
 
(2) Any assignment by a subcontractor of the rights under this section to a surety company furnishing a bond 
under  the  provisions  of  section  twenty‐nine  of  chapter  one  hundred  forty‐nine  shall  be  invalid.  The 
assignment and subrogation rights of the surety to amounts included in a demand for direct payment which 
are in the possession of the awarding authority or which are on deposit pursuant to subparagraph (f) of 
paragraph (1) shall be subordinate to the rights of all subcontractors who are entitled to be paid under this 
section and who have not been paid in full.  
 
(3) “Subcontractor” as used in this section (i) for contracts awarded as provided in sections forty‐four A to 
forty‐four H,  inclusive, of chapter one hundred forty‐nine shall mean a person who files a sub‐bid and 
receives a subcontract as a result of that filed sub‐bid or who is approved by the awarding authority in 
writing as a person performing  labor or both performing  labor and  furnishing materials pursuant  to a 
contract with the general contractor, (ii) for contracts awarded as provided in paragraph (a) of section thirty‐
nine M of chapter thirty shall mean a person approved by the awarding authority in writing as a person 
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performing labor or both performing labor and furnishing materials pursuant to a contract with the general 
contractor, and (iii) for contracts with the commonwealth not awarded as provided in forty‐four A to forty‐
four H, inclusive, of chapter one hundred forty‐nine shall also mean a person contracting with the general 
contractor to supply materials used or employed  in a public works project for a price  in excess of five 
thousand dollars.  
 
(4) A general contractor or a subcontractor shall enforce a claim to any portion of the amount of a demand 
for direct payment deposited as provided in subparagraph (f) of paragraph 1 by a petition in equity in the 
superior court against the other and the bank shall not be a necessary party. A subcontractor shall enforce a 
claim for direct payment or a right to require a deposit as provided in subparagraph (f) of paragraph 1 by a 
petition in equity in the superior court against the awarding authority and the general contractor shall not be 
a necessary party. Upon motion of any party the court shall advance for speedy trial any petition filed as 
provided in this paragraph. Sections fifty‐nine and fifty‐nine B of chapter two hundred thirty‐one shall apply 
to such petitions. The court shall enter an interlocutory decree upon which execution shall issue for any part 
of a claim found due pursuant to sections fifty‐nine and fifty‐nine B and, upon motion of any party, shall 
advance for speedy trial the petition to collect the remainder of the claim. Any party aggrieved by such 
interlocutory decree shall have the right to appeal therefrom as from a final decree. The court shall not 
consolidate for trial the petition of any subcontractor with the petition of one or more subcontractors or the 
same general contract unless the court finds that a substantial portion of the evidence of the same events 
during the course of construction (other than the fact that the claims sought to be consolidated arise under 
the  same  general  contract)  is  applicable  to  the  petitions  sought  to  be  consolidated  and  that  such 
consolidation will prevent unnecessary duplication of evidence. A decree in any such proceeding shall not 
include interest on the disputed amount deposited in excess of the interest earned for the period of any 
such deposit. No person except a subcontractor filing a demand for direct payment for which no funds due 
the general contractor are available for direct payment shall have a right to file a petition in court of equity 
against the awarding authority claiming a demand for direct payment is premature and such subcontractor 
must file the petition before the awarding authority has made a direct payment to the subcontractor and has 
made a deposit of the disputed portion as provided in part (iii) of subparagraph (e) and in subparagraph (f) 
of paragraph (1).  
 
(5) In any petition to collect any claim for which a subcontractor has filed a demand for direct payment the 
court shall, upon motion of the general contractor, reduce by the amount of any deposit of a disputed 
amount by the awarding authority as provided in part (iii) of subparagraph (e) and in subparagraph (f) of 
paragraph (1) any amount held under a trustee writ or pursuant to a restraining order or injunction.   
 
MGL C.30 S.39K. Every contract  for  the construction,  reconstruction, alteration,  remodeling,  repair or 
demolition of any public building by  the commonwealth, or by any county, city,  town, district, board, 
commission or other public body, when the amount is more than five thousand dollars in the case of the 
commonwealth and more than two thousand dollars in the case of any county, city, town, district, board, 
commission or other public body, shall contain the following paragraph:— Within fifteen days (30 days in the 
case of the commonwealth, including local housing authorities) after receipt from the contractor, at the 
place designated by the awarding authority if such a place is so designated, of a periodic estimate requesting 
payment of the amount due for the preceding month, the awarding authority will make a periodic payment 
to  the  contractor  for  the  work  performed  during  the  preceding  month  and  for  the  materials  not 
incorporated in the work but delivered and suitably stored at the site (or at some location agreed upon in 
writing)  to which the contractor has title or to which a subcontractor has title and has authorized the 
contractor to transfer title to the awarding authority, upon certification by the contractor that he is the 
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lawful owner and that the materials are free from all encumbrances, but less (1) a retention based on its 
estimate of the fair value of its claims against the contractor and less (2) a retention for direct payments to 
subcontractors based on demands for same in accordance with the provisions of section thirty‐nine F, and 
less (3) a retention not exceeding five per cent of the approved amount of the periodic payment. After the 
receipt of a periodic estimate requesting final payment and within sixty‐five days after (a) the contractor 
fully completes the work or substantially completes the work so that the value of the work remaining to be 
done is, in the estimate of the awarding authority, less than one per cent of the original contract price, or (b) 
the contractor substantially completes the work and the awarding authority takes possession for occupancy, 
whichever occurs  first,  the awarding authority  shall pay  the contractor  the entire balance due on  the 
contract less (1) a retention based on its estimate of the fair value of its claims against the contractor and of 
the cost of completing the incomplete and unsatisfactory items of work and less (2) a retention for direct 
payments to subcontractors based on demands for same in accordance with the provisions of section thirty‐
nine F, or based on the record of payments by the contractor to the subcontractors under this contract if 
such record of payment indicates that the contractor has not paid subcontractors as provided in section 
thirty‐nine F. If the awarding authority fails to make payment as herein provided, there shall be added to 
each such payment daily interest at the rate of three percentage points above the rediscount rate than 
charged by the Federal Reserve Bank of Boston commencing on the first day after said payment is due and 
continuing until the payment is delivered or mailed to the contractor; provided, that no interest shall be due, 
in any event, on the amount due on a periodic estimate for final payment until fifteen days (twenty‐four 
days in the case of the commonwealth) after receipt of such a periodic estimate from the contractor, at the 
place designated by the awarding authority if such a place is so designated. The contractor agrees to pay to 
each  subcontractor  a  portion  of  any  such  interest  paid  in  accordance  with  the  amount  due  each 
subcontractor.  
 
The awarding authority may make changes in any periodic estimate submitted by the contractor and the 
payment due on said periodic estimate shall be computed in accordance with the changes so made, but such 
changes or any requirement for a corrected periodic estimate shall not affect the due date for the periodic 
payment or the date for the commencement of interest charges on the amount of the periodic payment 
computed in accordance with the changes made, as provided herein; provided, that the awarding authority 
may, within seven days after receipt, return to the contractor for correction, any periodic estimate which is 
not in the required form or which contains computations not arithmetically correct and, in that event, the 
date of receipt of such periodic estimate shall be the date of receipt of the corrected periodic estimate in 
proper  form and with arithmetically  correct  computations. The date of  receipt of a periodic estimate 
received on a Saturday shall be the first working day thereafter. The provisions of section thirty‐nine G shall 
not apply to any contract for the construction, reconstruction, alteration, remodeling, repair or demolition 
of any public building to which this section applies.  
 
All periodic estimates shall be submitted to the awarding authority, or to its designee as set forth in writing 
to the contractor, and the date of receipt by the awarding authority or its designee shall be marked on the 
estimate. All periodic estimates shall contain a separate item for each filed subtrade and each sub‐subtrade 
listed  in  sub‐bid  form  as  required  by  specifications  and  a  column  listing  the  amount  paid  to  each 
subcontractor and  sub‐subcontractor as of  the date  the periodic estimate  is  filed. The person making 
payment for the awarding authority shall add the daily interest provided for herein to each payment for each 
day beyond the due date based on the date of receipt marked on the estimate.  
 
A certificate of the architect to the effect that the contractor has fully or substantially completed the work 
shall, subject to the provisions of section thirty‐nine J, be conclusive for the purposes of this section.  
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Notwithstanding the provisions of this section, at any time after the value of the work remaining to be done 
is, in the estimation of the awarding authority, less than 1 per cent of the adjusted contract price, or the 
awarding authority has determined  that  the contractor has substantially completed  the work and  the 
awarding authority has taken possession for occupancy, the awarding authority may send to the general 
contractor by  certified mail,  return  receipt  requested, a  complete and  final  list of all  incomplete and 
unsatisfactory work  items,  including,  for  each  item on  the  list,  a  good  faith  estimate of  the  fair  and 
reasonable cost of completing such item. The general contractor shall then complete all such work items 
within 30 days of receipt of such list or before the contract completion date, whichever is later. If the general 
contractor fails to complete all incomplete and unsatisfactory work items within 45 days after receipt of such 
items  furnished by  the awarding authority or before  the contract completion date, whichever  is  later, 
subsequent to an additional 14 days’ written notice to the general contractor by certified mail, return receipt 
requested,  the  awarding  authority  may  terminate  the  contract  and  complete  the  incomplete  and 
unsatisfactory work items and charge the cost of same to the general contractor and such termination shall 
be without prejudice to any other rights or remedies the awarding authority may have under the contract. 
The awarding authority shall note any such termination in the evaluation form to be filed by the awarding 
authority pursuant to the provisions of section 44D of chapter 149. 
 
MGL C.30 S.39N. Every contract subject to section forty‐four A of chapter one hundred and forty‐nine or 
subject to section thirty‐nine M of chapter thirty shall contain the following paragraph in its entirety and an 
awarding authority may adopt reasonable rules or regulations in conformity with that paragraph concerning 
the filing, investigation and settlement of such claims:  
 
If, during the progress of the work, the contractor or the awarding authority discovers that the actual 
subsurface or latent physical conditions encountered at the site differ substantially or materially from those 
shown on the plans or indicated in the contract documents either the contractor or the contracting authority 
may request an equitable adjustment in the contract price of the contract applying to work affected by the 
differing site conditions. A request for such an adjustment shall be in writing and shall be delivered by the 
party making such claim to the other party as soon as possible after such conditions are discovered. Upon 
receipt of such a claim from a contractor, or upon its own initiative, the contracting authority shall make an 
investigation of such physical conditions, and, if they differ substantially or materially from those shown on 
the plans or  indicated  in  the contract documents or  from  those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the plans and contract documents and are of 
such a nature as to cause an increase or decrease in the cost of performance of the work or a change in the 
construction methods required for the performance of the work which results in an increase or decrease in 
the cost of the work, the contracting authority shall make an equitable adjustment in the contract price and 
the contract shall be modified in writing accordingly. 
 
MGL. C.30 S.39O. Every contract subject to the provisions of section thirty‐nine M of this chapter or subject 
to section forty‐four A of chapter one hundred forty‐nine shall contain the following provisions (a) and (b) in 
their entirety and, in the event a suspension, delay, interruption or failure to act of the awarding authority 
increases the cost of performance to any subcontractor, that subcontractor shall have the same rights 
against the general contractor for payment for an increase in the cost of his performance as provisions (a) 
and (b) give the general contractor against the awarding authority, but nothing in provisions (a) and (b) shall 
in any way change, modify or alter any other rights which the general contractor or the subcontractor may 
have against each other.  
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(a) The awarding authority may order the general contractor in writing to suspend, delay, or interrupt all or 
any part of the work for such period of time as it may determine to be appropriate for the convenience of 
the awarding authority; provided however, that if there is a suspension, delay or interruption for fifteen days 
or more or due to a failure of the awarding authority to act within the time specified in this contract, the 
awarding  authority  shall make  an  adjustment  in  the  contract  price  for  any  increase  in  the  cost  of 
performance of this contract but shall not include any profit to the general contractor on such increase; and 
provided further, that the awarding authority shall not make any adjustment in the contract price under this 
provision for any suspension, delay, interruption or failure to act to the extent that such is due to any cause 
for which this contract provides for an equitable adjustment of the contract price under any other contract 
provisions.  
 
(b) The general contractor must submit the amount of a claim under provision (a) to the awarding authority 
in writing as soon as practicable after the end of the suspension, delay, interruption or failure to act and, in 
any event, not  later than the date of  final payment under this contract and, except  for costs due to a 
suspension order, the awarding authority shall not approve any costs in the claim incurred more than twenty 
days before the general contractor notified the awarding authority in writing of the act or failure to act 
involved in the claim. 
 
 
 
 
17.16 Price Adjustment Clause              
 
1. Municipalities are  required  to  include price adjustment clauses  for diesel  fuel, gasoline,  liquid 

asphalt, Portland cement concrete, structural steel and reinforcing steel in the bid documents of all 
construction contracts funded by the Chapter 90 Program. For more information please refer to the 
Price Adjustment Requirements for Cities and Towns which can be viewed at:  
http://www.mhd.state.ma.us/default.asp?pgid=ch90/text_letter_cities_towns&sid=about 

 
Current prices are posted monthly on the MassDOT website at: 
http://www.massdot.state.ma.us/highway/DoingBusinessWithUs/Construction/PriceAdjustments.a
spx 
     
Due to the uncertainty of liquid asphalt, Portland cement, diesel fuel, gasoline, structural steel, and 
reinforcing steel prices, and in accordance with the requirements of Chapter 303 of the Acts of 
2008, MassDOT Highway Division uses special provisions, available at the links below, on selected 
projects to make contract adjustments to account for the prices in effect at the time the work is 
performed. 

   
a) This contract contains a price adjustment for bituminous concrete mixtures. The base price 

for asphalt cement on this project is $585.00 per ton of liquid asphalt (updated January 13, 
2015). 

   
 

b) This contract contains price adjustments for diesel fuel and gasoline. The base price for 
diesel fuel on this project is $2.534 per gallon and for gasoline $2.081 per gallon (December 
2014 Fuel prices). 
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c) This contract contains a price adjustment for concrete. The base price for concrete on this 

project is $123.78 per ton of Portland cement (last updated January 13, 2015). 
     
2. The Price Adjustment will be paid only  if the variance from the Base Price  is 5% or more for a 

monthly period. The complete adjustment will be paid in all cases with no deduction of the 5% from 
either upward or downward adjustments. 

 
3. No Price Adjustment will be allowed beyond the Completion Date of this Contract, unless there is a 

Department‐approved extension of time. 
 

 
 

** END OF SECTION ** 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used  in  the Bidding Requirements or Contract Documents and printed with  initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital  letters  in  the  Contract  Documents  include  references  to  identified  articles  and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written  instrument which  is evidence of the agreement between Owner 
and Contractor covering the Work. 

3. Application  for  Payment—The  form  acceptable  to  Engineer  which  is  to  be  used  by 
Contractor  during  the  course  of  the Work  in  requesting  progress  or  final  payments  and 
which  is  to  be  accompanied  by  such  supporting  documentation  as  is  required  by  the 
Contract Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and  is  friable or  is 
releasing asbestos fibers  into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding  Documents—The  Bidding  Requirements  and  the  proposed  Contract  Documents 
(including all Addenda). 

8. Bidding Requirements—The advertisement or  invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract  Price  or  the  Contract  Times,  issued  on  or  after  the  Effective  Date  of  the 
Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 
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11. Contract—The  entire  and  integrated  written  agreement  between  the  Owner  and 
Contractor  concerning  the  Work.  The  Contract  supersedes  prior  negotiations, 
representations, or agreements, whether written or oral. 

 

12. Contract Documents—Those  items so designated  in  the Agreement. Only printed or hard 
copies  of  the  items  listed  in  the  Agreement  are  Contract  Documents.  Approved  Shop 
Drawings,  other  Contractor  submittals,  and  the  reports  and  drawings  of  subsurface  and 
physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 
accordance  with  the  Contract  Documents  as  stated  in  the  Agreement  (subject  to  the 
provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is  ready  for  final  payment  as  evidenced  by  Engineer’s written  recommendation  of  final 
payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 
graphically  shows  the  scope,  extent,  and  character  of  the  Work  to  be  performed  by 
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 
effective, but  if no  such date  is  indicated,  it means  the date on which  the Agreement  is 
signed and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous  Environmental  Condition—The  presence  at  the  Site  of  Asbestos,  PCBs, 
Petroleum, Hazardous Waste, or Radioactive Material  in such quantities or circumstances 
that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 
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24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, 
ordinances,  codes, and orders of any and all governmental bodies, agencies, authorities, 
and courts having jurisdiction. 

25. Liens—Charges, security  interests, or encumbrances upon Project  funds, real property, or 
personal property. 

26. Milestone—A  principal  event  specified  in  the  Contract  Documents  relating  to  an 
intermediate completion date or time prior to Substantial Completion of all the Work. 

27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 
timely  compliance by  the Successful Bidder with  the  conditions precedent  listed  therein, 
Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform 
the Work under the Contract Documents. 

29. Owner—The  individual or entity with whom Contractor has entered  into  the Agreement 
and for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum,  including  crude  oil  or  any  fraction  thereof  which  is  liquid  at 
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 
per  square  inch absolute),  such as oil, petroleum,  fuel oil, oil  sludge, oil  refuse, gasoline, 
kerosene, and oil mixed with other non‐Hazardous Waste and crude oils. 

32. Progress  Schedule—A  schedule,  prepared  and maintained  by  Contractor,  describing  the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish the 
Work within the Contract Times. 

33. Project—The  total  construction  of which  the Work  to  be  performed  under  the Contract 
Documents may be the whole, or a part. 

34. Project  Manual—The  bound  documentary  information  prepared  for  bidding  and 
constructing the Work. A listing of the contents of the Project Manual, which may be bound 
in one or more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source,  special  nuclear,  or  byproduct material  as  defined  by  the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized  representative of Engineer who may be 
assigned to the Site or any part thereof. 
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37. Samples—Physical  examples  of  materials,  equipment,  or  workmanship  that  are 
representative of  some portion of  the Work and which establish  the  standards by which 
such portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of  required 
submittals  and  the  time  requirements  to  support  scheduled  performance  of  related 
construction activities. 

39. Schedule  of  Values—A  schedule,  prepared  and  maintained  by  Contractor,  allocating 
portions of  the Contract Price  to various portions of  the Work and used as  the basis  for 
reviewing Contractor’s Applications for Payment. 

40. Shop  Drawings—All  drawings,  diagrams,  illustrations,  schedules,  and  other  data  or 
information  which  are  specifically  prepared  or  assembled  by  or  for  Contractor  and 
submitted by Contractor to illustrate some portion of the Work. 

41. Site—Lands  or  areas  indicated  in  the  Contract Documents  as  being  furnished  by Owner 
upon which the Work is to be performed, including rights‐of‐way and easements for access 
thereto,  and  such  other  lands  furnished  by Owner which  are  designated  for  the  use  of 
Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 
materials, equipment,  systems,  standards and workmanship as applied  to  the Work, and 
certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial  Completion—The  time  at  which  the Work  (or  a  specified  part  thereof)  has 
progressed  to  the point where,  in  the opinion of Engineer,  the Work  (or a  specified part 
thereof)  is sufficiently complete,  in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part 
of the Work refer to Substantial Completion thereof. 

45. Successful  Bidder—The  Bidder  submitting  a  responsive  Bid  to  whom  Owner makes  an 
award. 

46. Supplementary  Conditions—That  part  of  the  Contract  Documents  which  amends  or 
supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment 
to be incorporated in the Work by Contractor or Subcontractor. 

48. Underground  Facilities—All  underground  pipelines,  conduits,  ducts,  cables,  wires, 
manholes,  vaults,  tanks,  tunnels,  or  other  such  facilities  or  attachments,  and  any 
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encasements containing such facilities, including those that convey electricity, gases, steam, 
liquid  petroleum  products,  telephone  or  other  communications,  cable  television, water, 
wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required 
to  be  provided  under  the  Contract  Documents.  Work  includes  and  is  the  result  of 
performing or providing all  labor, services, and documentation necessary to produce such 
construction, and furnishing,  installing, and  incorporating all materials and equipment into 
such construction, all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
addition,  deletion,  or  revision  in  the  Work,  or  responding  to  differing  or  unforeseen 
subsurface  or  physical  conditions  under  which  the  Work  is  to  be  performed  or  to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work  Change  Directive  will  be  incorporated  in  a  subsequently  issued  Change  Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 
directed” or terms of like effect or import to authorize an exercise of professional judgment 
by  Engineer.  In  addition,  the  adjectives  “reasonable,”  “suitable,”  “acceptable,”  “proper,” 
“satisfactory,”  or  adjectives  of  like  effect  or  import  are  used  to  describe  an  action  or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment,  action,  or  determination will  be  solely  to  evaluate,  in  general,  the Work  for 
compliance with the information in the Contract Documents and with the design concept of 
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is 
not  intended  to and  shall not be effective  to assign  to Engineer any duty or authority  to 
supervise or direct  the performance of  the Work, or any duty or authority  to undertake 
responsibility  contrary  to  the provisions of Paragraph 9.09 or  any other provision of  the 
Contract Documents. 

C. Day: 

1. The word  “day” means a  calendar day of 24 hours measured  from midnight  to  the next 
midnight. 
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D. Defective: 

1. The  word  “defective,”  when  modifying  the  word  “Work,”  refers  to  Work  that  is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, 
or approval referred to in the Contract Documents; or  

c. has  been  damaged  prior  to  Engineer’s  recommendation  of  final  payment  (unless 
responsibility  for  the  protection  thereof  has  been  assumed  by Owner  at  Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used  in connection with services, materials, or equipment, shall 
mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used  in connection with services, materials, or equipment, shall 
mean  to  put  into  use  or  place  in  final  position  said  services, materials,  or  equipment 
complete and ready for intended use. 

3. The words  “perform” or  “provide,” when used  in  connection with  services, materials, or 
equipment,  shall  mean  to  furnish  and  install  said  services,  materials,  or  equipment 
complete and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide”  is not used  in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 
is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well‐known 
technical  or  construction  industry  or  trade meaning  are used  in  the Contract Documents  in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor 
shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver  to  the other, with  copies  to each  additional  insured  identified  in  the  Supplementary 
Conditions, certificates of  insurance (and other evidence of insurance which either of them or 
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any additional  insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice  to  Proceed may be  given  at  any  time within  30 days  after  the  Effective Date of  the 
Agreement.  In no event will  the Contract Times commence to run  later than the sixtieth day 
after  the day of Bid opening or  the  thirtieth day after  the Effective Date of  the Agreement, 
whichever date is earlier. 

2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary  Schedules:  Within  10  days  after  the  Effective  Date  of  the  Agreement  (unless 
otherwise  specified  in  the  General  Requirements),  Contractor  shall  submit  to  Engineer  for 
timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing  the various stages of  the Work,  including any Milestones specified  in  the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work  into 
component  parts  in  sufficient  detail  to  serve  as  the  basis  for  progress  payments  during 
performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties 
as  to  the Work and  to discuss  the schedules  referred  to  in Paragraph 2.05.A, procedures  for 
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handling  Shop  Drawings  and  other  submittals,  processing  Applications  for  Payment,  and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as  its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended 
by Contractor, Engineer, and others as appropriate will be held to review  for acceptability to 
Engineer  as  provided  below  the  schedules  submitted  in  accordance with  Paragraph  2.05.A. 
Contractor  shall  have  an  additional  10  days  to make  corrections  and  adjustments  and  to 
complete and resubmit the schedules. No progress payment shall be made to Contractor until 
acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work  to  completion within  the Contract Times.  Such  acceptance will not  impose on 
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
the Work,  nor  interfere  with  or  relieve  Contractor  from  Contractor’s  full  responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The  Contract  Documents  are  complementary;  what  is  required  by  one  is  as  binding  as  if 
required by all. 

B. It  is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof)  to  be  constructed  in  accordance  with  the  Contract  Documents.  Any  labor, 
documentation,  services, materials, or equipment  that  reasonably may be  inferred  from  the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications  and  interpretations  of  the  Contract Documents  shall  be  issued  by  Engineer  as 
provided in Article 9. 
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3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference  to  standards,  specifications,  manuals,  or  codes  of  any  technical  society, 
organization, or association, or to Laws or Regulations, whether such reference be specific 
or  by  implication,  shall  mean  the  standard,  specification,  manual,  code,  or  Laws  or 
Regulations  in  effect  at  the  time  of  opening  of  Bids  (or  on  the  Effective  Date  of  the 
Agreement  if  there were no Bids), except as may be otherwise  specifically  stated  in  the 
Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any  instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be effective to assign 
to Owner,  Engineer,  or  any  of  their  officers,  directors, members,  partners,    employees, 
agents,  consultants,  or  subcontractors,  any  duty  or  authority  to  supervise  or  direct  the 
performance of the Work or any duty or authority to undertake responsibility inconsistent 
with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 
part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly  report  in writing  to Engineer any conflict, error, ambiguity, or discrepancy 
which  Contractor  discovers,  or  has  actual  knowledge  of,  and  shall  obtain  a  written 
interpretation  or  clarification  from  Engineer  before  proceeding with  any Work  affected 
thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:    If, during  the 
performance  of  the  Work,  Contractor  discovers  any  conflict,  error,  ambiguity,  or 
discrepancy within the Contract Documents, or between the Contract Documents and  (a) 
any applicable Law or Regulation  ,  (b) any standard, specification, manual, or code, or  (c) 
any  instruction  of  any  Supplier,  then  Contractor  shall  promptly  report  it  to  Engineer  in 
writing.  Contractor  shall  not  proceed  with  the  Work  affected  thereby  (except  in  an 
emergency  as  required by Paragraph  6.16.A) until  an  amendment or  supplement  to  the 
Contract Documents has been issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity,  or  discrepancy  in  the  Contract  Documents  unless  Contractor  had  actual 
knowledge thereof. 

B. Resolving Discrepancies: 
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1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier  (whether  or  not  specifically  incorporated  by  reference  in  the  Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable  to  the performance of  the Work 
(unless such an interpretation of the provisions of the Contract Documents would result 
in violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample  (subject  to  the provisions of Paragraph 
6.17.D.3); or  

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any  title  to or ownership rights  in any of  the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or 
its consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions 
of  the Project or any other project without written  consent of Owner and Engineer and 
specific written verification or adaptation by Engineer. 

B. The  prohibitions  of  this  Paragraph  3.05  will  survive  final  payment,  or  termination  of  the 
Contract.  Nothing  herein  shall  preclude  Contractor  from  retaining  copies  of  the  Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless  otherwise  stated  in  the  Supplementary  Conditions,  the  data  furnished  by Owner  or 
Engineer  to Contractor, or by Contractor  to Owner or Engineer,  that may be relied upon are 
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limited  to  the printed copies  (also known as hard copies). Files  in electronic media  format of 
text,  data,  graphics,  or  other  types  are  furnished  only  for  the  convenience  of  the  receiving 
party. Any conclusion or  information obtained or derived  from such electronic  files will be at 
the user’s sole risk.  If there  is a discrepancy between the electronic files and the hard copies, 
the hard copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that  it will perform acceptance  tests or procedures within 60 days, after which  the  receiving 
party shall be deemed to have accepted the data thus transferred. Any errors detected within 
the 60‐day acceptance period will be corrected by the transferring party. 

C. When  transferring  documents  in  electronic media  format,  the  transferring  party makes  no 
representations as  to  long  term compatibility, usability, or readability of documents resulting 
from  the  use  of  software  application  packages,  operating  systems,  or  computer  hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply  in performing the Work. Owner will obtain in a timely manner and pay for easements 
for permanent structures or permanent changes  in existing facilities. If Contractor and Owner 
are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in 
the Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the 
Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor  shall provide  for all additional  lands and access  thereto  that may be  required  for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those  reports  known  to Owner  of  explorations  and  tests  of  subsurface  conditions  at  or 
contiguous to the Site;  and 

2. those  drawings  known  to  Owner  of  physical  conditions  relating  to  existing  surface  or 
subsurface structures at the Site (except Underground Facilities). 
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B. Limited Reliance by Contractor on Technical Data Authorized:   Contractor may  rely upon  the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make  any  claim  against  Owner  or  Engineer,  or  any  of  their  officers,  directors,  members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data,  interpretations, opinions, and  information contained  in such reports or shown 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:    If Contractor believes  that any subsurface or physical condition  that  is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled 
to rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally  recognized  as  inherent  in work  of  the  character  provided  for  in  the  Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition.  Contractor  shall  not  further  disturb  such  condition  or  perform  any  Work  in 
connection therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will 
promptly  review  the  pertinent  condition,  determine  the  necessity  of  Owner’s  obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 13  of  62 
 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 
that the existence of such differing subsurface or physical condition causes an  increase or 
decrease  in Contractor’s cost of, or  time  required  for, performance of  the Work; subject, 
however, to the following: 

a. such condition must meet any one or more of  the categories described  in Paragraph 
4.03.A; and 

b. with respect to Work that  is paid for on a unit price basis, any adjustment  in Contract 
Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment  to  Owner  with  respect  to  Contract  Price  and  Contract  Times  by  the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result  of  any  examination,  investigation,  exploration,  test,  or  study  of  the  Site  and 
contiguous areas required by  the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, 
if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 
of  their  officers,  directors,  members,  partners,  employees,  agents,  consultants,  or 
subcontractors  shall  be  liable  to  Contractor  for  any  claims,  costs,  losses,  or  damages 
(including but not  limited  to all  fees and  charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained 
by Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with  respect  to  existing  Underground  Facilities  at  or  contiguous  to  the  Site  is  based  on 
information  and  data  furnished  to Owner  or  Engineer  by  the  owners  of  such Underground 
Facilities,  including  Owner,  or  by  others.  Unless  it  is  otherwise  expressly  provided  in  the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be  included  in the Contract Price, and Contractor shall 
have full responsibility for: 
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a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination  of  the Work with  the  owners  of  such Underground  Facilities,  including 
Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor  shall, promptly after becoming aware  thereof and before  further 
disturbing  conditions  affected  thereby  or  performing  any Work  in  connection  therewith 
(except  in  an  emergency  as  required  by  Paragraph  6.16.A),  identify  the  owner  of  such 
Underground Facility and give written notice  to  that owner and  to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which  a  change  is  required  in  the  Contract  Documents  to  reflect  and  document  the 
consequences of  the existence or  location of  the Underground Facility. During such  time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent  that  they are attributable  to  the existence or  location of any Underground Facility 
that was not shown or indicated or not shown or indicated with reasonable accuracy in the 
Contract Documents and  that Contractor did not know of and could not reasonably have 
been expected to be aware of or to have anticipated. If Owner and Contractor are unable to 
agree  on  entitlement  to  or  on  the  amount  or  extent,  if  any,  of  any  such  adjustment  in 
Contract  Price  or  Contract  Times,  Owner  or  Contractor may make  a  Claim  therefor  as 
provided in Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall  be  responsible  for  laying  out  the  Work,  shall  protect  and  preserve  the  established 
reference points and property monuments, and shall make no changes or relocations without 
the  prior  written  approval  of  Owner.  Contractor  shall  report  to  Engineer  whenever  any 
reference point or property monument  is  lost or destroyed or requires relocation because of 
necessary changes in grades or locations, and shall be responsible for the accurate replacement 
or  relocation  of  such  reference  points  or  property monuments  by  professionally  qualified 
personnel. 
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4.06 Hazardous Environmental Condition at Site 

A. Reports  and Drawings:    The  Supplementary  Conditions  identify  those  reports  and  drawings 
known to Owner relating to Hazardous Environmental Conditions that have been  identified at 
the Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:   Contractor may  rely upon  the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make  any  claim  against  Owner  or  Engineer,  or  any  of  their  officers,  directors,  members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited  to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs  incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible  for any Hazardous Environmental Condition uncovered or 
revealed  at  the  Site  which  was  not  shown  or  indicated  in  Drawings  or  Specifications  or 
identified  in the Contract Documents to be within the scope of the Work. Contractor shall be 
responsible for a Hazardous Environmental Condition created with any materials brought to the 
Site  by  Contractor,  Subcontractors,  Suppliers,  or  anyone  else  for  whom  Contractor  is 
responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or  if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such  condition  and  in  any  area  affected  thereby  (except  in  an  emergency  as  required  by 
Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
notice  in writing). Owner  shall  promptly  consult with  Engineer  concerning  the  necessity  for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly  after  consulting with  Engineer, Owner  shall  take  such  actions  as  are  necessary  to 
permit Owner  to  timely  obtain  required  permits  and  provide  Contractor  the written  notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work  in connection with such condition or  in any 
affected  area  until  after  Owner  has  obtained  any  required  permits  related  thereto  and 
delivered written notice to Contractor:  (i) specifying that such condition and any affected area 
is or has been rendered safe for the resumption of Work; or (ii) specifying any special conditions 
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under which such Work may be resumed safely.  If Owner and Contractor cannot agree as to 
entitlement  to  or  on  the  amount  or  extent,  if  any,  of  any  adjustment  in  Contract  Price  or 
Contract Times, or both, as a  result of such Work stoppage or such special conditions under 
which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as 
provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on 
a  reasonable belief  it  is unsafe, or does not agree  to  resume  such Work under  such  special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement 
to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of  the Work,  then either party may make a Claim  therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To  the  fullest  extent  permitted  by  Laws  and  Regulations,  Owner  shall  indemnify  and  hold 
harmless  Contractor,  Subcontractors,  and  Engineer,  and  the  officers,  directors,  members, 
partners, employees, agents,  consultants, and  subcontractors of each and any of  them  from 
and  against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or  other  dispute  resolution  costs)  arising  out  of  or  relating  to  a  Hazardous  Environmental 
Condition,  provided  that  such  Hazardous  Environmental  Condition:    (i)  was  not  shown  or 
indicated  in  the  Drawings  or  Specifications  or  identified  in  the  Contract  Documents  to  be 
included within the scope of the Work, and (ii) was not created by Contractor or by anyone for 
whom  Contractor  is  responsible.  Nothing  in  this  Paragraph  4.06.G  shall  obligate  Owner  to 
indemnify any  individual or entity  from and against  the  consequences of  that  individual’s or 
entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall  indemnify and hold 
harmless  Owner  and  Engineer,  and  the  officers,  directors, members,  partners,  employees, 
agents, consultants, and subcontractors of each and any of them from and against all claims, 
costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects,  attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution costs) arising out of or relating to a Hazardous Environmental Condition created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H 
shall  obligate  Contractor  to  indemnify  any  individual  or  entity  from  and  against  the 
consequences of that individual’s or entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 
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ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to 
the Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under  the Contract Documents. These bonds shall remain  in effect until one year 
after the date when  final payment becomes due or until completion of the correction period 
specified  in  Paragraph  13.07, whichever  is  later,  except  as  provided  otherwise  by  Laws  or 
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are 
required by the Contract Documents. 

B. All  bonds  shall  be  in  the  form  prescribed  by  the  Contract  Documents  except  as  provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the 
list of  “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and  as  Acceptable  Reinsuring  Companies”  as  published  in  Circular  570  (amended)  by  the 
Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds 
signed  by  an  agent  or  attorney‐in‐fact  must  be  accompanied  by  a  certified  copy  of  that 
individual’s authority to bind the surety.  The evidence of authority shall show that it is effective 
on the date the agent or attorney‐in‐fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another  bond  and  surety,  both  of which  shall  comply with  the  requirements  of  Paragraphs 
5.01.B and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained 
by Owner or Contractor  shall be obtained  from  surety or  insurance companies  that are duly 
licensed  or  authorized  in  the  jurisdiction  in which  the  Project  is  located  to  issue  bonds  or 
insurance  policies  for  the  limits  and  coverages  so  required.  Such  surety  and  insurance 
companies shall also meet such additional requirements and qualifications as may be provided 
in the Supplementary Conditions. 

5.03 Certificates of Insurance 

A. Contractor  shall  deliver  to  Owner,  with  copies  to  each  additional  insured  and  loss  payee 
identified  in  the  Supplementary Conditions,  certificates  of  insurance  (and  other  evidence  of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 

B. Owner  shall  deliver  to  Contractor,  with  copies  to  each  additional  insured  and  loss  payee 
identified  in  the  Supplementary Conditions,  certificates  of  insurance  (and  other  evidence  of 
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insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with  these  insurance requirements or  failure of Owner  to  identify a deficiency  in compliance 
from  the evidence provided  shall not be  construed as a waiver of Contractor’s obligation  to 
maintain such insurance. 

D. Owner  does  not  represent  that  insurance  coverage  and  limits  established  in  this  Contract 
necessarily will be adequate to protect Contractor. 

E. The  insurance  and  insurance  limits  required  herein  shall  not  be  deemed  as  a  limitation  on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor  shall purchase and maintain  such  insurance as  is appropriate  for  the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract  Documents,  whether  it  is  to  be  performed  by  Contractor,  any  Subcontractor  or 
Supplier, or by anyone directly or  indirectly employed by any of  them  to perform any of  the 
Work, or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily  injury, occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims  for damages because of bodily  injury,  sickness or disease, or death of any person 
other than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment 
of such person by Contractor, or  

b. by any other person for any other reason; 

5. claims  for damages, other  than  to  the Work  itself, because of  injury  to or destruction of 
tangible property wherever located, including loss of use resulting therefrom; and 

6. claims  for damages because of bodily  injury or death of any person or property damage 
arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect  to  insurance required by Paragraphs 5.04.A.3  through 5.04.A.6  inclusive,   be 
written on an occurrence basis,  include as additional  insureds  (subject  to any  customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds,  and  include  coverage  for  the  respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds,  and  the  insurance  afforded  to  these  additional  insureds  shall  provide  primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include  contractual  liability  insurance  covering  Contractor’s  indemnity  obligations  under 
Paragraphs 6.11 and 6.20; 

4. contain  a  provision  or  endorsement  that  the  coverage  afforded  will  not  be  canceled, 
materially changed or renewal refused until at  least 30 days prior written notice has been 
given  to  Owner  and  Contractor  and  to  each  other  additional  insured  identified  in  the 
Supplementary  Conditions  to whom  a  certificate  of  insurance  has  been  issued  (and  the 
certificates  of  insurance  furnished  by  the  Contractor  pursuant  to  Paragraph  5.03 will  so 
provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 
be correcting, removing, or replacing defective Work  in accordance with Paragraph 13.07; 
and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor  shall  furnish  Owner  and  each  other  additional  insured  identified  in  the 
Supplementary  Conditions,  to  whom  a  certificate  of  insurance  has  been  issued, 
evidence satisfactory to Owner and any such additional insured of continuation of such 
insurance at final payment and one year thereafter.   

5.05 Owner’s Liability Insurance 

A. In  addition  to  the  insurance  required  to  be  provided  by  Contractor  under  Paragraph  5.04, 
Owner,  at  Owner’s  option, may  purchase  and maintain  at  Owner’s  expense  Owner’s  own 
liability insurance as will protect Owner against claims which may arise from operations under 
the Contract Documents. 

5.06 Property Insurance 

A. Unless  otherwise  provided  in  the  Supplementary  Conditions,  Owner  shall  purchase  and 
maintain property  insurance upon the Work at the Site  in the amount of the full replacement 
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cost  thereof  (subject  to  such deductible amounts as may be provided  in  the Supplementary 
Conditions or required by Laws and Regulations). This insurance shall: 

1. include  the  interests of Owner, Contractor,  Subcontractors, and Engineer, and any other 
individuals  or  entities  identified  in  the  Supplementary  Conditions,  and  the  officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them, each of whom is deemed to have an insurable interest and shall be listed 
as a loss payee; 

2. be written on a Builder’s Risk “all‐risk” policy form that shall at  least  include  insurance for 
physical  loss or damage  to  the Work,  temporary buildings,  falsework,  and materials  and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  
fire,  lightning,  extended  coverage,  theft,  vandalism  and malicious mischief,  earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as 
may be specifically required by the Supplementary Conditions. 

3. include expenses  incurred  in the repair or replacement of any  insured property (including 
but not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to 
in writing by Owner prior to being incorporated in the Work, provided that such materials 
and  equipment  have  been  included  in  an  Application  for  Payment  recommended  by 
Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other  loss payee to 
whom a certificate of insurance has been issued. 

B. Owner  shall  purchase  and  maintain  such  equipment  breakdown  insurance  or  additional 
property  insurance  as  may  be  required  by  the  Supplementary  Conditions  or  Laws  and 
Regulations  which  will  include  the  interests  of  Owner,  Contractor,  Subcontractors,  and 
Engineer, and any other individuals or entities identified in the Supplementary Conditions, and 
the officers, directors, members, partners, employees, agents, consultants and subcontractors 
of each and any of them, each of whom  is deemed to have an  insurable  interest and shall be 
listed as a loss payee.   

C. All  the  policies  of  insurance  (and  the  certificates  or  other  evidence  thereof)  required  to  be 
purchased and maintained  in accordance with  this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and 
to each other  loss payee to whom a certificate of  insurance has been  issued and will contain 
waiver provisions in accordance with Paragraph 5.07. 
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D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the  interests of Contractor, Subcontractors, or others  in the 
Work  to  the  extent  of  any  deductible  amounts  that  are  identified  in  the  Supplementary 
Conditions.  The  risk  of  loss  within  such  identified  deductible  amount  will  be  borne  by 
Contractor,  Subcontractors,  or  others  suffering  any  such  loss,  and  if  any  of  them  wishes 
property  insurance  coverage  within  the  limits  of  such  amounts,  each  may  purchase  and 
maintain it at the purchaser’s own expense. 

E. If  Contractor  requests  in  writing  that  other  special  insurance  be  included  in  the  property 
insurance policies provided under  this Paragraph 5.06, Owner  shall,  if possible,  include  such 
insurance, and  the  cost  thereof will be  charged  to Contractor by appropriate Change Order. 
Prior  to  commencement  of  the Work  at  the  Site, Owner  shall  in writing  advise  Contractor 
whether or not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other  individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage  for all  losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other  and  their  respective  officers,  directors,  members,  partners,  employees,  agents, 
consultants and subcontractors of each and any of them for all losses and damages caused by, 
arising out of or resulting from any of the perils or causes of loss covered by such policies and 
any other property  insurance  applicable  to  the Work;  and,  in  addition, waive  all  such  rights 
against  Subcontractors  and  Engineer,  and  all  other  individuals  or  entities  identified  in  the 
Supplementary  Conditions  as  loss  payees  (and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of  them)  under  such 
policies for losses and damages so caused. None of the above waivers shall extend to the rights 
that any party making such waiver may have to the proceeds of  insurance held by Owner as 
trustee or otherwise payable under any policy so issued. 

B. Owner waives  all  rights  against  Contractor,  Subcontractors,  and  Engineer,  and  the  officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and 
any of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss  or  damage  to  the  completed  Project  or  part  thereof  caused  by,  arising  out  of,  or 
resulting from fire or other insured peril or cause of loss covered by any property insurance 
maintained on  the  completed Project or part  thereof by Owner during partial utilization 
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pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or 
after final payment pursuant to Paragraph 14.07. 

C. Any  insurance policy maintained by Owner  covering  any  loss, damage or  consequential  loss 
referred  to  in  Paragraph  5.07.B  shall  contain  provisions  to  the  effect  that  in  the  event  of 
payment of any  such  loss, damage, or consequential  loss,  the  insurers will have no  rights of 
recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members, 
partners, employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any  insured  loss under  the policies of  insurance  required by Paragraph 5.06 will be adjusted 
with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may 
appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. 
Owner  shall  deposit  in  a  separate  account  any money  so  received  and  shall  distribute  it  in 
accordance  with  such  agreement  as  the  parties  in  interest may  reach.  If  no  other  special 
agreement  is  reached,  the  damaged  Work  shall  be  repaired  or  replaced,  the  moneys  so 
received  applied  on  account  thereof,  and  the  Work  and  the  cost  thereof  covered  by  an 
appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the  parties  in  interest  shall  object  in writing within  15  days  after  the  occurrence  of  loss  to 
Owner’s  exercise  of  this  power.  If  such  objection  be made, Owner  as  fiduciary  shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the  loss with the  insurers and,  if required  in writing by any party  in  interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of  the  bonds  or  insurance  required  to  be  purchased  and maintained  by  the  other  party  in 
accordance with Article 5 on the basis of non‐conformance with the Contract Documents, the 
objecting party  shall  so notify  the other party  in writing within 10 days  after  receipt of  the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as 
the other may reasonably request. If either party does not purchase or maintain all of the bonds 
and  insurance  required of such party by  the Contract Documents, such party shall notify  the 
other party in writing of such failure to purchase prior to the start of the Work, or of such failure 
to maintain prior to any change in the required coverage. Without prejudice to any other right 
or remedy, the other party may elect to obtain equivalent bonds or insurance to protect such 
other party’s interests at the expense of the party who was required to provide such coverage, 
and a Change Order shall be issued to adjust the Contract Price accordingly. 
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5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If  Owner  finds  it  necessary  to  occupy  or  use  a  portion  or  portions  of  the Work  prior  to 
Substantial  Completion  of  all  the  Work  as  provided  in  Paragraph  14.05,  no  such  use  or 
occupancy shall commence before  the  insurers providing  the property  insurance pursuant  to 
Paragraph  5.06  have  acknowledged  notice  thereof  and  in  writing  effected  any  changes  in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement  on  the  policy  or  policies,  but  the  property  insurance  shall  not  be  canceled  or 
permitted to lapse on account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise,  inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform 
the Work in accordance with the Contract Documents. Contractor shall be solely responsible for 
the means, methods, techniques, sequences, and procedures of construction. Contractor shall 
not be responsible for the negligence of Owner or Engineer  in the design or specification of a 
specific means, method, technique, sequence, or procedure of construction which is shown or 
indicated in and expressly required by the Contract Documents. 

B. At  all  times  during  the  progress  of  the Work,  Contractor  shall  assign  a  competent  resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the  Site or adjacent  thereto, and except as otherwise  stated  in  the Contract Documents, all 
Work at the Site shall be performed during regular working hours. Contractor will not permit 
the performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility  for  all  services,  materials,  equipment,  labor,  transportation,  construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary 
facilities,  temporary  facilities,  and  all  other  facilities  and  incidentals  necessary  for  the 
performance, testing, start‐up, and completion of the Work. 
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B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties  and  guarantees  required  by  the  Specifications  shall  expressly  run  to  the 
benefit  of  Owner.  If  required  by  Engineer,  Contractor  shall  furnish  satisfactory  evidence 
(including  reports  of  required  tests)  as  to  the  source,  kind,  and  quality  of  materials  and 
equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used,  cleaned,  and  conditioned  in  accordance  with  instructions  of  the  applicable  Supplier, 
except as otherwise may be provided in the Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor  shall  submit  to Engineer  for acceptance  (to  the extent  indicated  in Paragraph 
2.07) proposed adjustments  in  the Progress Schedule  that will not  result  in changing  the 
Contract  Times.  Such  adjustments  will  comply  with  any  provisions  of  the  General 
Requirements applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted  in  accordance  with  the  requirements  of  Article  12.  Adjustments  in  Contract 
Times may only be made by a Change Order. 

6.05 Substitutes and “Or‐Equals” 

A. Whenever  an  item  of  material  or  equipment  is  specified  or  described  in  the  Contract 
Documents by using the name of a proprietary  item or the name of a particular Supplier, the 
specification or description is intended to establish the type, function, appearance, and quality 
required. Unless the specification or description contains or  is followed by words reading that 
no like, equivalent, or “or‐equal” item or no substitution is permitted, other items of material or 
equipment  or material  or  equipment  of  other  Suppliers may  be  submitted  to  Engineer  for 
review under the circumstances described below. 

1. “Or‐Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed 
by Contractor is functionally equal to that named and sufficiently similar so that no change 
in related Work will be required, it may be considered by Engineer as an “or‐equal” item, in 
which case review and approval of the proposed item may, in Engineer’s sole discretion, be 
accomplished without  compliance with  some  or  all  of  the  requirements  for  approval  of 
proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 
material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it  is  at  least  equal  in  materials  of  construction,  quality,  durability,  appearance, 
strength, and design characteristics;  
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2) it will  reliably  perform  at  least  equally well  the  function  and  achieve  the  results 
imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 

2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an “or‐equal” item under Paragraph 6.05.A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient  information as provided below  to allow Engineer  to 
determine  if  the  item of material or equipment proposed  is essentially equivalent  to 
that  named  and  an  acceptable  substitute  therefor.  Requests  for  review  of  proposed 
substitute items of material or equipment will not be accepted by Engineer from anyone 
other than Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor  shall  make  written  application  to  Engineer  for  review  of  a  proposed 
substitute  item of material or equipment that Contractor seeks to  furnish or use. The 
application: 

1) shall certify that the proposed substitute item will: 

a) perform  adequately  the  functions  and  achieve  the  results  called  for  by  the 
general design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change 
in  any  of  the  Contract  Documents  (or  in  the  provisions  of  any  other  direct 
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contract with Owner for other work on the Project) to adapt the design to the 
proposed substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 

4) shall contain an  itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute  Construction  Methods  or  Procedures:    If  a  specific  means,  method,  technique, 
sequence,  or  procedure  of  construction  is  expressly  required  by  the  Contract  Documents, 
Contractor  may  furnish  or  utilize  a  substitute  means,  method,  technique,  sequence,  or 
procedure of construction approved by Engineer. Contractor shall submit sufficient information 
to allow Engineer,  in Engineer’s sole discretion,  to determine  that  the substitute proposed  is 
equivalent to that expressly called for by the Contract Documents. The requirements for review 
by Engineer will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:   Engineer will be allowed a  reasonable  time within which  to evaluate 
each  proposal  or  submittal made  pursuant  to  Paragraphs  6.05.A  and  6.05.B.  Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will 
be  the  sole  judge  of  acceptability. No  “or  equal”  or  substitute will  be  ordered,  installed  or 
utilized until Engineer’s review is complete, which will be evidenced by a Change Order in the 
case  of  a  substitute  and  an  approved  Shop Drawing  for  an  “or  equal.”  Engineer will  advise 
Contractor in writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or 
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner  for  the  reasonable  charges of Engineer  for evaluating each  such proposed 
substitute. Contractor shall also  reimburse Owner  for  the reasonable charges of Engineer  for 
making changes  in  the Contract Documents  (or  in  the provisions of any other direct contract 
with Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or‐equal” at Contractor’s expense. 
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6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those  acceptable  to  Owner  as  indicated  in  Paragraph  6.06.B),  whether  initially  or  as  a 
replacement,  against whom Owner may  have  reasonable  objection.  Contractor  shall  not  be 
required  to  employ  any  Subcontractor,  Supplier,  or  other  individual  or  entity  to  furnish  or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If  the  Supplementary Conditions  require  the  identity of  certain  Subcontractors,  Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a 
list  thereof  in accordance with  the Supplementary Conditions, Owner’s acceptance  (either  in 
writing or by failing to make written objection thereto by the date indicated for acceptance or 
objection  in  the Bidding Documents or  the Contract Documents) of any  such Subcontractor, 
Supplier, or other individual or entity so identified may be revoked on the basis of reasonable 
objection after due  investigation. Contractor  shall  submit an acceptable  replacement  for  the 
rejected Subcontractor, Supplier, or other  individual or entity, and  the Contract Price will be 
adjusted by  the difference  in  the  cost occasioned by  such  replacement,  and  an  appropriate 
Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or 
other individual or entity, whether initially or as a replacement, shall constitute a waiver of any 
right of Owner or Engineer to reject defective Work. 

C. Contractor shall be  fully  responsible  to Owner and Engineer  for all acts and omissions of  the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any  contractual  relationship  between  Owner  or  Engineer  and  any  such  Subcontractor, 
Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment 
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 
may otherwise be required by Laws and Regulations. 

D. Contractor  shall  be  solely  responsible  for  scheduling  and  coordinating  the  Work  of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor  shall  require  all  Subcontractors,  Suppliers,  and  such  other  individuals  or  entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor  in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 
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G. All Work  performed  for  Contractor  by  a  Subcontractor  or  Supplier  will  be  pursuant  to  an 
appropriate  agreement  between  Contractor  and  the  Subcontractor  or  Supplier  which 
specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the 
Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is 
with  a  Subcontractor  or  Supplier  who  is  listed  as  a  loss  payee  on  the  property  insurance 
provided  in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or 
Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against 
Owner,  Contractor,  Engineer,  and  all  other  individuals  or  entities  identified  in  the 
Supplementary Conditions  to be  listed as  insureds or  loss payees  (and  the officers, directors, 
members,  partners,  employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of 
them) for all losses and damages caused by, arising out of, relating to, or resulting from any of 
the perils or causes of loss covered by such policies and any other property insurance applicable 
to the Work. If the insurers on any such policies require separate waiver forms to be signed by 
any Subcontractor or Supplier, Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the  incorporation  in the Work of any  invention, design, process, 
product,  or  device which  is  the  subject  of  patent  rights  or  copyrights  held  by  others.  If  a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, 
its use  is  subject  to patent  rights or copyrights calling  for  the payment of any  license  fee or 
royalty  to  others,  the  existence  of  such  rights  shall  be  disclosed  by Owner  in  the  Contract 
Documents. 

B. To  the  fullest  extent  permitted  by  Laws  and  Regulations,  Owner  shall  indemnify  and  hold 
harmless  Contractor,  and  its  officers,  directors,  members,  partners,  employees,  agents, 
consultants,  and  subcontractors  from  and  against  all  claims,  costs,  losses,  and  damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all  court or arbitration or other dispute  resolution  costs) arising out of or 
relating  to  any  infringement  of  patent  rights  or  copyrights  incident  to  the  use  in  the 
performance of  the Work or  resulting  from  the  incorporation  in  the Work of any  invention, 
design, process, product, or device specified  in the Contract Documents, but not  identified as 
being subject  to payment of any  license  fee or royalty  to others required by patent rights or 
copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall  indemnify and hold 
harmless  Owner  and  Engineer,  and  the  officers,  directors, members,  partners,  employees, 
agents, consultants and subcontractors of each and any of  them  from and against all claims, 
costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects,  attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution  costs) arising out of or  relating  to any  infringement of patent  rights or  copyrights 
incident to the use  in the performance of the Work or resulting from the incorporation in the 
Work  of  any  invention,  design,  process,  product,  or  device  not  specified  in  the  Contract 
Documents. 
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6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all  construction  permits  and  licenses.  Owner  shall  assist  Contractor,  when  necessary,  in 
obtaining  such  permits  and  licenses.  Contractor  shall  pay  all  governmental  charges  and 
inspection fees necessary for the prosecution of the Work which are applicable at the time of 
opening of Bids, or,  if there are no Bids, on the Effective Date of the Agreement. Owner shall 
pay all charges of utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor  shall  give  all notices  required by  and  shall  comply with  all  Laws  and Regulations 
applicable  to  the  performance  of  the Work.  Except where  otherwise  expressly  required  by 
applicable  Laws  and  Regulations,  neither  Owner  nor  Engineer  shall  be  responsible  for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws 
or Regulations, Contractor shall bear all claims, costs,  losses, and damages  (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and 
all court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date  of  the  Agreement  if  there  were  no  Bids)  having  an  effect  on  the  cost  or  time  of 
performance of the Work shall be the subject of an adjustment  in Contract Price or Contract 
Times.  If Owner and Contractor are unable  to agree on entitlement  to or on  the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 
10.05. 

6.10 Taxes 

A. Contractor  shall pay all  sales,  consumer, use, and other  similar  taxes  required  to be paid by 
Contractor  in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, 
and  the  operations  of  workers  to  the  Site  and  other  areas  permitted  by  Laws  and 
Regulations,  and  shall  not  unreasonably  encumber  the  Site  and  other  areas  with 
construction  equipment  or  other materials  or  equipment.  Contractor  shall  assume  full 
responsibility for any damage to any such land or area, or to the owner or occupant thereof, 
or of any adjacent land or areas resulting from the performance of the Work. 
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2. Should any claim be made by any such owner or occupant because of the performance of 
the  Work,  Contractor  shall  promptly  settle  with  such  other  party  by  negotiation  or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To  the  fullest extent permitted by  Laws and Regulations, Contractor  shall  indemnify and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration or other dispute resolution costs) arising out of or relating to any claim or action, 
legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any 
other  party  indemnified  hereunder  to  the  extent  caused  by  or  based  upon Contractor’s 
performance of the Work. 

B. Removal  of  Debris  During  Performance  of  the  Work:    During  the  progress  of  the  Work 
Contractor  shall  keep  the  Site  and  other  areas  free  from  accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials,  rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:   Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make  it  ready  for utilization by Owner. At  the completion of  the Work Contractor 
shall  remove  from  the Site all  tools, appliances, construction equipment and machinery, and 
surplus  materials  and  shall  restore  to  original  condition  all  property  not  designated  for 
alteration by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner  that will endanger  the  structure, nor  shall Contractor  subject any part of  the 
Work or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor  shall  maintain  in  a  safe  place  at  the  Site  one  record  copy  of  all  Drawings, 
Specifications,  Addenda,  Change Orders, Work  Change Directives,  Field Orders,  and written 
interpretations and clarifications  in good order and annotated  to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor  shall  be  solely  responsible  for  initiating,  maintaining  and  supervising  all  safety 
precautions and programs  in  connection with  the Work. Such  responsibility does not  relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance 
of their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
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take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be  incorporated therein, whether  in storage 
on or off the Site; and 

3. other  property  at  the  Site  or  adjacent  thereto,  including  trees,  shrubs,  lawns,  walks, 
pavements,  roadways,  structures, utilities, and Underground  Facilities not designated  for 
removal, relocation, or replacement in the course of construction. 

B. Contractor  shall  comply  with  all  applicable  Laws  and  Regulations  relating  to  the  safety  of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. Contractor 
shall notify owners of adjacent property and of Underground Facilities and other utility owners 
when  prosecution  of  the  Work  may  affect  them,  and  shall  cooperate  with  them  in  the 
protection, removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs,  if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or  indirectly,  in whole or  in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone  for whose acts any of them may be  liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other  individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such  time as all  the Work  is completed and Engineer has  issued a notice  to Owner and 
Contractor  in  accordance  with  Paragraph  14.07.B  that  the  Work  is  acceptable  (except  as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties  and  responsibilities  shall  be  the  prevention  of  accidents  and  the  maintaining  and 
supervising of safety precautions and programs. 
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6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other  hazard  communication  information  required  to  be  made  available  to  or  exchanged 
between or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site 
or adjacent  thereto, Contractor  is obligated  to act  to prevent  threatened damage,  injury, or 
loss.  Contractor  shall  give  Engineer  prompt  written  notice  if  Contractor  believes  that  any 
significant changes  in the Work or variations from the Contract Documents have been caused 
thereby or are required as a result thereof. If Engineer determines that a change in the Contract 
Documents  is  required  because  of  the  action  taken  by  Contractor  in  response  to  such  an 
emergency, a Work Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor  shall  submit  Shop Drawings  and  Samples  to  Engineer  for  review  and  approval  in 
accordance with  the  accepted  Schedule of  Submittals  (as  required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data  shown  on  the  Shop  Drawings  will  be  complete  with  respect  to  quantities, 
dimensions,  specified performance  and design  criteria, materials,  and  similar data  to 
show Engineer the services, materials, and equipment Contractor proposes to provide 
and to enable Engineer to review the information for the limited purposes required by 
Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly  identify  each  Sample  as  to material,  Supplier,  pertinent  data  such  as  catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample  is required by the Contract Documents or the Schedule of 
Submittals,  any  related  Work  performed  prior  to  Engineer’s  review  and  approval  of  the 
pertinent submittal will be at the sole expense and responsibility of Contractor. 
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C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determined  and  verified  all  field  measurements,  quantities,  dimensions,  specified 
performance and design criteria, installation requirements, materials, catalog numbers, 
and similar information with respect thereto; 

c. determined  and  verified  the  suitability  of  all materials  offered  with  respect  to  the 
indicated application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

d. determined  and  verified  all  information  relative  to  Contractor’s  responsibilities  for 
means, methods,  techniques,  sequences,  and procedures of  construction,  and  safety 
precautions and programs incident thereto. 

2. Each  submittal  shall  bear  a  stamp  or  specific  written  certification  that  Contractor  has 
satisfied  Contractor’s  obligations  under  the  Contract  Documents  with  respect  to 
Contractor’s review and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that  the  Shop  Drawing  or  Sample  may  have  from  the  requirements  of  the  Contract 
Documents.  This  notice  shall  be  both  a written  communication  separate  from  the  Shop 
Drawings or Sample submittal; and,  in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation 
in  the  Work,  conform  to  the  information  given  in  the  Contract  Documents  and  be 
compatible with  the design  concept of  the  completed Project  as  a  functioning whole  as 
indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, 
or  procedures  of  construction  (except  where  a  particular  means,  method,  technique, 
sequence,  or  procedure  of  construction  is  specifically  and  expressly  called  for  by  the 
Contract Documents) or to safety precautions or programs incident thereto. The review and 
approval of a separate item as such will not indicate approval of the assembly in which the 
item functions. 

3. Engineer’s  review  and  approval  shall  not  relieve  Contractor  from  responsibility  for  any 
variation from the requirements of the Contract Documents unless Contractor has complied 
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with  the  requirements of Paragraph 6.17.C.3 and Engineer has given written approval of 
each such variation by specific written notation  thereof  incorporated  in or accompanying 
the Shop Drawing or Sample. Engineer’s  review and approval shall not relieve Contractor 
from responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor  shall  make  corrections  required  by  Engineer  and  shall  return  the  required 
number of  corrected  copies of Shop Drawings and  submit, as  required, new Samples  for 
review and approval. Contractor shall direct specific attention  in writing to revisions other 
than the corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants  and  guarantees  to Owner  that  all Work will be  in  accordance with  the 
Contract Documents and will not be defective. Engineer and  its officers, directors, members, 
partners,  employees,  agents,  consultants,  and  subcontractors  shall  be  entitled  to  rely  on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse,  modification,  or  improper  maintenance  or  operation  by  persons  other  than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor 
is responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation  to perform  and  complete  the Work  in  accordance with  the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that 
is not  in accordance with  the Contract Documents or a  release of Contractor’s obligation  to 
perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 
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5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall  indemnify and hold 
harmless  Owner  and  Engineer,  and  the  officers,  directors, members,  partners,  employees, 
agents, consultants and subcontractors of each and any of  them  from and against all claims, 
costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects,  attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution costs) arising out of or relating to the performance of the Work, provided that any 
such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, or death, or 
to injury to or destruction of tangible property (other than the Work itself), including the loss of 
use  resulting  therefrom  but  only  to  the  extent  caused  by  any  negligent  act  or  omission  of 
Contractor,  any  Subcontractor,  any  Supplier, or  any  individual or entity directly or  indirectly 
employed by any of them to perform any of the Work or anyone for whose acts any of them 
may be liable . 

B. In any and all claims against Owner or Engineer or any of  their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor 
or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or 
any  individual or entity directly or  indirectly employed by any of them to perform any of the 
Work,  or  anyone  for whose  acts  any  of  them may  be  liable,  the  indemnification  obligation 
under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type 
of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 
Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The  indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the  preparation  or  approval  of,  or  the  failure  to  prepare  or  approve maps,  Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or  instructions, or failing to give them,  if that  is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically  required  by  the  Contract  Documents  for  a  portion  of  the Work  or  unless  such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
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techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If  professional  design  services  or  certifications  by  a  design  professional  related  to  systems, 
materials  or  equipment  are  specifically  required  of  Contractor  by  the  Contract Documents, 
Owner and Engineer will  specify all performance and design  criteria  that  such  services must 
satisfy.  Contractor  shall  cause  such  services  or  certifications  to  be  provided  by  a  properly 
licensed  professional,  whose  signature  and  seal  shall  appear  on  all  drawings,  calculations, 
specifications,  certifications,  Shop  Drawings  and  other  submittals  prepared  by  such 
professional. Shop Drawings and other submittals related to the Work designed or certified by 
such professional,  if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the  services,  certifications  or  approvals  performed  by  such  design  professionals,  provided 
Owner and Engineer have specified to Contractor all performance and design criteria that such 
services must satisfy. 

D. Pursuant  to  this  Paragraph  6.21,  Engineer’s  review  and  approval  of  design  calculations  and 
design  drawings  will  be  only  for  the  limited  purpose  of  checking  for  conformance  with 
performance  and  design  criteria  given  and  the  design  concept  expressed  in  the  Contract 
Documents.  Engineer’s  review  and  approval  of  Shop Drawings  and  other  submittals  (except 
design  calculations  and  design  drawings) will  be  only  for  the  purpose  stated  in  Paragraph 
6.17.D.1. 

E. Contractor  shall  not  be  responsible  for  the  adequacy  of  the  performance  or  design  criteria 
required by the Contract Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, 
if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor  shall  afford each other  contractor who  is  a party  to  such  a direct  contract, each 
utility owner, and Owner, if Owner is performing other work with Owner’s employees, proper 
and safe access to the Site, provide a reasonable opportunity for the introduction and storage 
of materials and equipment and the execution of such other work, and properly coordinate the 
Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be 
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required to properly connect or otherwise make  its several parts come together and properly 
integrate with such other work. Contractor shall not endanger any work of others by cutting, 
excavating, or otherwise  altering  such work; provided, however,  that Contractor may  cut or 
alter others' work with  the written  consent of  Engineer  and  the others whose work will be 
affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit 
of such utility owners and other contractors to the extent that there are comparable provisions 
for  the benefit of Contractor  in said direct contracts between Owner and such utility owners 
and other contractors. 

C. If  the  proper  execution  or  results  of  any  part  of  Contractor’s  Work  depends  upon  work 
performed by others under this Article 7, Contractor shall inspect such other work and promptly 
report to Engineer in writing any delays, defects, or deficiencies in such other work that render 
it  unavailable  or  unsuitable  for  the  proper  execution  and  results  of  Contractor’s  Work. 
Contractor’s  failure  to  so  report will  constitute an acceptance of  such other work as  fit and 
proper for integration with Contractor’s Work except for latent defects and deficiencies in such 
other work. 

7.02 Coordination 

A. If Owner  intends to contract with others for the performance of other work on the Project at 
the Site, the following will be set forth in Supplementary Conditions: 

1. the  individual or entity who will have authority and  responsibility  for coordination of  the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided  in  the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each  other  direct  contract  of  Owner  under  Paragraph  7.01.A  shall  provide  that  the  other 
contractor  is  liable  to Owner  and Contractor  for  the  reasonable direct delay  and disruption 
costs incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 
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ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except  as  otherwise  provided  in  these  General  Conditions,  Owner  shall  issue  all 
communications to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In  case  of  termination of  the  employment of  Engineer, Owner  shall  appoint  an  engineer  to 
whom Contractor makes no reasonable objection, whose status under the Contract Documents 
shall be that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner  shall make  payments  to  Contractor  when  they  are  due  as  provided  in  Paragraphs 
14.02.C and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s  duties  with  respect  to  providing  lands  and  easements  and  providing  engineering 
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 
refers  to  Owner’s  identifying  and  making  available  to  Contractor  copies  of  reports  of 
explorations and tests of subsurface conditions and drawings of physical conditions relating to 
existing surface or subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s  responsibilities,  if  any,  with  respect  to  purchasing  and  maintaining  liability  and 
property insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s  responsibility with  respect  to certain  inspections,  tests, and approvals  is set  forth  in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods,  techniques,  sequences,  or  procedures  of  construction,  or  the 
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safety precautions and programs  incident  thereto, or  for any  failure of Contractor  to comply 
with  Laws  and  Regulations  applicable  to  the  performance  of  the Work. Owner will  not  be 
responsible  for  Contractor’s  failure  to  perform  the Work  in  accordance  with  the  Contract 
Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility  in respect to an undisclosed Hazardous Environmental Condition  is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While  at  the  Site,  Owner’s  employees  and  representatives  shall  comply  with  the  specific 
applicable  requirements of Contractor’s  safety programs of which Owner has been  informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer  will  be  Owner’s  representative  during  the  construction  period.  The  duties  and 
responsibilities and  the  limitations of authority of Engineer as Owner’s  representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer  will  make  visits  to  the  Site  at  intervals  appropriate  to  the  various  stages  of 
construction as Engineer deems necessary in order to observe as an experienced and qualified 
design professional the progress that has been made and the quality of the various aspects of 
Contractor’s  executed  Work.  Based  on  information  obtained  during  such  visits  and 
observations,  Engineer,  for  the  benefit  of Owner, will  determine,  in  general,  if  the Work  is 
proceeding in accordance with the Contract Documents. Engineer will not be required to make 
exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. 
Engineer’s efforts will be directed toward providing for Owner a greater degree of confidence 
that  the completed Work will conform generally  to  the Contract Documents. On  the basis of 
such visits and observations, Engineer will keep Owner  informed of the progress of the Work 
and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility  set  forth  in Paragraph 9.09. Particularly, but without  limitation, during or  as  a 
result  of  Engineer’s  visits  or  observations  of Contractor’s Work,  Engineer will not  supervise, 
direct,  control,  or  have  authority  over  or  be  responsible  for  Contractor’s means, methods, 
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techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident  thereto,  or  for  any  failure  of  Contractor  to  comply  with  Laws  and  Regulations 
applicable to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer  in  providing  more  extensive  observation  of  the  Work.  The  authority  and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the  Supplementary  Conditions,  and  limitations  on  the  responsibilities  thereof  will  be  as 
provided in Paragraph 9.09. If Owner designates another representative or agent to represent 
Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and 
authority and  limitations thereon of such other  individual or entity will be as provided  in the 
Supplementary Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations  in  the Work  from  the  requirements of  the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are  compatible with  the design  concept of  the  completed Project as a  functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform  the Work  involved promptly.  If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract  Times,  or  both,  and  the  parties  are  unable  to  agree  on  entitlement  to  or  on  the 
amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority  to  reject Work which Engineer believes  to be defective, or  that 
Engineer  believes  will  not  produce  a  completed  Project  that  conforms  to  the  Contract 
Documents or that will prejudice the integrity of the design concept of the completed Project as 
a functioning whole as indicated by the Contract Documents. Engineer will also have authority 
to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or 
not the Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In  connection  with  Engineer’s  authority,  and  limitations  thereof,  as  to  Shop  Drawings  and 
Samples, see Paragraph 6.17. 

B. In connection with Engineer’s authority, and  limitations thereof, as to design calculations and 
design drawings submitted  in response to a delegation of professional design services,  if any, 
see Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 
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D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on  such  matters  before  rendering  a  written  decision  thereon  (by  recommendation  of  an 
Application  for Payment or otherwise). Engineer’s written decision  thereon will be  final  and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will  be  the  initial  interpreter  of  the  requirements  of  the  Contract Documents  and 
judge of the acceptability of the Work thereunder. All matters  in question and other matters 
between Owner and Contractor arising prior  to  the date  final payment  is due relating  to  the 
acceptability  of  the  Work,  and  the  interpretation  of  the  requirements  of  the  Contract 
Documents pertaining to the performance of the Work, will be referred initially to Engineer in 
writing within 30 days of the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the  issue referred.  If 
Owner  or Contractor believes  that  any  such decision  entitles  them  to  an  adjustment  in  the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The 
date of Engineer’s decision shall be the date of the event giving rise to the issues referenced for 
the purposes of Paragraph 10.05.B. 

C. Engineer’s  written  decision  on  the  issue  referred  will  be  final  and  binding  on  Owner  and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as  interpreter and  judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision 
of the Contract Documents nor any decision made by Engineer in good faith either to exercise 
or not exercise such authority or responsibility or the undertaking, exercise, or performance of 
any  authority  or  responsibility  by  Engineer  shall  create,  impose,  or  give  rise  to  any  duty  in 
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer  will  not  supervise,  direct,  control,  or  have  authority  over  or  be  responsible  for 
Contractor’s means, methods,  techniques,  sequences,  or  procedures  of  construction,  or  the 
safety precautions and programs  incident  thereto, or  for any  failure of Contractor  to comply 
with  Laws and Regulations applicable  to  the performance of  the Work. Engineer will not be 
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responsible  for  Contractor’s  failure  to  perform  the Work  in  accordance  with  the  Contract 
Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and 
all  maintenance  and  operating  instructions,  schedules,  guarantees,  bonds,  certificates  of 
inspection,  tests  and  approvals,  and  other  documentation  required  to  be  delivered  by 
Paragraph  14.07.A will  only  be  to  determine  generally  that  their  content  complies with  the 
requirements of, and  in  the  case of  certificates of  inspections,  tests, and approvals  that  the 
results certified indicate compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While  at  the  Site,  Engineer’s  employees  and  representatives  shall  comply with  the  specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with  the  Work  involved  which  will  be  performed  under  the  applicable  conditions  of  the 
Contract Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if 
any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed 
as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor  shall not be  entitled  to  an  increase  in  the Contract Price or  an  extension of  the 
Contract  Times  with  respect  to  any  work  performed  that  is  not  required  by  the  Contract 
Documents as amended, modified, or supplemented as provided  in Paragraph 3.04, except  in 
the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner  and  Contractor  shall  execute  appropriate  Change Orders  recommended  by  Engineer 
covering: 

1. changes  in the Work which are:   (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required  because  of  acceptance  of  defective Work  under  Paragraph  13.08.A  or Owner’s 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes  in  the  Contract  Price  or  Contract  Times  which  are  agreed  to  by  the  parties, 
including  any  undisputed  sum  or  amount  of  time  for  Work  actually  performed  in 
accordance with a Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision  rendered  by  Engineer  pursuant  to  Paragraph  10.05;  provided  that,  in  lieu  of 
executing  any  such  Change  Order,  an  appeal may  be  taken  from  any  such  decision  in 
accordance  with  the  provisions  of  the  Contract  Documents  and  applicable  Laws  and 
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 
the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general  scope of  the Work or  the provisions of  the Contract Documents  (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:   All Claims, except  those waived pursuant  to Paragraph 14.09, 
shall be  referred  to  the Engineer  for decision. A decision by Engineer  shall be  required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either 
may otherwise have under the Contract Documents or by Laws and Regulations  in respect of 
such Claims. 

B. Notice: Written  notice  stating  the  general  nature  of  each  Claim  shall  be  delivered  by  the 
claimant to Engineer and the other party to the Contract promptly (but in no event later than 
30 days)  after  the  start of  the event giving  rise  thereto. The  responsibility  to  substantiate a 
Claim shall rest with the party making the Claim. Notice of the amount or extent of the Claim, 
with  supporting data  shall be delivered  to  the Engineer and  the other party  to  the Contract 
within 60 days after the start of such event (unless Engineer allows additional time for claimant 
to submit additional or more accurate data in support of such Claim). A Claim for an adjustment 
in Contract Price shall be prepared  in accordance with the provisions of Paragraph 12.01.B. A 
Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions 
of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s written statement  that 
the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a 
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result of said event. The opposing party shall submit any response to Engineer and the claimant 
within 30 days after receipt of the claimant’s  last submittal (unless Engineer allows additional 
time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of  the claimant or  the  last submittal of  the opposing party,  if any,  take one of  the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 
discretion,  it would  be  inappropriate  for  the  Engineer  to  do  so.  For purposes of  further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall 
be deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 
or 10.05.D will be  final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily  incurred and paid by Contractor  in the proper performance of 
the Work. When  the value of any Work covered by a Change Order or when a Claim  for an 
adjustment  in Contract Price  is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change  in the Work or because of the event giving rise to the Claim. Except as otherwise 
may be agreed  to  in writing by Owner,  such costs  shall be  in amounts no higher  than  those 
prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 
11.01.B, and shall include only the following items: 

1. Payroll costs  for employees  in the direct employ of Contractor  in the performance of the 
Work under  schedules of  job classifications agreed upon by Owner and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on the 
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 
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include  social  security  contributions,  unemployment,  excise,  and  payroll  taxes, workers’ 
compensation, health  and  retirement benefits, bonuses,  sick  leave,  vacation  and holiday 
pay applicable thereto. The expenses of performing Work outside of regular working hours, 
on  Saturday,  Sunday,  or  legal  holidays,  shall  be  included  in  the  above  to  the  extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers’ field services required  in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials 
and equipment shall accrue  to Owner, and Contractor shall make provisions so  that  they 
may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required  by  Owner,  Contractor  shall  obtain  competitive  bids  from  subcontractors 
acceptable  to Owner and Contractor and shall deliver such bids  to Owner, who will  then 
determine,  with  the  advice  of  Engineer,  which  bids,  if  any,  will  be  acceptable.  If  any 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work 
plus a fee, the Subcontractor’s Cost of the Work and fee shall be determined  in the same 
manner as Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs  of  special  consultants  (including  but  not  limited  to  engineers,  architects,  testing 
laboratories,  surveyors,  attorneys,  and  accountants)  employed  for  services  specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The  proportion  of  necessary  transportation,  travel,  and  subsistence  expenses  of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost,  including  transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and  temporary  facilities at  the Site, and hand  tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, 
less market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all  construction equipment and machinery, and  the parts  thereof whether 
rented  from Contractor or others  in accordance with  rental agreements approved by 
Owner with the advice of Engineer, and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs shall be  in accordance with 
the terms of said rental agreements. The rental of any such equipment, machinery, or 
parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales,  consumer,  use,  and  other  similar  taxes  related  to  the Work,  and  for  which 
Contractor is liable, as imposed by Laws and Regulations. 
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e. Deposits  lost  for  causes  other  than  negligence  of  Contractor,  any  Subcontractor,  or 
anyone directly or  indirectly employed by any of them or for whose acts any of them 
may be liable, and royalty payments and fees for permits and licenses. 

f. Losses  and  damages  (and  related  expenses)  caused  by  damage  to  the  Work,  not 
compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property  insurance  established  in  accordance with  Paragraph  5.06.D),  provided  such 
losses and damages have resulted from causes other than the negligence of Contractor, 
any  Subcontractor,  or  anyone  directly  or  indirectly  employed  by  any  of  them  or  for 
whose acts any of them may be liable. Such losses shall include settlements made with 
the written  consent and approval of Owner. No  such  losses, damages, and expenses 
shall be  included  in the Cost of the Work for the purpose of determining Contractor’s 
fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams,  long distance telephone calls, telephone service at 
the Site, express and courier services, and similar petty cash  items  in connection with 
the Work. 

i. The  costs  of  premiums  for  all  bonds  and  insurance  Contractor  is  required  by  the 
Contract Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll  costs  and  other  compensation  of  Contractor’s  officers,  executives,  principals  (of 
partnerships  and  sole  proprietorships),  general  managers,  safety  managers,  engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at 
the Site or in Contractor’s principal or branch office for general administration of the Work 
and not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

3. Any  part  of  Contractor’s  capital  expenses,  including  interest  on  Contractor’s  capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs  due  to  the  negligence  of  Contractor,  any  Subcontractor,  or  anyone  directly  or 
indirectly employed by any of them or for whose acts any of them may be liable, including 
but not  limited  to,  the  correction of defective Work, disposal of materials or equipment 
wrongly supplied, and making good any damage to property. 
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5. Other  overhead  or  general  expense  costs  of  any  kind  and  the  costs  of  any  item  not 
specifically and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:   When all the Work  is performed on the basis of cost‐plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 

D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant 
to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain  records  thereof  in 
accordance with generally accepted accounting practices and submit  in a  form acceptable  to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It  is understood that Contractor has  included  in the Contract Price all allowances so named  in 
the Contract Documents and shall cause the Work so covered to be performed for such sums 
and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and 
all applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior  to  final  payment,  an  appropriate  Change  Order  will  be  issued  as  recommended  by 
Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, 
and the Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work  is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the  sum  of  the  unit  price  for  each  separately  identified  item  of Unit  Price Work  times  the 
estimated quantity of each item as indicated in the Agreement. 
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B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made 
by Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate 
to cover Contractor’s overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease 
in Contract Price and the parties are unable to agree as to the amount of any such increase 
or decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract  in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim  for an adjustment  in  the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application  of  such  unit  prices  to  the  quantities  of  the  items  involved  (subject  to  the 
provisions of Paragraph 11.03); or 

2. where  the  Work  involved  is  not  covered  by  unit  prices  contained  in  the  Contract 
Documents, by a mutually agreed lump sum (which may include an allowance for overhead 
and profit not necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided  in Paragraph 11.01) plus a Contractor’s fee for 
overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 
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1. a mutually acceptable fixed fee; or  

2. if  a  fixed  fee  is not  agreed upon,  then  a  fee based on  the  following percentages of  the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 
be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 
fee  of  15  percent  of  the  costs  incurred  by  such  Subcontractor  under  Paragraphs 
11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each 
be paid a fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no  fee  shall  be  payable  on  the  basis  of  costs  itemized  under  Paragraphs  11.01.A.4, 
11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease  in cost will be the amount of the actual net decrease  in cost plus a 
deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 
and  

f. when  both  additions  and  credits  are  involved  in  any  one  change,  the  adjustment  in 
Contractor’s fee shall be computed on the basis of the net change  in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment  in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any  adjustment  of  the  Contract  Times  covered  by  a  Change  Order  or  any  Claim  for  an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where  Contractor  is  prevented  from  completing  any  part  of  the Work within  the  Contract 
Times due to delay beyond the control of Contractor, the Contract Times will be extended in an 
amount equal  to  the  time  lost due  to  such delay  if a Claim  is made  therefor as provided  in 
Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, 
acts  or  neglect  by Owner,  acts  or  neglect  of  utility  owners  or  other  contractors performing 
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other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, 
or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated  by  Article  7,  or  anyone  for whom  Owner  is  responsible,  delays,  disrupts,  or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable  adjustment  in  the  Contract  Price  or  the  Contract  Times,  or  both.  Contractor’s 
entitlement to an adjustment of the Contract Times  is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor  is delayed  in  the performance or progress of  the Work by  fire,  flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then  Contractor  shall  be  entitled  to  an  equitable  adjustment  in  Contract  Times,  if  such 
adjustment is essential to Contractor’s ability to complete the Work within the Contract Times. 
Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in 
this Paragraph 12.03.C. 

D. Owner,  Engineer,  and  their  officers,  directors,  members,  partners,  employees,  agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not  limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) sustained 
by Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within  the  control  of  Contractor.  Delays  attributable  to  and  within  the  control  of  a 
Subcontractor or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner,  Engineer,  their  consultants  and  other  representatives  and  personnel  of  Owner, 
independent  testing  laboratories, and governmental agencies with  jurisdictional  interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide  them proper and safe conditions  for such access and advise 
them of Contractor’s safety procedures and programs so  that  they may comply  therewith as 
applicable. 
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13.03 Tests and Inspections 

A. Contractor  shall  give  Engineer  timely  notice  of  readiness  of  the  Work  for  all  required 
inspections,  tests, or approvals and  shall cooperate with  inspection and  testing personnel  to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public  body,  Contractor  shall  assume  full  responsibility  for  arranging  and  obtaining  such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with  any  inspections,  tests, or  approvals  required  for Owner’s  and Engineer’s  acceptance of 
materials  or  equipment  to  be  incorporated  in  the Work;  or  acceptance  of materials, mix 
designs,  or  equipment  submitted  for  approval  prior  to  Contractor’s  purchase  thereof  for 
incorporation  in  the  Work.  Such  inspections,  tests,  or  approvals  shall  be  performed  by 
organizations acceptable to Owner and Engineer. 

E. If any Work (or the work of others) that  is to be  inspected, tested, or approved  is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work  as  provided  in  Paragraph  13.03.E  shall  be  at  Contractor’s  expense  unless 
Contractor has given Engineer  timely notice of Contractor’s  intention  to cover  the  same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work  is  covered  contrary  to  the written  request of Engineer,  it must,  if  requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers  it necessary or advisable that covered Work be observed by Engineer or 
inspected  or  tested  by  others,  Contractor,  at  Engineer’s  request,  shall  uncover,  expose,  or 
otherwise make available for observation,  inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 
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C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers,  architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and 
of satisfactory replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others); and Owner shall be entitled to an appropriate decrease in the 
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a 
Claim therefor as provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in 
the Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If  the Work  is  defective,  or  Contractor  fails  to  supply  sufficient  skilled workers  or  suitable 
materials or equipment, or fails to perform the Work  in such a way that the completed Work 
will conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion  thereof,  until  the  cause  for  such  order  has  been  eliminated;  however,  this  right  of 
Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this 
right  for  the  benefit  of Contractor,  any  Subcontractor,  any  Supplier,  any  other  individual or 
entity, or any surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects,  attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution  costs)  arising  out  of  or  relating  to  such  correction  or  removal  (including  but  not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise  impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after  the date of Substantial Completion  (or such  longer period of  time as 
may be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work  is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s 
use by Owner or permitted by Laws and Regulations as contemplated  in Paragraph 6.11.A  is 
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found to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and  

4. satisfactorily  correct or  repair or  remove and  replace any damage  to other Work,  to  the 
work of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where  delay would  cause  serious  risk  of  loss  or  damage, Owner may  have  the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to such correction or repair or such removal 
and  replacement  (including but not  limited  to  all  costs of  repair or  replacement of work of 
others) will be paid by Contractor. 

C. In special circumstances where a particular  item of equipment  is placed  in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed  and  replaced  under  this  Paragraph  13.07,  the  correction  period  hereunder  with 
respect to such Work will be extended for an additional period of one year after such correction 
or removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are  in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior  to Engineer’s  recommendation of  final payment, Engineer) prefers  to accept  it, Owner 
may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited 
to all fees and charges of engineers, architects, attorneys, and other professionals and all court 
or  arbitration  or  other  dispute  resolution  costs)  attributable  to  Owner’s  evaluation  of  and 
determination  to  accept  such defective Work  (such  costs  to be  approved by  Engineer  as  to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor  pursuant  to  this  sentence.  If  any  such  acceptance  occurs  prior  to  Engineer’s 
recommendation of final payment, a Change Order will be  issued  incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to 
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an  appropriate  decrease  in  the  Contract  Price,  reflecting  the  diminished  value  of Work  so 
accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim 
therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, 
an appropriate amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If  Contractor  fails  within  a  reasonable  time  after  written  notice  from  Engineer  to  correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with  Paragraph  13.06.A,  or  if  Contractor  fails  to  perform  the Work  in  accordance with  the 
Contract Documents, or  if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In  exercising  the  rights  and  remedies  under  this  Paragraph  13.09,  Owner  shall  proceed 
expeditiously.  In  connection  with  such  corrective  or  remedial  action,  Owner  may  exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s  services  related  thereto,  take  possession  of  Contractor’s  tools,  appliances, 
construction equipment and machinery at the Site, and  incorporate  in the Work all materials 
and equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere.  Contractor  shall  allow  Owner,  Owner’s  representatives,  agents  and  employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under  this  Paragraph  13.09 will  be  charged  against Contractor,  and  a Change Order will  be 
issued  incorporating  the necessary  revisions  in  the Contract Documents with  respect  to  the 
Work;  and Owner  shall  be  entitled  to  an  appropriate  decrease  in  the  Contract  Price.  If  the 
parties  are unable  to  agree  as  to  the amount of  the adjustment, Owner may make a Claim 
therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include but 
not be limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided  in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable 
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to Engineer. Progress payments on account of Unit Price Work will be based on the number of 
units completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At  least 20 days before the date established  in the Agreement for each progress payment 
(but not more often than once a month), Contractor shall submit to Engineer for review an 
Application for Payment filled out and signed by Contractor covering the Work completed 
as of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another  location  agreed  to  in  writing,  the  Application  for  Payment  shall  also  be 
accompanied by a bill of sale, invoice, or other documentation warranting that Owner has 
received  the materials  and  equipment  free  and  clear  of  all  Liens  and  evidence  that  the 
materials  and  equipment  are  covered  by  appropriate  property  insurance  or  other 
arrangements  to  protect  Owner’s  interest  therein,  all  of which must  be  satisfactory  to 
Owner. 

2. Beginning  with  the  second  Application  for  Payment,  each  Application  shall  include  an 
affidavit of Contractor stating that all previous progress payments received on account of 
the Work have been  applied on  account  to discharge Contractor’s  legitimate obligations 
associated with prior Applications for Payment. 

3. The  amount of  retainage with  respect  to progress payments will be  as  stipulated  in  the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application  to  Contractor  indicating  in  writing  Engineer’s  reasons  for  refusing  to 
recommend payment.  In  the  latter case, Contractor may make  the necessary corrections 
and resubmit the Application. 

2. Engineer’s recommendation of any payment requested  in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of the 
executed Work  as  an  experienced  and  qualified  design  professional,  and  on  Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to 
the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to  an  evaluation  of  the Work  as  a  functioning  whole  prior  to  or  upon  Substantial 
Completion, the results of any subsequent tests called for in the Contract Documents, a 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 56  of  62 
 

final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By  recommending  any  such  payment  Engineer  will  not  thereby  be  deemed  to  have 
represented that: 

a. inspections made  to  check  the  quality  or  the  quantity  of  the Work  as  it  has  been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
involved  detailed  inspections  of  the  Work  beyond  the  responsibilities  specifically 
assigned to Engineer in the Contract Documents; or  

b. there  may  not  be  other  matters  or  issues  between  the  parties  that  might  entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment to 
Contractor. 

4. Neither  Engineer’s  review  of  Contractor’s  Work  for  the  purposes  of  recommending 
payments nor  Engineer’s  recommendation of  any payment,  including  final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 
performance of the Work, or 

d. to make any examination  to ascertain how or  for what purposes Contractor has used 
the moneys paid on account of the Contract Price, or  

e. to  determine  that  title  to  any  of  the Work, materials,  or  equipment  has  passed  to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion,  it  would  be  incorrect  to  make  the  representations  to  Owner  stated  in 
Paragraph 14.02.B.2.  Engineer  may  also  refuse  to  recommend  any  such  payment  or, 
because of subsequently discovered evidence or  the  results of subsequent  inspections or 
tests, revise or revoke any such payment recommendation previously made, to such extent 
as may be necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work  is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 
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c. Owner has been required  to correct defective Work or complete Work  in accordance 
with Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated  in 
Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten  days  after  presentation  of  the  Application  for  Payment  to  Owner  with  Engineer’s 
recommendation,  the amount  recommended will  (subject  to  the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner  may  refuse  to  make  payment  of  the  full  amount  recommended  by  Engineer 
because: 

a. claims  have  been made  against  Owner  on  account  of  Contractor’s  performance  or 
furnishing of the Work; 

b. Liens  have  been  filed  in  connection  with  the  Work,  except  where  Contractor  has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge 
of such Liens; 

c. there are other items entitling Owner to a set‐off against the amount recommended; or 

d. Owner  has  actual  knowledge  of  the  occurrence  of  any of  the  events  enumerated  in 
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner 
will give Contractor immediate written notice (with a copy to Engineer) stating the reasons 
for such action and promptly pay Contractor any amount remaining after deduction of the 
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment  thereto  agreed  to  by Owner  and Contractor, when Contractor  remedies  the 
reasons for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not  justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 
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14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for  its  intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically  listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly  after  Contractor’s  notification,  Owner,  Contractor,  and  Engineer  shall  make  an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work  substantially  complete,  Engineer  will  notify  Contractor  in  writing  giving  the  reasons 
therefor. 

C. If  Engineer  considers  the  Work  substantially  complete,  Engineer  will  deliver  to  Owner  a 
tentative  certificate  of  Substantial  Completion  which  shall  fix  the  date  of  Substantial 
Completion. There shall be attached to the certificate a tentative list of items to be completed 
or corrected before final payment. Owner shall have seven days after receipt of the tentative 
certificate  during which  to make written  objection  to  Engineer  as  to  any  provisions  of  the 
certificate or  attached  list.  If,  after  considering  such objections, Engineer  concludes  that  the 
Work  is  not  substantially  complete,  Engineer  will,  within  14  days  after  submission  of  the 
tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after 
consideration  of  Owner’s  objections,  Engineer  considers  the  Work  substantially  complete, 
Engineer will, within  said 14 days, execute and deliver  to Owner and Contractor a definitive 
certificate of Substantial Completion (with a revised tentative  list of  items to be completed or 
corrected) reflecting such changes from the tentative certificate as Engineer believes  justified 
after consideration of any objections from Owner. 

D. At  the  time  of  delivery  of  the  tentative  certificate  of  Substantial  Completion,  Engineer will 
deliver  to Owner and Contractor a written  recommendation as  to division of  responsibilities 
pending  final  payment  between Owner  and  Contractor with  respect  to  security,  operation, 
safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s 
aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner  shall have  the  right  to exclude Contractor  from  the Site after  the date of Substantial 
Completion  subject  to  allowing  Contractor  reasonable  access  to  remove  its  property  and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior  to Substantial Completion of all  the Work, Owner may use or occupy any  substantially 
completed part of the Work which has specifically been identified in the Contract Documents, 
or  which  Owner,  Engineer,  and  Contractor  agree  constitutes  a  separately  functioning  and 
usable part of the Work that can be used by Owner for its intended purpose without significant 
interference  with  Contractor’s  performance  of  the  remainder  of  the Work,  subject  to  the 
following conditions: 
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1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such  part  of  the  Work  which  Owner  believes  to  be  ready  for  its  intended  use  and 
substantially  complete.  If  and  when  Contractor  agrees  that  such  part  of  the  Work  is 
substantially  complete,  Contractor,  Owner,  and  Engineer  will  follow  the  procedures  of 
Paragraph 14.04.A through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make  an  inspection  of  that  part  of  the Work  to  determine  its  status  of  completion.  If 
Engineer does not consider that part of the Work to be substantially complete, Engineer will 
notify Owner and Contractor  in writing giving  the  reasons  therefor.  If Engineer considers 
that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will 
apply with respect to certification of Substantial Completion of that part of the Work and 
the division of responsibility in respect thereof and access thereto. 

4. No  use  or  occupancy  or  separate  operation  of  part  of  the  Work  may  occur  prior  to 
compliance with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written  notice  from  Contractor  that  the  entire Work  or  an  agreed  portion  thereof  is 
complete, Engineer will promptly make a final  inspection with Owner and Contractor and will 
notify Contractor  in writing of all particulars  in which this  inspection reveals that the Work  is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After  Contractor  has,  in  the  opinion  of  Engineer,  satisfactorily  completed  all  corrections 
identified during  the  final  inspection  and has delivered,  in  accordance with  the Contract 
Documents,  all  maintenance  and  operating  instructions,  schedules,  guarantees,  bonds, 
certificates  or  other  evidence  of  insurance,  certificates  of  inspection, marked‐up  record 
documents  (as provided  in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  
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c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete  and  legally  effective  releases  or waivers  (satisfactory  to Owner)  of  all  Lien 
rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that:    (i) the releases and receipts  include all  labor, services, material, and equipment  for 
which a  Lien  could be  filed; and  (ii) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, 
or which might in any way result in liens or other burdens on Owner's property, have been 
paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 
receipt  in  full, Contractor may  furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If,  on  the  basis  of  Engineer’s  observation  of  the  Work  during  construction  and  final 
inspection, and Engineer’s review of  the  final Application  for Payment and accompanying 
documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations under the Contract Documents have 
been  fulfilled,  Engineer  will,  within  ten  days  after  receipt  of  the  final  Application  for 
Payment,  indicate  in  writing  Engineer’s  recommendation  of  payment  and  present  the 
Application  for Payment  to Owner  for payment. At  the same  time Engineer will also give 
written  notice  to  Owner  and  Contractor  that  the  Work  is  acceptable  subject  to  the 
provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment 
to Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application 
for Payment. 

C. Payment Becomes Due: 

1. Thirty  days  after  the  presentation  to  Owner  of  the  Application  for  Payment  and 
accompanying documentation, the amount recommended by Engineer, less any sum Owner 
is  entitled  to  set  off  against  Engineer’s  recommendation,  including  but  not  limited  to 
liquidated damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work  is significantly delayed, and  if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for  Work  fully  completed  and  accepted)  and  recommendation  of  Engineer,  and  without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed  and  accepted.  If  the  remaining  balance  to  be  held  by Owner  for Work  not  fully 
completed or  corrected  is  less  than  the  retainage  stipulated  in  the Agreement, and  if bonds 
have been  furnished as  required  in Paragraph 5.01,  the written consent of  the surety  to  the 
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payment of the balance due for that portion of the Work fully completed and accepted shall be 
submitted by Contractor to Engineer with the Application for such payment. Such payment shall 
be made  under  the  terms  and  conditions  governing  final  payment,  except  that  it  shall  not 
constitute a waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising  from unsettled 
Liens,  from defective Work appearing after  final  inspection pursuant  to Paragraph 14.06, 
from failure to comply with the Contract Documents or the terms of any special guarantees 
specified  therein,  or  from  Contractor’s  continuing  obligations  under  the  Contract 
Documents; and 

2. a waiver of all Claims by Contractor against Owner other  than  those previously made  in 
accordance with the requirements herein and expressly acknowledged by Owner in writing 
as still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any  time and without  cause, Owner may  suspend  the Work or any portion  thereof  for a 
period of not more than 90 consecutive days by notice  in writing to Contractor and Engineer 
which will fix the date on which Work will be resumed. Contractor shall resume the Work on 
the  date  so  fixed.  Contractor  shall  be  granted  an  adjustment  in  the  Contract  Price  or  an 
extension  of  the  Contract  Times,  or  both,  directly  attributable  to  any  such  suspension  if 
Contractor makes a Claim therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s  persistent  failure  to  perform  the  Work  in  accordance  with  the  Contract 
Documents  (including,  but  not  limited  to,  failure  to  supply  sufficient  skilled workers  or 
suitable materials or equipment or failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 
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B. If one or more of  the events  identified  in Paragraph 15.02.A occur, Owner may, after giving 
Contractor  (and  surety)  seven  days written  notice  of  its  intent  to  terminate  the  services  of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 
tools, appliances, construction equipment, and machinery at the Site, and use the same to 
the full extent they could be used by Contractor (without liability to Contractor for trespass 
or conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 
has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work  is completed.  If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor.  If such claims, costs,  losses, and damages exceed such 
unpaid balance, Contractor shall pay  the difference  to Owner. Such claims, costs,  losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so  approved  by  Engineer,  incorporated  in  a  Change  Order. When  exercising  any  rights  or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of  receipt of notice of  intent  to  terminate  to correct  its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any  rights  or  remedies  of Owner  against  Contractor  then  existing  or which may  thereafter 
accrue.  Any  retention  or  payment  of  moneys  due  Contractor  by  Owner  will  not  release 
Contractor from liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A,  the  termination procedures of  that bond shall supersede  the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon  seven days written notice  to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 
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1. completed  and  acceptable Work  executed  in  accordance with  the  Contract  Documents 
prior to the effective date of termination, including fair and reasonable sums for overhead 
and profit on such Work; 

2. expenses  sustained prior  to  the effective date of  termination  in performing  services and 
furnishing  labor,  materials,  or  equipment  as  required  by  the  Contract  Documents  in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit 
on such expenses; 

3. all claims, costs,  losses, and damages  (including but not  limited to all  fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute  resolution  costs)  incurred  in  settlement  of  terminated  contracts  with 
Subcontractors, Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor  shall  not  be  paid  on  account  of  loss  of  anticipated  profits  or  revenue  or  other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act 
on any Application for Payment within 30 days after  it  is submitted, or (iii) Owner fails for 30 
days to pay Contractor any sum finally determined to be due, then Contractor may, upon seven 
days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy 
such suspension or  failure within  that  time,  terminate  the Contract and  recover  from Owner 
payment on the same terms as provided in Paragraph 15.03. 

B. In  lieu  of  terminating  the  Contract  and without  prejudice  to  any  other  right  or  remedy,  if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner  has  failed  for  30  days  to  pay  Contractor  any  sum  finally  determined  to  be  due, 
Contractor may, seven days after written notice  to Owner and Engineer, stop the Work until 
payment is made of all such amounts due Contractor, including interest thereon. The provisions 
of  this Paragraph 15.04 are not  intended  to preclude Contractor  from making a Claim under 
Paragraph  10.05  for  an  adjustment  in  Contract  Price  or  Contract  Times  or  otherwise  for 
expenses or damage directly attributable  to Contractor’s  stopping  the Work as permitted by 
this Paragraph. 

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer  for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will  be  governed  by  the  Construction  Industry Mediation  Rules  of  the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
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be  submitted  in writing  to  the American Arbitration Association  and  the other party  to  the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant  to  Paragraphs  10.05.C.3  or  10.05.D  shall  become  final  and  binding  30  days  after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written  notice  to  the  other  party  of  the  intent  to  submit  the  Claim  to  a  court  of 
competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered  in person  to  the  individual or  to  a member of  the  firm or  to an officer of  the 
corporation for whom it is intended; or 

2. delivered at or  sent by  registered or  certified mail, postage prepaid,  to  the  last business 
address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed 
to exclude the first and include the last day of such period. If the last day of any such period falls 
on  a  Saturday  or  Sunday  or  on  a  day made  a  legal  holiday  by  the  law  of  the  applicable 
jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations  imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any 
way  as  a  limitation  of,  any  rights  and  remedies  available  to  any  or  all  of  them which  are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by 
other  provisions  of  the  Contract  Documents.  The  provisions  of  this  Paragraph  will  be  as 
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effective  as  if  repeated  specifically  in  the  Contract  Documents  in  connection  with  each 
particular duty, obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with  the Contract Documents, as well as all continuing obligations  indicated  in 
the Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.  
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 SECTION 01010  
 

SUMMARY OF WORK 
 
 
PART 1 GENERAL 
 
1.01    LOCATION OF WORK 
 

A.  The proposed work is located within the City of Waltham, Massachusetts in public 
streets and rights‐of‐way. 

 
1.02    DESCRIPTION OF THE WORK 
 

A.  The work to be performed under this Contract includes the rehabilitation of 
approximately twenty‐four (24) sewer manholes with a cementitious coating at various 
locations throughout the City of Waltham, Massachusetts. The sewer manholes can be 
found at the following locations: 

 

Manhole Identification 
Type of 

Neighborhood  Location 

MH R13‐21520  Residential  48 Pine Vale Road 

MH R32‐22530  Residential  140 Marivista Avenue 

MH R41‐17445  Residential  50 Bigelow Road at Pond End Road 

MH R48‐06535  Business/Residential Fox Road at Bear Hill Road 

MH R49‐10155  Residential  James Street and Jennings Road 

MH R49‐10505  Residential  Woodland Road at Prospect Hill Road 

MH R58‐10060  N/A  Prospect Hill Road at Elson Road 

MH R59‐10345  N/A  Rich Street at Wellington Avenue 

MH R59‐10355  Residential  Rich Street at Columbus Avenue 

MH R59‐10710  N/A  Rich Street at Wellington Avenue 

MH R59‐10720  Residential  Rich Street at Columbus Avenue 

MH R59‐11310  Residential  18 Harvard Place 

MH R61‐08968  Residential  Clark Street at River Street 

MH R61‐08975  Residential  Clark Street at River Street 

MH R61‐09040  Residential  21 Gale Street 

MH R61‐09045  Residential  37 Gale Street 

MH R67‐11710  Residential  Bedford Street at Boynton Street 

MH R71‐09490  Residential  Dix Street at Willow Street 

MH R74‐00410  Residential  Morton Street at Hartwell Street 

MH R74‐00420  Residential  16 Morton Street 
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Manhole Identification 
Type of 

Neighborhood  Location 

MH R74‐00455  Residential  3 Albert Street 

MH R74‐00935  Residential  36 Hays Road 

MH R79‐00490  Residential  34 Reservoir Street 

MH R79‐00780  Residential  Charles River Road at South Street 

 

  Seventeen (17) sewer manholes require that the Contractor to rebuild the shelf and 
invert portions of the manhole prior to being rehabilitated. The following is a list of the 
sewer manholes requiring this work: 

 MH R13‐21520 

 MH R32‐22530 

 MH R48‐06535 

 MH R49‐10155 

 MH R49‐10505 

 MH R58‐10060 

 MH R59‐10345 

 MH R59‐10710 

 MH R59‐10720 

 MH R61‐08975 

 MH R61‐09040 

 MH R61‐09045 

 MH R67‐11710 

 MH R71‐09490 

 MH R74‐00410 

 MH R74‐00455 

 MH R79‐00490 
 

Sixteen (16) sewer pipeline segments will be cleaned and CCTV inspected as part of this 
Contract. The following is a list of the sewer pipeline segments requiring this work:   

Location 
Start 

Manhole 
Finish 

Manhole 

Approximate 
Pipe Size 
(Inches)* 

Approximate 
Length to be 

CCTV'd 
(Feet)* 

James Street and Jennings Road  R49‐10160  R49‐10155  8  100 

  R49‐10180  R49‐10155  8  125 

  R49‐10150  R49‐10145  8  260 

Woodland Road at Prospect Hill Road  R49‐10505  R49‐10485  8  215 
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Location 
Start 

Manhole 
Finish 

Manhole 

Approximate 
Pipe Size 
(Inches)* 

Approximate 
Length to be 

CCTV'd 
(Feet)* 

R49‐10510  R49‐10505  8  145 

Prospect Hill Road at Elson Road  R58‐10070  R58‐10065  8  135 

R58‐10065  R58‐10060  8  30 

Rich Street at Wellington Avenue  R59‐10345  R59‐10310  6  220 

R59‐10710  R59‐10345  10  10 

R59‐10715  R59‐10710  10  190 

37 Gale Street  R61‐09050  R61‐09045  8  205 

R61‐09045  R61‐09040  8  195 

Dix Street at Willow Street  R72‐09495  R71‐09490  8  250 

R71‐09490  R71‐09145  8  60 

Charles River Road at South Street  R79‐00780  R79‐00780A  8  250 

  R79‐00780A  R79‐00775  10  85 

*Based  off  of  City  of  Waltham’s  GIS  Mapping.  Pipe  lengths  and  sizes  shall  be  confirmed  by  the 
Contractor prior to the start of construction. 

 
B.  The extent of work is more accurately indicated by the Contract Drawings listed by 

number and title in Section 00950 ‐ LIST OF DRAWINGS.   
 
C.  The approximate quantities of work are shown in the Schedule of Prices. 
 
D.  Massachusetts State Wage Rates, FST’s Supplemental Manhole Inspection Reports, City 

of Waltham’s Manhole Inspection Reports and Traffic Management Plans are included 
in the Appendices to these specifications. 

 
1.03    GENERAL 

 
A.  All equipment and structures, new and existing, shall be protected from dust, moisture 

and physical damage at all times. 
 

B.  Materials of demolition shall be removed from the site and disposed of in an acceptable 
manner. 

 
C.  Salvaged material shall remain the property of the Owner and stored as designated by 

the Engineer.  Any material salvaged from private properties shall remain the property 
of the private homeowner. 

 
D.  Safe and clean working conditions shall be maintained at all times. 

 
E.  Abandoned underground pipe shall be filled with controlled density fill (i.e., flowable fill) 

and plugged with concrete or masonry at each end, or as shown on the Drawings. 
 
F.  No open fire burning will be allowed. 



 
JW-218 01010-4 

 
G.  The Contractor will be responsible for coordinating and scheduling all work, including 

work on private property. 
 
H.  The Contractor is responsible for assessing the conditions at all of the areas in which the 

work will take place prior to bidding the project.  Where work occurs on private 
property, the Contractor will be responsible for restoring all disturbed areas. 

 
I.  All lawns disturbed by the Contract shall be restored and seeded within 20 calendar 

days.  Whenever seeding is not practical because of adverse weather, the areas affected 
shall be thoroughly mulched and seeded as soon as possible. 

 
J.  The City of Waltham will waive all local building permit fees and street opening permit 

fees associated with the Contractor’s work on this project. 
 
1.04    ORDER OF WORK 

 
A.  The work shall be prosecuted in such order and manner as the Engineer shall approve.  

The Contractor shall, immediately after the award of the Contract, work out in detail a 
progress schedule covering all parts of the work, which shall be submitted to the 
Engineer for approval.  The progress schedule shall state the method and shall forecast 
the date for carrying out each portion of the work to be done.   

   
  If the progress of the work has been or will be materially affected by changes in the 

work, or if the Contractor's performance has materially failed to conform to the 
approved schedule, the Contractor shall, upon request by the Engineer, submit for 
approval a revised progress schedule for the balance of the work. 

 
In order to avoid scheduling issues, the Contract must provide an updated progress 
schedule at each construction progress meeting.  The progress schedule shall include 
the proposed schedule as well as actual construction progress made since the last 
meeting. The Contractor shall also submit details of his method for controlling 
groundwater, storm water and wastewater flows, to the Engineer for approval.  

 
B.  Before beginning any portion of the work, the Contractor shall give the Engineer due 

notice and ample time for making his necessary preparations. 
 

C.  The Contractor shall coordinate all work to minimize the impact on pedestrian and 
vehicular traffic access to abutting property and disruption of municipal service.  The 
Contractor shall schedule work so as to minimize returning to each site for additional 
work.   

 
1.05    WATER FOR CONSTRUCTION PURPOSES 
 

In Waltham, the public water supply is provided by the City of Waltham.  As such, the 
Contractor will be able to obtain water for dust control and other construction purposes 
from the Owner at 165 Lexington Street to fill water trucks.  A hydrant meter with 
backflow preventer can be provided by the Owner for a deposit of $2,000.  The deposit 
will be returned upon receipt of the hydrant meter in good order.  There will be no 
charge for water consumption. 
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1.06    BARRICADES AND WARNING SIGNS 
 

Streets wholly or partly closed to traffic shall be protected by suitable barricades, barrier 
fences, traffic signs, and other traffic devices, furnished and erected by the Contractor.  
All construction signs shall be as specified in Section 01570 – Traffic Controls. 

 
The Contractor shall provide and erect acceptable barricades, barrier fences, traffic 
signs, and all other traffic devices to protect the work from traffic, pedestrians, or 
animals.  He shall provide sufficient temporary lighting, such as flares, bombs, lanterns, 
or other approved illuminated traffic signs and devices to afford adequate protection to 
the public.  The Contractor shall be held responsible for all damage to the work due to 
any failure of barricades, barrier fences, warning signs or lights to properly protect the 
work from traffic, pedestrians, or other causes. 

 
1.07    WEATHER CONDITIONS 
 

No work shall be done when, in the opinion of the Engineer, the weather is unsuitable.  
No mortar shall be placed during freezing weather or upon frozen material.  If there is 
delay or interruption in the work due to weather conditions, the necessary precautions 
must be taken to protect completed work. 

 
1.08    MAINTENANCE OF TRAFFIC 
 

Vehicular traffic shall be maintained in at least one direction at all times during 
construction unless approved otherwise by the City.  Care shall be exercised in the 
placement of equipment so that general vehicular and pedestrian traffic shall be 
maintained at all times, and that emergency vehicles shall still be able to gain access to 
any location along the street. 

 
Maintenance of traffic with all related barricades, signs, etc., must comply with State 
Highway Permit requirements and the Federal Highway Administration (FHWA) Manual 
on Uniform Traffic Control Devices (MUTCD), where applicable.  All necessary barricades 
and signs will be provided by the Contractor. 

1.09    TRAFFIC POLICE 
 

Should the Traffic Safety Officer having jurisdiction over the project location deem it 
necessary in the interest of public safety or convenience to have traffic officers at the 
construction site, he may direct the Owner and Contractor to request the respective 
Police Department to assign officers to direct traffic.  Nothing contained herein shall be 
construed as relieving the Contractor of any of his responsibilities for the safe protection 
of persons and property as described in these Specifications, and the Contractor shall 
remain fully responsible at all times whether or not police protection has been provided. 

 
When the Contractor is required to obtain police assistance for traffic control, the 
Contractor shall be responsible for making all scheduling arrangements. 
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1.10    PROTECTION AND RESTORATION OF PROPERTY 
 

A.  The Contractor shall, at his own expense, preserve and protect from injury all property 
either public or private along and adjacent to the proposed work, and he shall be 
responsible for and repair at his own expense any and all damage and injury thereto, 
arising out of or in consequence of any act of omission, neglect, or misconduct in the 
execution of the work, or in consequence of the non‐execution thereof by the 
Contractor or his employees or Subcontractors in the performance of the work covered 
by the Contract prior to completion and acceptance thereof.  He shall exercise special 
care during his operations to avoid injury to underground structures, such as water 
mains, pipes, conduits, manholes and catch basins. 

 
B.  All surfaces which are disturbed by the Contractor's operations shall be restored to their 

original condition, or better, by the use of similar or comparable materials.  All curbing 
shall be restored in a condition equal to the original construction and in accordance with 
the best modern practice. 

 
C.  Along the location of this work, all fences, guardrails, walks, bushes, trees, shrubbery, 

and other physical features shall be protected and restored in a thoroughly workmanlike 
manner.  Fences and other features removed by the Contractor shall be replaced in the 
location indicated by the Engineer as soon as conditions permit.  All grass areas beyond 
the limits of construction which have been damaged by the Contractor shall be re‐
graded and seeded at the Contractor's expense. 

 
D.  The protection, removal, and replacement of existing physical features along the line of 

work shall be a part of the work under the Contract, and all costs in connection 
therewith shall be included in the unit and/or lump sum prices established under the 
items in the Schedule of Prices of the Proposal.  

 
1.11    WORK BY OTHERS 
 

A.  Other Contractors and utility companies may require access over the site and the 
Contractor shall do his work in cooperation with them. 

 
B.  The Contractor’s attention is directed to the fact that work by utility companies and 

other contractors may be carried on concurrently within and adjacent to the limits of 
the Contract. 

 
C.  Certain constructions shall be worked out mutually with the companies or contractors 

concerned, and the Contractor shall schedule work accordingly. Any delay occasioned by 
work of this nature shall be absorbed by the Contractor unless circumstances beyond 
normal anticipated time cause serious interference with the Contractor’s schedule of 
operations. If such be the case, the Contractor shall submit a request in writing to the 
Engineer, outlining the facts and reasons therefor, for an extension of contract time. 
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1.12    MAINTENANCE OF FLOW 
 

A.  The Contractor shall provide for the uninterrupted operation of sewers, drains and 
water courses during the progress of the work. The entire procedure of maintaining 
existing operation shall be fully discussed with the Engineer well in advance of any 
interruption. 

 
1.13    COOPERATION WITHIN THIS CONTRACT 
 

A.  All firms or persons authorized to perform any work under this Contract shall cooperate 
with the General Contractor and his subcontractors or trades, and shall assist in 
incorporating the work of other trades where necessary or required. 

 
1.14    REJECTED MATERIALS AND DEFECTIVE WORK 

 
A.  Materials furnished by the Contractor and determined by the Engineer to be unsuitable 

or not in conformity with the specifications shall forthwith be removed from the work 
by the Contractor and shall not be used elsewhere in the work. 

 
B.  Any errors, defects or omissions in the execution of the work or in the materials 

furnished by the Contractor, even though they may have been passed or overlooked or 
have appeared after the completion of the work, discovered at any time before the final 
payment is made hereunder, shall be forthwith rectified and made good by and at the 
expense of the Contractor and in a manner satisfactory to the Engineer. 

 
C.  The Contractor shall reimburse the Owner for any expense, losses or damages incurred 

in consequence of any defect, error, omission or act of the Contractor or his employees, 
as determined by the Engineer, occurring previous to the final payment. 

 
1.15    HAZARDOUS WASTE 
 

  Should the Contractor, while performing work under this contract, uncover hazardous 
materials not identified on the Drawings, as defined in Massachusetts Hazardous Waste 
Regulations 310 CMR 30.00, he shall immediately notify the Engineer.  The Contractor is 
not, and has no authority to act as; a handler, generator, operator or disposer of 
hazardous or toxic substances found or identified at the site, and the Owner shall 
undertake all such functions for hazardous materials not shown on the Drawings. 

 
1.16    EMERGENCY CONTACT 
 

  At the Pre‐Construction Conference, the Contractor shall provide the contact 
information for at least one member of the Contractor’s personnel that shall be able to 
respond to an emergency call from the Commission within 30 minutes of receiving the 
call. 

 
** END OF SECTION ** 
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SECTION 01025 

 
MEASUREMENT AND PAYMENT 

 
 
PART 1 GENERAL 
 
1.01 EXTENT OF WORK 
 

A. This Section describes the measurement and payment for all Work completed 
under this contract.  "Work" generally includes furnishing all equipment, 
materials, labor, tools and performing all actions necessary to provide a complete 
and functional system, in accordance with these Contract Documents and in 
compliance with applicable codes and/or standards.  Equipment, materials, labor, 
supplies and temporary facilities needed to complete the Work, yet not 
specifically stated or listed will be considered as incidental to the Work and 
included in the prices bid for each Item.  

 
B. Payment for all Work shall be in compliance with the Contract Documents, and 

shall be in accordance with the lump sum or unit prices bid and as shown in the 
Schedule of Prices.   

 
1.02 LUMP SUM ITEMS 
 

A. Measurement.  The Work under each LUMP SUM item will be measured as a 
unit.  

 
B. Payment of the lump sums bid shall be full compensation for providing all 

relevant and applicable labor, materials, equipment and incidental work as 
described in this section and in Section 01010 – Summary of Work and as needed 
to construct the work as described in and as required by the Contract Documents.  

 
1.03  UNIT PRICE ITEMS 
 
 A. Measurement.  The quantities to be measured under the various unit price items in 

the Schedule of Prices will be those quantities of work completed in accordance 
with the Contract Documents.  The methods of measurement will be as stated 
hereinafter for the individual items. 

 
  1. In the case of quantities paid for on an area basis, unless otherwise 

provided for, the area to be paid for shall be the horizontal area, that is, the 
projection of an area upon a horizontal plane. 

 
  2. For the computation of quantities where geometric methods would be 

laborious, it is understood and agreed that a "Planimeter" shall be 
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considered an instrument of precision acceptable for the measurement of 
such quantities, utilizing scaled and calibrated drawings.  Alternatively, 
software such as AutoCAD may also be utilized, with the approval of the 
Engineer. 

 
  3. Documentation of quantities shall be conducted on a daily basis and shall 

be confirmed by the Engineer.  
 
 B. Payment.  The unit prices for all unit price items in the Schedule of Prices shall be 

full compensation for completing the work as described and shall include the cost 
of furnishing all materials, labor, tools, and equipment and performing all work 
incidental to and/or necessary to complete the work in accordance with the 
Contract Documents. 

 
1.04  WORK NOT PAID FOR SEPARATELY 
 
 A. By-pass Pumping.  Payment for all necessary by-pass pumping of sanitary sewers 

and storm drains is included in the prices for the various items of work in the 
Schedule of Prices and no separate payment will be made therefor. 

 
 B. Bonds.  Payment for bonds required by the contract is included in the prices for 

the various items of work in the Schedule of Prices and no separate payment will 
be made therefor. 

 
 C. Topsoiling and Seeding.  Payment for topsoiling and seeding is included in the 

prices for the various items in the Schedule of Prices and no separate payment 
will be made therefor.  All disturbed areas shall be topsoiled and seeded to restore 
to pre-construction conditions. 

 
 D. Masonry.  Brick and concrete masonry indicated on the Drawings and forming 

parts of structures for which a price is stated in the Schedule of Prices is included 
in the prices stated for such items. 

 
 E. Stripping Topsoil or Other Organic Materials.  Payment for stripping topsoil, 

including stockpiling, is included in the prices for the various items of work in the 
Schedule of Prices and no separate payment will be made therefor. 

 
 F. Dewatering.  Payment for all necessary dewatering including but not limited to 

pumping, draining, bailing, etc., including the use of well points, is included in 
the prices for the various items in the Schedule of Prices and no separate payment 
will be made therefor. 

 
 G. Sewer and Drain, Frames and Covers or Grates.  Payment for sewer and drain 

frames and covers or grates, including raising, removal and resetting, removal and 
stacking, removal and disposal, replacement and/or new is included in the prices 
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for the various items of work in the Schedule of Prices for the various sewer and 
drain structures and no separate payment will be made therefor. 

 
 H. Fences, Stone Walls and Walkways.  Payment for removal, resetting, 

replacement, and/or reconstruction of fences, stone walls and walkways that are 
indicated on the Drawing and require removal and reinstallation to perform the 
work within the limits of the public way are included in the prices for the various 
items in the Schedule of Prices and no separate payment will be made therefor. 

 
 I. Photo Documentation.  Payment for this work shall be included in the prices for 

the various items of work and no separate payment will be made therefor.  
 
 J. Traffic Signals and Roadway Signs.  Removal and replacement of any traffic 

signal looping is included in the various items in the Schedule of Prices and no 
separate payment will be made therefor.  Removal and resetting of existing 
roadway signs, and furnishing and installing new stop signs where indicated on 
the Drawings is included in the various items in the Schedule of Prices and no 
separate payment will be made therefor. 

  
 K. Bituminous Concrete Curbing.  Payment for all necessary repairs or replacement 

of bituminous concrete curb is included in the various items in the Schedule of 
Prices and no separate payment will be made therefor. 

 
 L. Temporary Facilities.  Payment for all necessary temporary facilities shall be 

included in the price for MOBILIZATION AND DEMOBILIZATION and no 
separate payment will be made therefor. 

 
 M. Permits, Licenses and Fees.  Payment for all necessary and required permits, 

licenses and fees, regardless of the issuing authority and the nature of the permit, 
license or fee, is included in the various items in the Schedule of Prices and no 
separate payment will be made therefor. 

 
 N. Sampling, Testing and Certifications.  Payment for all necessary sampling, testing 

and certifications is included in the prices for the various items in the Schedule of 
Prices and no separate payment will be made therefor. 

  
 O. Submitting Work Plans and Shop Drawings.  Payment for submitting all 

necessary work plans and shop drawings is included in the prices for the various 
items in the Schedule of Prices and no separate payment will be made therefor. 

 
 P. Attending Owner, Neighborhood and All Other Construction Meetings.  Payment 

for attending all necessary owner, neighborhood and construction meetings is 
included in the prices for the various items in the Schedule of Prices and no 
separate payment will be made therefor. 
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 Q. Snow Removal and Plowing.  Payment for this work shall be included in the 
prices for the various items of work and no separate payment will be made 
therefor. 

 
  
1.05 LIGHT CLEANING OF SEWER MAINS (=> 6-inch <18-inch) (Item 1) 

 
A. Measurement. Light Cleaning of Sewer Mains shall be measured in actual linear 

feet of sanitary sewer main satisfactorily cleaned by making a single pass of the 
main with a cleaning nozzle as measured along the length of the centerline of 
sewer, which cleaning was performed, between manholes, measured to the nearest 
foot from inside wall of the manhole to the inside wall of the other manhole and 
not including the manhole chamber, in accordance with the Contract Documents. 

 
B. Payment. Payment under Item 1, will be made at the contract unit price bid per 

linear feet and shall include all labor, materials, and equipment necessary to 
satisfactorily clean a sewer main to an acceptable condition for CCTV inspection 
and ready for any and all repairs by making a single pass of the main with a 
cleaning nozzle including water, hoses, and nozzles, protection of property, 
restoration and clean-up. 

 
 
1.06 HEAVY CLEANING OF SEWER MAINS (=> 6-inch <18-inch) (Item 2) 

 
A. Measurement. Heavy Cleaning of Sanitary Sewer Mains shall be measured in 

actual linear feet of sanitary sewer main satisfactorily cleaned by making 5 or 
more passes of the main with a cleaning nozzle and/or removing roots from the 
interior of the main and de-scaling the main.  Measurement shall be along the 
length of the centerline of sewer, which cleaning was performed, between 
manholes, measured to the nearest foot from inside wall of the manhole to the 
inside wall of the other manhole and not including the manhole chamber, in 
accordance with the Contract Documents. 

 
B. Payment. Payment under Item 2, will be made at the contract unit price bid per 

linear feet and shall include all labor, materials, and equipment necessary to 
satisfactorily clean a sanitary sewer main to an acceptable condition for CCTV 
inspection and ready for any and all repairs by making 5 or more passes of the 
main with a cleaning nozzle and/or removing roots from the interior of the main 
and de-scaling the main including water, hoses, and nozzles, mechanical methods 
of root removal, all herbicides or chemical treatment, protection of property, 
restoration and clean-up. 
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1.07 CCTV SEWER MAINS (=> 6-inch <18-inch) (Item 3) 
 

A. Measurement. CCTV Sewer Mains shall be measured in actual linear feet of 
satisfactory visual inspection completed utilizing closed-circuit television in 
accordance with the Contract Documents. CCTV inspection shall be measured 
along the length of the centerline of the inspected sewer. 

 
B. Payment. Payment under Item 3, will be made at the contract unit price bid per 

linear feet and shall include, but is not necessarily limited to, all labor, materials, 
and equipment necessary for a complete CCTV visual inspection of the sanitary 
sewer and subsequent report including qualified personnel, DVD, and all 
incidentals related to sewer main inspection. 

 
 
1.08  REBUILD MANHOLE SHELF AND INVERT (Item 4) 

 
A. Measurement.  The quantity to be paid for under this item shall be the number of 

manholes in which the shelves/inverts are rebuilt. 
 

B. Payment.  The unit price for this item shall be full compensation for all materials, 
labor and equipment required to repair manhole shelves/inverts including flow 
control, demolition of existing brick and mortar, and installation of new brick and 
mortar in the invert channel and shelf. 

 
 
1.09  INSIDE DROP BOWLS (Item 5) 

 
A. Measurement.  The quantity to be paid for under this item shall be the number of 

inside drop bowls installed. 
 

B. Payment.  The unit price for this item shall be full compensation for bowls 
installed to manufacturer’s specification, invert work to handle redirected flow, 
grout and other materials for filling void in old drop, and smoothing hydraulic 
cement invert in vertical opening of the existing mainline. 

 
 
1.10  MANHOLE REHABILITATION (Item 6) 

 
A. Measurement.  The quantity to be paid for under Item 6 shall be the number of 

manholes rehabilitated with a cementitious coating in accordance with the 
Contract Documents. Performing additional work as a result of test or inspection 
failure will not be included in the quantity paid for. 

 
B. Payment.  Payment under Item 6, at the contract unit price for each structure shall 

be full compensation for removing obstructions and abandoned pipes as identified 
on the Contract Drawings; cleaning, stopping infiltration, patching, sealing, 
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coating; repairing structural components, including inverts, benches and walls, 
material testing of the coating to be used and for all other work and expense 
incidental thereto. 

 
 
1.11  TRAFFIC CONTROLS (Item 7) 
 

A. Measurement.  The work under Item 7 will be measured as a unit.   
 
B. Payment.  Payment under Item 7 at the contract lump sum price shall be full 

compensation for furnishing, erecting, maintaining and removing all required 
barricades, barrier fences, traffic cones, traffic signs and all other traffic devices, 
including the replacement of damaged traffic control devices. 

 
 
1.12  TRAFFIC POLICE (Item 8) 
 

A. Measurement.  The work under Item 8 will be measured as a unit.   
 
B. Payment.  The amount for Traffic Police for the work has been set as a lump sum 

allowance of $33,600.  Actual payment will be made as a percentage of the lump 
sum amount of $33,600 with the Contractor’s monthly payment requisitions for 
the actual cost incurred each month.  Payments shall be substantiated by City of 
Waltham Police invoices received by the Contractor and submitted to the 
Engineer verifying names, dates and locations used.  It shall be noted that there is 
no mark-up on the transaction of payment. The Contractor shall also furnish 
copies of the cancelled checks of payments to the Police Department. The number 
of traffic police assigned to the project shall be determined by the Waltham Police 
Department. 

 
 
1.13  ALLOWANCE FOR UNFORESEEN CONDITIONS (Item 9) 

 
A. Measurement.  The quantity to be paid for under Item 9 shall be negotiated on an 

as needed, as directed basis for full compensation for unforeseen conditions that 
the Contractor may encounter during construction.  These conditions may include, 
unforeseen conditions not shown on the Drawings including but not limited to 
additional work ordered by the Engineer for which specific items of work are not 
included within the Contract Documents.  Such work may include but not be 
limited to removal, resetting, replacement, and/or reconstruction of fences, stone 
walls, landscaped planting beds (other than lawn areas), irrigation systems, etc. 
that are not shown on the Drawings and become directly impacted by work 
ordered by the Engineer, and require removal and reinstallation to perform the 
work. 
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 B. Payment.  The quantity to be paid for under Item 9 shall be an amount negotiated 
with the Contractor on a case by case need, based on fair and common standard 
industry practices for the work to be performed, and shall be considered full 
compensation for furnishing all labor, materials and equipment required for such 
work completed to the satisfaction of the Engineer. 

 
 
1.14  MOBILIZATION AND DEMOBILIZATION (Item 10) 
 
 A. Measurement.  The work under Item 10 will be measured as a lump sum. 
 
 B. Payment.  Payment under Item 10 at the contract lump sum price shall be full 

compensation for all site preparation work, and includes payment for 
mobilization, setting up construction plant, offices, shops, storage areas, sanitary 
and other facilities required by the specifications or state law or regulations; 
providing access to the site; obtaining electrical power for dewatering or other 
construction operations; furnishing, maintaining and removing safety provisions 
around all work as required; obtaining necessary permits and licenses, and 
payment of fees; general protection; providing shop and working drawings, 
certificates and schedules; sampling and testing materials; providing required 
insurance; cleaning up; and all other work regardless of its nature which may not 
be specifically referred to in the Schedule of Prices but is necessary for 
completion construction of the project set forth by the contract.  Payment under 
this item includes demobilization at the completion of the work. 

 
1. The amount of bid under Item 10 shall not exceed 5 percent of the subtotal 

of Items 1 through 9.   
 

2. Partial payment under Item 10 will be made when the Contractor is 
operational on the site. 

 
3. Payment under Item 10 will be limited to 75% of the Lump Sum amount 

until completion of the project.  
 

4. The balance of this item will be paid in the Final Estimate.  
 
 

** END OF SECTION ** 
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SECTION 01070 
 

ABBREVIATIONS 
 
 
PART 1 GENERAL 
 
1.01  ABBREVIATIONS 
 
 A. Wherever the following abbreviations are used on the Drawings or in these 

Specifications, they are to be construed the same as the respective expressions 
represented: 

 
  1. AASHTO American Association of State Highway and Transportation 

Officials 
 
  2. ACI  American Concrete Institute 
 
  3. ANSI  American National Standards Institute 
 
  4. APWA  American Public Works Associations 
 
  5. ASTM  American Society for Testing and Materials 
 
  6. AWWA American Water Works Association 
 
  7. CISPI  Cast Iron Soil Pipe Institute 
 
  8. NCPI  National Clay Pipe Institute 
 
  9. NEWWA New England Water Works Association 
 
  10. UL  Underwriters Laboratories, Inc. 
 
 

** END OF SECTION ** 
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SECTION 01300 
 

SUBMITTALS 
 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 
 A. The work to be done under this Section consists of submitting shop and working 

drawings, product data, certificates, instructional materials, samples, and 
construction photographs. 

 
 B. Specific requirements are specified in other Sections of these Specifications. 
 
1.02  RELATED WORK 
 
 A. The construction schedule is specified in Section - SUMMARY OF WORK. 
 
1.03  DRAWINGS, PRODUCT DATA AND CERTIFICATES 
 
 A. The Contractor shall submit in accordance with an approved construction 

schedule so as to avoid delay in his work, or that of any subcontractor, seven (7) 
copies of all shop, detail or working drawings, production data and certificates 
required for the work, and the Engineer shall review them noting comments.  If 
required, the Contractor shall make corrections and resubmit seven (7) corrected 
copies for final review and furnish such other copies as may be needed.  The 
Contractor shall direct specific attention in writing or on resubmitted drawings, 
data or certificates, to revisions other than those requested by the Engineer on 
previous submittals.  A third submission from the same manufacturer will not be 
accepted. 

 
 B. Each letter of transmittal shall identify each and every item transmitted by title, 

drawing number, revision number and date. 
 
 C. The Engineer's review of such drawings, data or certificates shall not relieve the 

Contractor from responsibility for deviations from the Drawings or Specifications, 
unless he had in writing called the Engineer's attention to such deviations at the 
time of submission, and unless the Engineer shall have issued a written waiver of 
the pertinent Specification, nor shall it relieve him from responsibility for errors 
of any sort in shop drawings. 

 
 D. Prior to the submission of shop drawings to the Engineer for review, the 

Contractor shall thoroughly examine the details and check all dimensions, and 
verify all field dimensions.  The Contractor shall be fully responsible for the 
accuracy, proper fit, and coordination of all parts of the work.  The Contractor 
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shall stamp each submission with a rubber stamp stating that he has examined and 
checked the submission as above, and shall date and sign each.  By stamping, 
signing, dating and submitting shop, detail and working drawings, data and 
certificates, the Contractor thereby represents that he has determined and verified 
all field measurements, field construction criteria, materials, catalog numbers and 
similar data, and that he has thoroughly checked and coordinated each shop 
drawing and sample with the requirements of the work and of the Contract 
Documents.  Any submission which, upon examination by the Engineer, shows 
evidence of not having been thoroughly checked, or not in compliance with the 
provisions of this Section, will be returned to the Contractor for completion 
before it will be considered for review.  

 
 E. The Engineer generally will not check dimensions, quantities or schedules, except 

in cases where the information is lacking on the Drawings or in the Specifications. 
 
 F. The Engineer's approval of a separate item shall not indicate approval of any 

assembly in which the item functions. 
 
 G. Approval of drawings, data and certificates does not exempt the Contractor from 

the ultimate responsibility of providing, completely installed, safe, reliable, 
functioning systems as defined in this Contract. 

 
1.04  SAMPLES 
 
 A. Samples as required by the Specifications shall be submitted after the award of 

the Contract, to the Engineer at the site.  No materials for which samples are 
required shall be delivered to the site for use until representative samples of same 
have been approved in writing by the Engineer.  Such samples shall be furnished 
by the Contractor without charge. 

 
 B. The Engineer may inspect the material at the source.  If approved, such approval 

shall not preclude a future withdrawal if the material fails to meet the 
Specifications. 

 
1.05  VIDEOS AND PHOTOGRAPHS 
 
 A. The Contractor shall conduct video documentation of sites whether in streets, 

easements or private property, and furnish two sets of DVDs to the Engineer prior 
to mobilization of the project.  During ongoing construction, sufficient digital 
photographs (not less than 5 per work day) shall be taken at each site during the 
progress of the work to document existing conditions and final completion of the 
work.  Digital photographs shall be submitted on CD to the Engineer on a 
monthly basis. 

 
 

** END OF SECTION ** 



 
JW-218 01500-1 

SECTION 01500 
 

TEMPORARY FACILITIES 
 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 
 A. The work to be done under this section consists of furnishing all materials, labor, 

tools and equipment, and performing all operations necessary for furnishing, 
installing, maintaining and removing temporary facilities required for 
construction. 

 
 B. The work shall comply with the National Electrical Code, all Federal, State and 

local codes and regulations, and with utility company requirements. 
 
 C. Materials may be new or used, but must be adequate in capacity for the required 

usage, must not create unsafe conditions, and must not violate requirements of 
applicable codes and standards. 

 
1.02  RELATED WORK – N/A 
 
1.03  TEMPORARY OFFICES 
 
 A. The Contractor will not be required to provide a field office for this work. 
 
 B. The Owner shall not be responsible for providing the Engineer with a field office.  
  
1.04  SHANTIES 
 
 A. Shanties or other structures for housing or storage of materials, or for office, shall 

be built only if permission in writing is given by the Engineer, and will then be 
permitted only at such places as the Engineer shall approve, and the sanitary 
conditions on the grounds in or about such shanties or other structures shall at all 
times be maintained in a manner approved by the Engineer. 

 
1.05  UTILITIES 
 
 A. The Contractor shall provide or arrange for, at his own expense, heat, and 

electricity for construction purposes, sanitary facilities for workmen, telephone, 
and other facilities and services as found necessary for his operations. 

 
 B. Water for all purposes shall be obtained from the local water department.  

Drinking water shall be provided to all workmen and satisfactorily cooled. 
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 C. Temporary light and power shall be provided for all construction needs by 
temporary feeders in approved locations from the nearest available service, all at 
the Contractor's expense.  Temporary feeders and wiring shall be removed when 
no longer needed. 

 
1.06  TEMPORARY LIGHT AND POWER 
 
 A.  Contractor shall furnish temporary light and power, including 220 Volt service for 

welding, complete with wiring, lamps and similar equipment as required to 
adequately light all work areas and with sufficient power capacity to meet the 
reasonable needs of all subcontractors. 

 
 B.  Provide connections to existing facilities sized to provide service required for 

power and lighting. Contractor will pay the costs of power used. 
 

C.  Install circuit and branch wiring with area distribution boxes located so that power 
and lighting is available throughout the site by use of construction type power 
cords. 

 
D.  Provide properly configured NEMA polarized outlets to prevent insertion of 1l0-

120 Volt plugs into higher voltage outlets.  For connection of power tools and 
equipment, provide outlets equipped with ground-fault circuit interrupters, reset 
button and pilot light. 

 
E.  Provide grounded extension cords.  Use "hard-service" cords where exposed to 

abrasion and traffic.  Provide waterproof connectors to connect separate lengths of 
electric cords if more than one length is required. 

 
F.  Provide general service incandescent lamps as required for adequate illumination. 

Provide guard cages or tempered glass enclosures where exposed to breakage. 
Provide exterior fixtures where exposed to moisture. 

 
1.03   TEMPORARY HEAT 
 
 A.  Provide all heat as may be necessary for thawing out and heating the ground or 

materials and for proper execution, protection and drying out the of work. 
 
1.04   TEMPORARY AIR, STEAM AND WATER 
 
 A.  Provide all air, steam and water, including temporary piping and appurtenances 

required for cleaning and testing pipelines and equipment.  Remove temporary 
piping and appurtenances upon approval of equipment being tested. 
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1.05   TEMPORARY SANITARY FACILITIES 
 
 A.  Provide self-contained, single-occupant toilet units of the chemical, aerated 

recirculation, or combustion type, properly vented and fully enclosed in a 
fiberglass or other approved non-absorbent shell.  Locations shall be approved by 
Engineer. 

 
1.06   FIRE EXTINGUISHERS 
 
 A.  Provide portable UL-rated, Class A fire extinguishers for temporary offices and 

similar spaces. In other locations, provide portable UL-rated Class ABC dry 
chemical extinguishers or a combination of NFPA recommended Classes for the 
exposure.  Comply with NFPA 10 and 241 for classification, extinguishing agent 
and size required by location and class of fire exposure. 

 
1.07  HOISTING, SCAFFOLDING, STAGING AND PLANKING 
 
 A. Except as may be provided in a subcontract, the work to be done under each 

section of the Specifications shall include the furnishing, set-up and maintenance 
of all derricks, hoisting machinery, scaffolds, staging and planking required for 
the work. 

 
 B. All such facilities shall be set up and maintained in a safe condition. 
 
1.08  TEMPORARY BRIDGES 
 
 A. Wherever a trench crosses a traveled way or an entrance to private property, the 

Contractor shall, if required by the Engineer, construct a suitable bridge. 
 
 B. At locations shown on the Drawings, the Contractor shall construct temporary 

bridges to support the necessary bypass piping systems.  Details of the temporary 
pipeline support bridges shall be furnished to the Engineer for review and 
approval, in accordance with Section 01300 – SUBMITTALS. 

 
1.09  HANDLING STORMWATER 
 
 A. The Contractor shall furnish all the necessary structures, labor, materials and 

equipment, shall take all necessary precautions, and shall assume the entire cost of 
handling all water resulting from intense storms or floods which may be 
encountered at any time during the construction of the work.  The manner of 
providing against any damage to the work during construction from such causes is 
left to the discretion of the Contractor, and the cost of all work to prevent such 
damage or to replace work damaged to the satisfaction of the Engineer is included 
in the prices stated for the various items in the Schedule of Prices. 
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1.10  EROSION CONTROL 
 
 A. The Contractor shall comply with all applicable laws, ordinances, rules, 

regulations and orders of any public body having jurisdiction.  He shall schedule 
his operations to limit the duration and surface areas of erodible soil materials 
exposed by clearing, grubbing, borrow, filling and grading operations.  Fine 
material placed or exposed during the work shall be so handled and treated as to 
minimize the possibility of its entry into drainage systems. 

 
 B. The Contractor shall erect and maintain, as required by conditions and progress of 

the work, temporary beams, dikes, dams, diversion channels, sediment basins, 
baled hay or mulch to control water runoff. 

 
 C. The Contractor shall operate equipment in a manner to prevent erosion of slopes 

or creation of sediment in streams. 
 
 D. Disturbance of lands and waters outside the limits of the work is prohibited, 

except as may be specifically approved in writing. 
 
1.11  SNOW PLOWING AND REMOVAL 
 
 A. The Contractor shall provide snow plowing and snow shoveling service at all 

project sites during the period when he has materials, equipment and or personnel 
located at any given site. Plowing shall be done when snow reaches a depth of 2 
inches or within 3 hours of the beginning of snowfall, whichever is sooner. 
Plowing shall be required only in areas where the Contractor and the Owner have 
access or work to be completed. 

 
 B. Sanding and salting shall begin within 1 hour of the start of any storm where the 

predicted depth is 2 inches or greater. 
 
 C.  Limits: 48 Pine Vale Road; 140 Marivista Avenue; 50 Bigelow Road at Pond End 

Road; Fox Road at Bear Hill Road; James Street and Jennings Road; Woodland 
Road at Prospect Hill Road; 4 Valley View Road; 50 Everett Street; 34-36 Everett 
Street; Prospect Hill Road at Elson Road; Rich Street at Wellington Avenue; Rich 
Street at Columbus Avenue; 18 Harvard Place; Clark Street at River Street; 21 
Gale Street; 37 Gale Street; Bedford Street at Boynton Street; Dix Street at 
Willow Street; Morton Street at Hartwell Street; 16 Morton Street; 3 Albert 
Street; 36 Hays Road; 34 Reservoir Street and Charles River Road at South Street. 

 
  1.  Within these limits, the Contractor shall plow all lanes of each roadway. 
 
 2.  Within these limits, the Contractor shall also remove snow from all 

sidewalks and all crosswalks that cross each roadway. 
  



 
JW-218 01500-5 

1.12  EMERGENCY CONTACT 
 

A. At the Pre-Construction Conference, the Contractor shall provide the contact 
information for at least one member of the Contractor’s personnel that shall be 
able to respond to an emergency call from the Commission within 30 minutes of 
receiving the call.  

 
** END OF SECTION ** 
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SECTION 01562  
 

DUST CONTROL 
 
PART 1 GENERAL 
 

1.01  EXTENT OF WORK 
 

A. The work to be done under this Section consists of furnishing all materials, labor, 
tools and equipment, and performing all operations necessary to complete all 
calcium chloride applications for dust control. 

 
PART 2 PRODUCTS 
 

2.01 MATERIALS 
 
 A. Calcium chloride shall conform to AASHTO Standard Specification M 144, Type 

I or Type II.  The calcium chloride shall be packaged in moisture proof bags or in 
airtight drums with the manufacturer, name of product, net weight, and percentage 
of calcium chloride guaranteed by the manufacturer legibly marked on each 
container. 

 
B. Calcium chloride failing to meet the requirements of the aforementioned 

specifications, or that has become caked or sticky in shipment, may be rejected by 
the Engineer. 

 
PART 3 EXECUTION 
 

3.01 CONSTRUCTION METHODS 
 

A. CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL / WATER FOR 
ROADWAY DUST CONTROL.  The work under these Items shall conform to 
the relevant provisions of Section 440 “Roadway Dust Control” of the 
Massachusetts Department of Transportation Standard Specifications for 
Highways and Bridges dated 1988 and the English Edition of Supplemental 
Specifications dated June 15, 2012. 

  
B. Calcium chloride shall be applied when ordered by the Engineer and only in areas 

which will not be adversely affected by the application.  See Section 01567 - 
ENVIRONMENTAL PROTECTION. 

 
C. Calcium chloride shall be uniformly applied at the rate of 1-1/2 pounds per square 

yard or at any other rate as directed by the Engineer.  Application shall be by 
means of a mechanical spreader, or other approved methods.  The number and 
frequency of applications shall be determined by the Engineer. 
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D. Care shall be taken to avoid application of calcium chloride on any paved 
surfaces.  If calcium chloride is applied to paved surfaces, the affected surfaces 
shall be immediately cleaned of all calcium chloride. 

 
E. Prior to application of calcium chloride, all loose dirt shall be swept from paved 

surfaces into the trench area. 
 

F. At the direction of the Engineer, the Contractor shall provide street sweeping at 
least once per week to control dust in the work area. 

 
**  END OF SECTION  ** 
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SECTION 01567 
 

 ENVIRONMENTAL PROTECTION 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The work covered by this section of the specifications consists of furnishing all 
labor, materials, tools and equipment and performing all work required for the 
prevention of environmental pollution during and as a result of construction 
operations under this contract. 

 
B. The requirements set forth in this section of the specifications apply to stream 

crossings and construction in and adjacent to wetlands, unless otherwise 
specifically stated. 

 
1.02  NOTIFICATION 
 

A. The Engineer will notify the Contractor in writing of any non-compliance relative 
to environmental controls and protection.  The Contractor shall, after receipt of 
such notice, immediately take corrective action.  Such notice, when delivered to 
the Contractor or his authorized representative at the site of the work, shall be 
deemed sufficient for the purpose.  If the Contractor fails to act promptly, the 
Engineer may order stoppage of all or part of the work until satisfactory 
corrective action has been taken.  No claim for an extension of time or for excess 
costs or damage incurred by the Contractor as a result of time lost due to any stop 
orders shall be made unless it was later determined that the Contractor was in 
compliance. 

 
1.03  AREA OF CONSTRUCTION ACTIVITY 
 

A. Insofar as possible, the Contractor shall confine his construction activities to those 
areas defined by the plans and specifications.  All land resources within the 
project boundaries and outside the limits of permanent work performed under this 
contract shall be preserved in their present condition or be restored to a condition 
after completion of construction at least equal to what had existed prior to work 
under this contract. 

 
1.04  PROTECTION OF WATER RESOURCES 
 

A. The Contractor shall not pollute streams, oceans or other bodies of water with 
fuels, oils, bitumens, calcium chloride, acids or other harmful materials.  It is the 
Contractor's responsibility to comply with all applicable Federal, State, County 
and Municipal laws regarding pollution of rivers and streams. 
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B. Special measures should be taken to insure against spillage of any pollutants into 
public waters. 

 
1.05  PROTECTING AND MINIMIZING EXPOSED AREAS 
 

A. The Contractor shall limit the use of areas of land that are exposed and/or free of 
vegetation during construction.  In areas where the period of use/exposure will be 
greater than two (2) months, temporary vegetation, mulching or other protective 
measures shall be provided as specified. 

 
B. The Contractor shall take account of the conditions of the soil where temporary 

cover crop will be used to insure that materials used for temporary vegetation are 
adaptive to the sediment control.  Materials to be used for temporary vegetation 
shall be approved by the Engineer. 

 
1.06  LOCATION OF STORAGE AREAS 
 

A. The location of the Contractor's storage areas for equipment and/or materials shall 
be upon cleared portions of the job site or areas to be cleared, and shall require 
written approval of the Engineer.  Plans showing storage facilities for equipment 
and materials shall be submitted for approval of the Engineer. 

 
B. No excavated materials or materials used in backfill operations shall be deposited 

within a minimum distance of one hundred (100) feet of any watercourse or any 
drainage facility.  Adequate measures for erosion and sediment control such as the 
placement of baled straw around the downstream perimeter of stockpiles shall be 
employed to protect any downstream areas from siltation. 

 
C. There shall be no storage of equipment or materials in areas designated as 

wetlands. 
 

D. The Engineer may designate a particular area or areas where the Contractor may 
store materials used in his operations. 

 
1.07  PROTECTION OF LANDSCAPE 
 

A. The Contractor shall not deface, injure, or destroy trees or shrubs nor remove or 
cut them without special authority.   No ropes, cables, or guys shall be fastened to 
or attached to any existing nearby trees for anchorages unless specifically 
authorized by the Engineer.  The Contractor shall, in any event, be responsible for 
any damage resulting from such use. 

 
B. Where, in the opinion of the Engineer, trees may possibly be defaced, bruised, 

injured, or otherwise damaged by the Contractor's equipment or by his other 
operations, the Engineer may direct the Contractor to adequately protect such 
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trees by placing boards, planks, poles or fencing around them.  Any trees or 
landscape feature scarred or damaged by the Contractor's equipment or operations 
shall be restored as nearly as possible to its original condition at the expense of 
the Contractor.  The Engineer will decide what method of restoration shall be 
used, and whether damaged trees shall be treated and healed or removed and 
disposed of. 

 
C. During construction, if the Contractor determines that a tree or trees shall be cut 

or pruned, the Engineer shall be made aware of this immediately.  The Contractor 
will then develop a tree cutting/pruning plan and present the plan to the City 
Waltham for their approval.  

 
1.08  DISCHARGE OF DEWATERING OPERATIONS 
 

A. Any water that is pumped and discharged from the trench and/or excavation as 
part of the Contractor's water handling shall be filtered by an approved method 
prior to its discharge into a receiving water or drainage system. 

 
B. Under no circumstances shall the Contractor discharge water to the areas 

designated as wetlands. 
 

C. The pumped water shall be filtered through baled straw, geotextile filter fabric, 
sedimentation tank(s), vegetated filter strip, vegetated channel or other approved 
method to trap sediment occurring as a result of the construction operations.  
Sedimentation collection system shall be constructed such that the discharge flow 
rate shall not exceed a velocity of more than 1 foot per second.  Accumulated 
sediment shall be cleared from the sedimentation collection system on a regular 
basis to maintain acceptable performance of the system. 

 
1.09  DUST CONTROL 
 

A. During the progress of the work, the Contractor shall conduct his operations and 
maintain the area of his activities, including sweeping and sprinkling of streets as 
necessary, to minimize creation and dispersion of dust.  Calcium chloride shall 
not be used within 100 feet of a wetland. 

 
1.10  BALED HAY OR STRAW 
 

A. To trap sediment and to prevent sediment from clogging drainage systems, baled 
hay or straw shall be used around all catch basins, drainage structures, water 
courses.  Bales of straw for silt control shall consist of rectangular-shaped bales of 
straw weighing at least 40 pounds per bale.  They shall be free from noxious weed 
seeds and rough or woody materials.  
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B. Care shall be taken to keep the bales from breaking apart.  The bales should be 
securely staked to prevent overturning, flotation or displacement.  All deposited 
sediment shall be removed periodically. 

 
1.11  SILT FENCE 
 

A. Where indicated on the drawings or where directed by the Engineer, the 
Contractor shall erect and maintain a temporary silt fence.  The silt fence shall be 
used specifically to contain sediment from runoff water and to minimize 
environmental damage caused by construction. 

 
B. Silt fence shall be pre-assembled and factory assembled including filter fabric and 

posts.  Filter fabric for pre-assembled silt fence shall consist of pervious sheets of 
woven propylene, nylon, polyester, or ethylene yarn.  The filter fabric shall have 
reinforcing mesh behind it and include a top cord.  Materials shall be certified by 
the manufacturer to meet the following requirements. 

 
Physical Requirements for Fabric Silt Fence: 

 
Property    Test Method  Requirement 

 
Grab Tensile Strength   ASTM D4632    100 lbs. 
Grab Elongation   ASTM D4632     20% 
Apparent Opening Size  ASTM D4751     25 sieve 
Mullen Burst    ASTM D3786    280 psi 

 
1. The filter fabric shall contain a stabilizer and/or inhibitors to make the 

filaments resistant to deterioration resulting from exposure to sunlight or 
heat and to provide a minimum of 6 months of expected usable 
construction life at a temperature range of 0 degrees to 120 degrees F.  
The filter fabric shall be a minimum of 36 inches wide, cut from a 
continuous roll to finish fence length to minimize the use of seams.  Splice 
filter fabric together only when absolutely necessary and only at a support 
post, with a minimum 36-inch overlap and securely sealed.  The filter 
fabric shall be free of defects or flaws that affect its physical and/or 
filtering properties. 

 
2. Posts for the pre-assembled silt fence shall be 1 1/2" square hardwood 

posts, 4 feet 6 inches long and 6' on center. 
 
1.12  SEDIMENT CONTROL DEVICES 
 
 A. Sediment control devices such as dewatering pump discharge filter bags and catch 

basin inserts intended to capture sediment shall be made from non-woven 
geotextile material sewn with high strength, double stitched “J” type seams.  They 
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shall be capable of trapping particles larger than 150 microns, provide a filtered 
water turbidity of less than 50 NTU, and shall meet the following standards: 
 
Property   Test Method Requirement 
Grab Tensile Strength   ASTM D4632     200 lbs. 
Grab Elongation   ASTM D4632      50% 
Apparent Opening Size  ASTM D4751      80 sieve 
Mullen Burst   ASTM D3786      380 psi 
Puncture Strength   ASTM D4833      130 lbs. 
Trapezoid Tear Strength  ASTM D4533        80 lbs. 

 
    
 

** END OF SECTION ** 
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SECTION 01570 
 

TRAFFIC CONTROL 
 
 
PART 1 GENERAL 
 
1.01 WORK INCLUDED 
 

A. The Contractor shall furnish, illuminate, and maintain such signs as directed or as 
necessary for the safe and/or regulation convenience of traffic; shall provide, erect 
and maintain barricades, warning lights, etc. as needed or as directed to keep 
people and vehicles from equipment, obstacles, etc.; and take such other 
reasonable means and precautions as the Engineer or the Owner may direct or as 
may be needed to prevent damage or injury to persons, vehicles, or other property, 
and to minimize the inconvenience and danger to the public by his occupancy of 
the street or highway or other areas of work.  He shall arrange his operations and 
the spaces occupied by him, so far as possible, to provide access to property along 
the street, particularly driveways and entrances, to fire hydrants, manholes, gate 
boxes, etc., of other utilities.  Whenever any equipment obstructs traffic in or to 
any public street, private driveway or property entrance, the Contractor shall take 
such means as may be necessary to maintain traffic and access; so far as the 
requirements of this article are applicable, they shall also apply to work in private 
ways and public and private lands other than streets and highways.  The 
Contractor shall confine his occupancy of public or traveled ways to the smallest 
spaces compatible with efficient performance of the work contemplated by the 
Contract, and particularly to such limits as may be set out in Drawings or 
Specifications. 

 
B. Refer to the Appendix D for Traffic Management Plans and Standard Traffic 

Control Details. 
 
1.02 SYSTEM DESCRIPTION 
 

A. The Contractor shall furnish all traffic control signs and other traffic control 
devices that are required by the plans and specifications and as are deemed 
necessary by the Engineer. 

 
B. The temporary traffic control signs and other devices shall be in accordance with 

the most recent edition of the Manual on Uniform Traffic Control Devices, with 
revisions, as published by the United States Department of Transportation and 
with Massachusetts Amendments 

 
C. Temporary traffic control devices shall conform to the requirements of The 

Commonwealth of Massachusetts Highway Department Standard Specifications 
for Highways and Bridges, English edition dated 1988, hereinafter referred to as 
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the "Standard Specifications", and any other supplemental specifications and 
amendments, forms a part of these Specifications to the extent of the references 
thereto.  All references to method of measurement, basis of payment and payment 
items in the Standard Specifications are hereby deleted.  References made to 
particular sections or paragraphs in the Standard Specifications shall include all 
related articles mentioned therein. 

 
1.03  TRAFFIC POLICE 

 
A. Traffic police will be required for work in all of the streets included in this 

Contract. 
 

  1. Notify the City and the Police Department at least 24 hours prior to 
commencing work in these streets to arrange for traffic police details.  
Furnish weekly a schedule showing when work will be performed in these 
streets.  Schedule work in a manner to efficiently utilize the traffic police 
details.  The Contractor shall be responsible for coordinating traffic police 
details.  The Waltham Police Department’s contact person is Sargent 
Dennis Deveney and he can be contacted at 781-314-3604 or 
DDeveney@City.Waltham.MA.US.   

 
  2. Notify the City and the Police Department immediately of changes in the 

work schedule, which affect traffic police details. 
 
  3. Traffic Police Details will be billed directly to the Contractor. The 

Contractor shall submit for reimbursement under the Traffic Police Item 
allowance. 

 
  4. The Contractor shall be backcharged for traffic police detail charges, due 

to his failure to cancel a requested detail in a timely manner.  Such 
backcharges shall be addressed as a reduction in payment of the 
Contractor’s requisition for payment. 

 
 

** END OF SECTION ** 
 
 

mailto:DDeveney@City.Waltham.MA.US
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SECTION 01710 
 

CLEANING UP 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The work to be done under this Section consists of furnishing all materials, labor, 
tools, and equipment, and performing all operations necessary for cleaning up, 
during progress of the work, and at completion of the work. 

 
1.02  RELATED WORK 
 

A. Cleaning of specific products or work is specified in other Sections of these 
Specifications. 

 
1.03  CLEANING UP DURING CONSTRUCTION 
 

A. Debris and waste material shall not be permitted to accumulate and the work shall 
be kept satisfactorily clean at all times. 

 
B. Immediately after unpacking, the Contractor shall collect and remove all packing 

materials, case lumber, excelsior, wrapping, and other rubbish. 
 

C. The Contractor shall provide metal containers with tight fitting covers, located 
where directed or approved by the Engineer, into which all refuse and garbage 
shall be deposited. 

 
1.04  FINAL CLEAN UP 
 

A. Upon completion of the work and before acceptance and final payment, the 
Contractor shall remove, at his own expense, all temporary structures and 
equipment built or furnished by him, all debris and waste materials, and all 
surplus materials of all kinds from the site of the work, and dispose of them in a 
manner approved by the Engineer.  The premises shall be left in a neat and 
orderly condition. 

 
1.05  DISPOSAL 
 

A. No burning at the site will be permitted. 
 

B. No disposal in streams or bodies of water will be permitted. 
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C. Trucks loaded at the site shall have loads trimmed as necessary to assure that no 

material will fall off. 
 

** END OF SECTION ** 
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SITE WORK
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SECTION 02452 - SIGNAGE 
 
 
PART 1 GENERAL 
 
1.01  WORK INCLUDED 
 

A. This section of the specifications covers furnishing, installing and maintaining all 
traffic control signs and devices during the construction period. 

 
1.02  SYSTEM DESCRIPTION 
 

A. The Contractor shall furnish all traffic control signs and other devices that are 
required by the plans and specifications and are deemed necessary by the 
Engineer. 

 
B. The traffic control signs and other devices shall be in accordance with the most 

recent edition of the Manual on Uniform Traffic Control Devices as published by 
the United States Department of Transportation. 

 
C. Refer to the Standard Traffic Management Plans found in Appedix D to these 

Specifications. 
 
 
PART 2 PRODUCTS 
 
2.01  TRAFFIC CONTROL SIGNS 
 

A. Warning signs shall be diamond-shaped and have minimum dimensions of 48 
inches by 48 inches. 

 
B. Detour and end-of-detour signs shall be rectangular and have minimum 

dimensions of 30 inches by 24 inches and 24 inches by 18 inches, respectively. 
 

C. End-of-construction signs shall be rectangular and have minimum dimensions of 
60 inches by 24 inches. 

 
D. All signs shall have a black legend on a reflective orange background. 

 
E. Lettering on all signs shall be of uniform size and have a minimum height of 5 

inches. 
 

F. Signs shall be mounted on portable supports or barricades. 
 

G. The bottom of each sign shall be a minimum of 3 feet above the road surface. 
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H. The following signs, as a minimum, shall be available for use in sufficient 

quantities to ensure that they will be available on all necessary streets: 
Legend        Location    Comments 

 
ROAD CONSTRUCTION 1000 feet prior to the To be moved daily 
1000 FEET   start of work area. as required. 
 
WORK AREA - BE  No more than 500 feet To be moved daily 
PREPARED TO STOP prior to the start of as required. 

work area. 
 
UNEVEN ROAD   No more than 500 feet To remain in place 
SURFACE - PROCEED  prior to the start of until final paving 
WITH CAUTION  the disturbed surface. is completed. 
 
SINGLE LANE - BE  No more than 500 feet To remain in place 
PREPARED TO STOP prior to lane for duration of 

restriction. lane restriction. 
 
DETOUR    At end of closed road. Multiple signs to direct traffic 

from start to finish of detour. 
 
LOCAL TRAFFIC ONLY At end of closed road. Used in conjunction with 

DETOUR. 
 
END CONSTRUCTION At the end of the work To be moved daily 

area. as required. 
 
2.02  OTHER TRAFFIC CONTROL DEVICES 
 

A. Barricades, with the exception of those used to mount signs, shall be Type I with a 
yellow Type A low intensity flashing warning light mounted on top in accordance 
with the specifications of the Manual on Uniform Traffic Control Devices. 

 
B. Drums shall have a yellow Type A low intensity flashing warning light mounted 

on top in accordance with the specifications of the Manual on Uniform Traffic 
Control Devices. 

 
C. Barricades and drums shall be reflective orange and white as specified in the 

Manual on Uniform Traffic Control Devices. 
 
 



JW-218 02452-3 

PART 3 EXECUTION 

3.01 INSTALLATION 

A. Traffic control signs shall be installed where specified or where required by the 
Engineer.  Refer to the Appendix for traffic control details. 

B. Barricades and/or drums shall be placed to protect the work, workers, traffic, 
pedestrians and animals.  Additional barricades and/or drums shall be placed 
where directed by the Engineer. 

C. All flashing lights on barricades and drums shall be turned on at least one-half 
hour before sunset and turned off no less than one-half hour after sunrise.  
Batteries and/or lights that do not operate shall be promptly replaced. 

D. Barricades and drums shall be placed to provide maximum protection while 
minimizing the disruption of traffic. 

E. Barricades and drums shall be weighted or otherwise secured to discourage 
overturning, but shall not be weighted or otherwise secured to the extent that they 
could be hazardous to motorists, pedestrians or workers. 

F. All traffic control devices shall be maintained and any damages corrected 
immediately.  Traffic control devices that are destroyed or stolen shall be replaced 
immediately by the Contractor at no additional cost to the Owner. 

** END OF SECTION ** 
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SECTION 02720 

SEWERS, DRAINS, MANHOLES, CATCH BASINS AND APPURTENANCES 

PART 1 GENERAL 

1.01 DESCRIPTION OF WORK 

A. The work to be done under this Section consists of furnishing all materials, labor, 
tools, and equipment, and performing all operations necessary to rebuild existing 
manhole shelves and invert channels, as shown on the Drawings and as herein 
specified. 

B. The Contractor shall include in his bid all fees paid by him for the necessary 
permits, authorizations and certificates required for the installation and testing of 
the work shown on the Drawings and as specified herein. 

1.02 RELATED WORK 

A. The following items of work are not included in this Section but are specified 
under other Sections of these Specifications. 

1. Section 01500 – Temporary Facilities

2. Section 01562 – Dust Control

3. Section 02525 – Pavement, Walks and Curbing

4. Section 13513 – Television Inspection

5. Section 13514 – Wastewater Handling

1.03 SUBMITTALS 

A. Shop drawings shall be submitted to the Engineer for review in accordance with 
Section 01300 - SUBMITTALS. 

1.04 STANDARDS 

A. American Society for Testing and Materials Standards form a part of these 
Specifications: 

1. ASTM A48-08 Standard Specification for Gray Iron Castings. 

2. ASTM A615-09b Standard Specification for Deformed and Plain
Carbon-Steel Bars for Concrete Reinforcement. 
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3. ASTM C32-09 Standard Specification for Sewer and Manhole 

Brick (Made From Clay or Shale). 
 
  4. ASTM C33-11a Standard Specification for Concrete Aggregates. 
 

5. ASTM C76-10a Standard Specification for Reinforced Concrete 
Culvert, Storm Drain, and Sewer Pipe. 

 
6. ASTM C139-05 Standard Specification for Concrete Masonry Units 

for Construction of Catch Basins and Manholes. 
 
7. ASTM C150-09 Standard Specification for Portland Cement. 
 
8. ASTM C207-06 Standard Specification for Hydrated Lime for 

Masonry Purposes. 
 
9. ASTM C443-11 Standard Specification for Joints for Circular Pipe 

and Manholes, Using Rubber Gaskets. 
 
10. ASTM D449-03 Standard Specification for Asphalt Used in 

Dampproofing and Waterproofing. 
 
11. ASTM C478-09 Standard Specification for Precast Reinforced 

Concrete Manhole Sections. 
 
12. ASTM C990-09 Standard Specification for Joints for Concrete Pipe, 

Manholes and Precast Box Sections Using 
Preformed Flexible Joint Sealants. 

 
13. ASTM D1784-08 Standard Specification for Rigid Poly (Vinyl 

Chloride) (PVC) Compounds and Chlorinated Poly 
(Vinyl Chloride) (CPVC) Compounds. 

 
14. ASTM D2412-10a Standard Test Method for Determination of 

External Loading Characteristics of Plastic Pipe by 
Parallel-Plate Loading. 

 
15. ASTM D2444-10 Standard Test Method for Determination of the 

Impact Resistance of Thermoplastic Pipe and 
Fittings by Means of a Tup (Falling Weight). 

 
16. ASTM D3034-08 Standard Specification for Type PSM Poly(Vinyl 

Chloride) (PVC) Sewer Pipe and Fittings. 
 
17. ASTM D3212-07 Standard Specification for Joints for Drain and 
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Sewer Plastic Pipes Using Flexible Elastomeric 
Seals. 

 
18. ASTM D4101-11 Standard Specification for Polypropylene Injection 

and Extrusion Materials.  
 
19. ASTM F412-09 Standard Terminology Relating to Plastic Piping 

Systems. 
 
20. ASTM F477-10 Specification for Elastomeric Seals (Gaskets) for 

Joining Plastic Pipe 
 
21. ASTM F679-08 Standard Specification for Poly (Vinyl Chloride) 

(PVC) Large Diameter Plastic Gravity Sewer Pipe 
and Fittings. 

 
 B. American Concrete Institute codes form a part of these Specifications: 
 

1. ACI 318-08 Building Code Requirements for Structural 
Concrete and Commentary 

 
2. ACI 350-06 Code Requirements for Environmental Engineering 

Concrete Structures and Commentary. 
 
 C. The Commonwealth of Massachusetts Department of Transportation “Standard 

Specifications for Highways and Bridges” hereinafter referred to as “The 
Massachusetts Standard Specifications,” and any other supplemental 
specifications and amendments forms a part of these Specifications to the extent 
of the references thereto. 

 
PART 2 PRODUCTS 
 
2.01 POLYVINYL CHLORIDE PIPE 
 

A. PVC gravity sewer, storm drain pipe and pipe for drain and sanitary service 
connections shall be solid wall and conform to ASTM Standard D1784 and 
ASTM D3034 or ASTM F679. 

 
B. The pipe and fittings shall be homogeneous throughout and free from visible 

cracks, holes, foreign inclusion or other injurious defects.  The pipe shall be as 
uniform as commercially practical in color, opacity, density and other physical 
properties. 

 
C. All pipe and fittings shall be clearly marked on the outside indication name, 

manufacturer, nominal diameter, ASTM, schedule, and/or pipe or pressure class 
designation. 
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D. The normal length of PVC pipe shall be 13 feet, 18-feet or 20-feet and shall be 

green in color or as approved by the Engineer or Owner. 
 
E. PVC pipe provided for depths between 4-feet and 15-feet shall have an SDR of 35 

and a pipe stiffness of 46 psi. PVC pipe provided for depth between 16-feet and 
30-feet shall have an SDR of 26 and a pipe stiffness of 115 psi. 

 
F. PVC pipe shall have bell and spigot push-on joints.  The bell shall consist of an 

integral wall section with a solid cross section elastomeric gasket factory-
assembled, securely locked in place to prevent displacement during assembly.  
Joints shall conform to ASTM D3212 and gaskets shall conform to ASTM F477. 

 
G. All fittings and accessories shall have dimensions as recommended by the 

manufacturer and have bell and/or spigot configurations compatible with that of 
the pipe. Fittings shall comply with ASTM D3034 or ASTM F679. 

 
H. Pipe shall pass Impact Resistance Test (210 ft-lbs) in accordance with ASTM 

D2444.  Minimum Pipe Stiffness at 5% deflection shall be not less than 46 psi 
(SDR 35) or 115 psi (SDR 26) when tested in accordance with ASTM D2412. 

 
 
2.02  TRANSITION COUPLINGS 
 

A. Transition couplings for joining existing concrete, reinforced concrete, vitrified 
clay or asbestos cement pipe to new PVC pipe shall be made of chemical resistant 
elastomeric plastic with corrosion resistant stainless steel clamp bands and shall 
be sized to fit the outside diameters of the pipes being joined.   

 
B. Couplings shall conform to ASTM C425 and shall be as manufactured by Fernco, 

Mission, Indiana Seal or equal. 
 
 
2.03  INTERIOR DROP BOWL 
 

A. All manhole structures employing drops shall be outfitted with an inside drop 
bowl connection. The bowl size shall be determined by the incoming pipe size 
and flow rates. The bowl shall be installed as per manufacturer’s instructions 
using stainless steel fasteners. The appropriately sized drop pipe of SDR 35 PVC, 
Schedule 40 shall be securely attached to the manhole wall using stainless steel 
adjustable clamping brackets and stainless steel fasteners. Bracket interval shall 
be 4 feet maximum (minimum of 2 brackets). The connection of drop bow or drop 
pipe shall be by flexible external pipe coupling. The turn-out at the base end of 
the drop pipe shall be accomplished with a 90 degree angled PVC pipe elbow. 
Inside drop bowls shall be manufactured by RELINER or approved equal. 
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2.04  BRICK AND MORTAR  
 

A. Brick for manhole construction and any miscellaneous brickwork ordered by the 
Engineer shall conform to ASTM Standard C32.   Brick for inverts and shelves 
shall be Grade SS and tested so that the mean of five tests for absorption shall not 
exceed 8 percent and no individual brick exceed 11 percent; all other manhole 
brick may be Grade MS, or better.  

 
B. Brick shall be sound, hard, uniformly burned, regular and uniform in shape and 

size.  Under burned or salmon brick are not acceptable.  Only whole brick shall be 
used for masonry. 

 
C. Tests of brick for conformance with Specifications shall be made at the 

Contractor's expense, and certified reports thereof shall be sent to the Engineer.  
Samples for testing will be selected by the Engineer and shall be furnished by the 
Contractor. 

 
D. Brick masonry shall be laid in Portland cement mortar composed of 1 part 

Portland cement and 2 parts sand, measured by volume, to which not more than 
10 pounds of lime shall be added for each bag of cement. 

 
E. Portland cement for the mortar shall conform to ASTM Standard C150, Type II. 

Hydrated lime shall conform to ASTM C207. 
 

F. Sand for the mortar shall be clean and sharp and contain no grains larger than will 
pass a 1/8-inch mesh screen.  Sand shall be of such size that no more than 10 
percent of the total dry weight will pass a sieve of 100 meshes to the linear inch 
and not more than 35 percent of the total dry weight will pass a sieve of 50 
meshes to the linear inch. Sand shall conform to ASTM C33. 

 
 
PART 3 EXECUTION 
 
3.01   GENERAL 
 
 A. No work may begin without a Street Occupancy Permit from the Waltham 

Department of Public Works. 
 
 B. Utility locations are approximate and need to be verified in the field by the 

Contractor.  Maintaining utilities in service during construction is required at all 
times.  Some utilities may not be shown on the Drawings.   

  
 C. The Contractor shall determine the location or absence of all underground utilities 

and plan and conduct his work operations to ensure that those utilities shall not be 
damaged. 
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 D. The Contractor shall assume full responsibility for the protection of all buildings, 

structures, public and private utilities, services to buildings, utility poles, signs, 
mail boxes, and all other surface furniture whether on private or public property.  
The contractor shall also assume full responsibility for the protection of public 
and private tress, bushes and other landscaping features. 

 
 E. Any damage resulting from the Contractor’s operations shall be repaired at the 

Contractor’s expense. 
 
 
3.02  DELIVERY, STORAGE, AND HANDLING 
 

A.  New pipe, fittings, and other appurtenances shall be delivered to the construction 
site as close in time to installation as possible. 

 
B.  Care shall be taken during the loading, trucking, unloading and handling of all 

pipe, fittings, and other appurtenances so as not to damage the materials or 
surrounding area.  Pipe, fittings, and other appurtenances shall not be dropped 
directly from the truck to the ground.  The Contractor is responsible for any pipe, 
fittings, and other appurtenances damaged during delivery, handling or storage. 
All damaged materials will be removed from the site immediately. 

 
C.  All pipe, fittings, and other appurtenances shall be stored in a manner that 

prevents water on the ground and /or animals from entering the material and 
prevent damage to the material and /or others’ property. 

 
 
 

** END OF SECTION ** 
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SECTION 03300 
 

CONCRETE 
 
 
PART 1  GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The Section of the Specifications covers concrete and all related items necessary 
to place and finish concrete work. 

 
1.02  STANDARDS 
 

A. ACI Standards.  The following standards of the American Concrete Institute form 
a part of these Specifications, and indicate the minimum standards required. 

 
1. ACI 211.1  Recommended Practice for Selecting Proportions  
    for Normal Weight Concrete. 

 
2. ACI 301   Specifications for Structural Concrete for Buildings. 

 
3. ACI 304   Recommended Practice for Measuring, Mixing  
    Transporting, and Placing Concrete. 

 
4. ACI 305R   Recommended Practice for Hot Weather  
    Concreting. 

 
5. ACI 306R   Recommended Practice for Cold Weather  
    Concreting. 

 
6. ACI 315   Manual of Standard Practice for Detailing  
    Reinforced Concrete Structures. 

 
7. ACI 318   Building Code Requirements for Reinforced  
    Concrete. 

 
8. ACI 347   Recommended Practice for Concrete Formwork. 
 

B. ASTM Standards.  The following standards of the American Society for Testing 
and Materials form a part of these Specifications.  Unless otherwise specified, 
materials and methods of test shall conform to ASTM Standards. 

 
1. A 615   Deformed and Plain Billet-Steel Bars for Concrete  
    Reinforcement. 
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2. C 33    Concrete Aggregates. 
 

3. C 94    Ready-mixed Concrete. 
 

4. C 143    Slump of Portland Cement Concrete. 
 

5. C 150    Portland Cement. 
 

6. C 173    Air content of Freshly Mixed Concrete by the  
    Pressure Method. 

 
7. C 231    Air Content of Freshly Mixed Concrete by the  
    Pressure Method. 

 
8. C 260    Air-entraining Admixtures for Concrete. 

 
1.03  SAMPLES AND CERTIFICATES 
 

A. Samples of materials and/or certificates of compliance with the Specifications 
shall be furnished to the Engineer for approval, as requested. 

 
PART 2 PRODUCTS 
 
2.01  MATERIALS 
 

A. Admixtures. 
 

1. Air-entraining admixtures shall conform to ASTM standard C 260.  They 
shall be "Darex AEA", "Vinsol NVS", "Airecon", "Sika Aer", or approved 
equal. 

 
2. Calcium chloride shall not be used as an admixture. 

 
B. Aggregates.  Aggregates for concrete of normal weight shall conform to ASTM 

Standard C 33.  Fine aggregate shall be inert natural sand.  Coarse aggregate shall 
be well graded crushed stone or crushed gravel, size no. 67 for reinforced 
concrete 9 inches or less in thickness, size no. 57 for all other concrete. 

 
C. Cement.  All cement shall conform to ASTM Standard C 150, Type II, except that 

high-early-strength cement, if required or permitted, shall be Type III. 
 

D. Formwork.  Materials for formwork shall conform with ACI 301, Chapter 4. 
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E. Nonshrinking grout.  Nonshrinking grout shall be "Embeco Grout", "Ferro-Fax", 
"Ferrolith G", or approved equal. 

 
F. Reinforcement.  Reinforcement shall conform to ASTM standard A 615, Grade 

60.  For reinforcement to be welded, the sulfur content shall not exceed 1.5 
percent. 

 
G. Water.  Mixing water for concrete shall be clean, fresh and potable. 

 
H. Controlled Density Fill.  Controlled density fill shall be as specified within 

Section 02200 – EARTHWORK. 
 
2.02  TESTING 
 

A. General.  Essential testing of aggregates, proposed mix designs, and concrete, for 
compliance with the Specifications may be performed by the Engineer or a testing 
laboratory designated by the Engineer. Such testing shall be paid for by the 
Owner. 

 
B. Cement reinforcement and other mill tests.  When required by the Engineer, 

certified mill test reports covering all cemented reinforcing steel shall be 
furnished by the Contractor for approval prior to the use of these materials. 

 
PART 3 EXECUTION 
 
3.01  Proportioning. 
 

Proportioning of all concrete mixtures shall be subject to the approval of the 
Engineer and no concrete shall be placed without such approval.  The relative 
proportions of fine and coarse aggregates shall be such as to obtain proper 
workability and a smooth, dense, homogeneous plastic mixture, free from 
segregation. 

 
A. Entrained Air.  All concrete shall be air-entrained.  Air-entrained concrete shall be 

produced by adding the air-entraining admixture to each batch at the mixer.  The 
air content of freshly mixed air-entrained concrete shall be not less than 4 or more 
than 6 percent of the volume of the concrete. 

 
B. Slump.  The slump of concrete (ASTM C 143) shall be as low as is consistent 

with proper handling, to obtain improved durability and strength.  Normal limits 
are from 2 to 4 inches and mixtures should be proportioned to provide for that 
range without exceeding the maximum water-cement ratio. 
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C. Water cement ratio.  The water cement ratio shall be 0.4. 
 
D. In general, minimum compressive strength at 28 days shall be 4,000 PSI for all 

concrete except concrete for cradles and fill concrete shall be 2,500 PSI. 
 

3.02  FORMWORK. 
 

Formwork shall conform with ACI 301, Chapter 4.  The strength and adequacy of 
formwork shall be solely the responsibility of the Contractor. 

 
A. All exposed concrete edges shall have 3/4" chamfer by moldings placed in the 

forms. 
 

B. Forms shall be removed in a manner to insure complete safety of the structure.  
Shoring, posts or up-rights shall not be removed until the supported member has 
acquired sufficient strength to support safely its own weight and all loads upon it. 

 
3.03  REINFORCEMENT. 
 

Reinforcement steel shall conform to the requirements of AASHTO M31 (ASTM 
A615) Grade 60, unless otherwise noted.  The placement and positioning of 
reinforcing steel shall conform with ACI 301 and ACI 318.  Reinforcing shown 
on the Contract Drawings as " #5@12" ", indicates bar size with spacing at 12" 
O.C. 
 
The minimum concrete cover for reinforcing steel shall be as follows, unless 
otherwise noted: 
 
 Concrete cast against earth………………….3" 
  All other concrete………………………....... 2" 
 
Minimum lap splices and embedment lengths for reinforcing bars not shown on 
the contract drawings shall be as follows: 

   MIN. LAP SPLICE LENGTH MIN. EMBEDMENT LENGTH 
   OTHER  TOP*  OTHER TOP* 
 BAR SIZE IN.   IN.  IN.  IN. 
   
 NO. 5  50db   64db  38db  50db 
 

* TOP REINFORCING IS HORIZONTAL REINFORCEMENT SO PLACED 
THAT MORE THAN 12 INCHES OF CONCRETE IS CAST BELOW THE 
REINFORCEMENT. 
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  db = BAR DIAMETER 
 
3.04  EMBEDDED ITEMS. 
 

Embedded items shall conform with ACI 301, Chapter 6. 
 
3.05  CONCRETE MIXING. 
 

A. Ready-mixed concrete shall conform to ASTM standard C 94.  The mixing and 
transporting equipment and the method of placement shall be subject to the 
approval of the Engineer. 

 
B. Mixing of all other concrete shall conform with ACI 301, Chapter 7, except that 

the reference to calcium chloride as an admixture is deleted.  Hand mixing of 
small volumes may be permitted by the Engineer. 

 
3.06  PLACING.   
 

Placing of concrete shall conform with ACI 301, Chapter 8.  In all cases, the 
Contractor shall give the Engineer at least 24 hours notice of intended concrete 
placement and no placement shall begin until the Engineer has approved the 
condition of foundations, forms, reinforcement, and embedded items. 

 
A. Earth foundation upon which concrete is to be placed shall be clean, free from 

frost, ice, and standing or running water.  Prior to placing concrete, the earth 
foundation shall have been satisfactorily leveled and compacted. 

 
B. The contractor must provide a substantially dry and stable subgrade for open-cut 

construction operations, and to control groundwater inflow into trenches and other 
excavations so as not to adversely impact the construction operations.  
Groundwater shall be lowered to a minimum of 2 feet below excavation invert 
using predrainage methods of; the contractor is required to keep the groundwater 
lowered until the excavation has been backfilled.  The contractor must maintain 
the groundwater below this level so the structure/conduit does not become 
buoyant. 

 
C. Clean all interior surfaces of dirt, oil, grease and all loose or deleterious materials 

to the satisfaction of the engineer.  The surface should be suitable for attachment 
or bonding of new construction materials such as masonry or concrete 

 
D. Joints shall be placed where shown, as detailed on the contract drawings and as 

specified.  If additional joints are needed, the contractor shall submit joint 
locations for approval, complete with provisions for doweling, keying and 
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waterstops.  Continuous waterstops shall be provided in all construction joints.  
End vertical runs of waterstops 6 inches below top of discontinuous walls. 

 
3.07  CURING AND PROTECTION.   
 

A. Curing and protection of concrete shall conform with ACI 301, Chapter 12. 
 

B. Backfill shall be placed against structure walls after the roof slabs are completed 
and with approval of the engineer. 

 
C. During construction, particularly while structures are empty or partially full, the 

contractor must maintain the groundwater below the level at which structure will 
become buoyant. 

 
D. The contractor shall not store materials or construction equipment exceeding the 

design loads of the structure. 
 

 
** END OF SECTION ** 



DIVISION 13 
SPECIAL 

CONSTRUCTION
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SECTION 13511 
 

SEWER LINE CLEANING 
 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The Contractor shall provide all labor, materials, equipment, and supervision 
necessary for the proper cleaning of the designated sewer lines prior to their 
internal inspection by closed-circuit television as shown on the Contract 
Drawings. 

 
B. Since the success of the other phases of work depends a great deal on the 

cleanliness of the lines, the importance of this phase of the operation cannot be 
stressed too strongly.  It is recognized that there are some conditions such as 
badly broken or eroded pipe or major blockages that prevent cleaning from being 
accomplished, or where additional sewer line damage would be done if cleaning 
is attempted or continued.  Should conditions of this nature be encountered, the 
Contractor shall notify the Engineer to have the line televised and/or to remove 
the blockage prior to cleaning the specific pipeline section.  If cleaning of an 
entire section cannot be successfully performed from one manhole, the equipment 
shall be set up on the downstream or upstream manhole and cleaning efforts shall 
again be attempted.  If successful cleaning cannot be performed or the equipment 
fails to traverse the entire pipeline section, it will be assumed that a major 
blockage exists and the cleaning effort shall be abandoned until the cause of 
blockage can be removed. 

 
C. The cleaning of sanitary sewer lines shall be performed on all pipelines lines 

scheduled for televising, within 24 hours prior to these operations, or as otherwise 
directed by the Engineer. 

 
1.02  RELATED WORK 
 

A. The following items of work are not included in this Section but are specified 
under other Sections of these Specifications. 

 
1. Television inspection is specified in Section 13513 – TELEVISION 

INSPECTION. 
 

2. Sewage flow control is specified in Section 13514 –WASTEWATER 
HANDLING. 
 

3. Manhole rehabilitation is specified in Section 13518 – SEWER 
MANHOLE REHABILITATION. 

 



 
JW-218 13511-2 

PART 2 PRODUCTS – N/A 
 
PART 3 EXECUTION 
 
3.01 EQUIPMENT.  The designated sanitary sewer pipeline sections shall be cleaned 

using mechanically powered, hydraulically propelled or high velocity sewer 
cleaning equipment, as specified below, or by other reasonable means acceptable 
to the Engineer.  Selection of the equipment used shall be based on the conditions 
of the line at the time the work commences.  The equipment and method selected 
shall be satisfactory to the Engineer.  The equipment selected for cleaning shall be 
capable of removing dirt, grease, rocks, sand, and other deleterious materials and 
obstructions from the sewer lines and manholes.  Filling of equipment with water 
shall be coordinated with the City of Waltham – Engineering Department.  

 
A. Hydraulic Cleaning Equipment:  The equipment used shall be of a movable dam 

type and be constructed in such a way that a portion of the dam may be collapsed 
at any time during the cleaning operation to protect against flooding of the sewer.  
The movable dam shall be the same diameter as the pipe being cleaned and shall 
provide a flexible scraper around the periphery to ensure total removal of grease.  
If sewer cleaning balls or other such equipment, which cannot be collapsed 
instantly are used, special precautions against flooding of the sewers in public or 
private property shall be taken. 

 
B. High Velocity Hydro-Cleaning Equipment:  All high velocity sewer cleaning 

equipment shall be constructed for ease and safety of operation.  The equipment 
shall have a minimum of 500' of high pressure hose with a selection of two or 
more high velocity nozzles.  The nozzles shall be capable of producing a scouring 
action from 15 degrees to 45 degrees in all size lines designated to be cleaned.  
Equipment shall also include a high velocity gun for washing and scouring 
manhole walls and floors.  The gun shall be capable of producing flows from a 
fine spray to a long distance solid stream.  The equipment shall carry its own 
water tank, auxiliary engines, pumps, and hydraulically driven hose reel. All 
controls shall be located so that the equipment can be operated above ground. 

 
C. Mechanical Cleaning Equipment:  Bucket machines shall be in pairs with 

sufficient power to perform the work in an efficient manner.  Machine shall be 
belt operated or have an overload device.  Machines with direct drive that could 
cause damage to the pipe will not be allowed.  A power rodding machine shall be 
either a sectional or continuous type capable of holding a minimum of 750 feet of 
rod.  The rod shall be specifically treated steel.  To ensure safe operation, the 
machine shall have a fully enclosed body and an automatic safety throw-out 
clutch or relief valve. 

 
3.02 CLEANING PRECAUTIONS:  During all sewer cleaning operations, satisfactory 

precautions shall be taken to protect the sewer lines and service connection 
laterals from damage caused by the use of cleaning equipment.  Whenever 
cleaning tools, which retard the flow of water in the sewer line are used, 
precaution shall be taken to ensure that the water pressure created does not cause 
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any damage or flooding to public or private property being served by the manhole 
section/service connection involved.  No fire hydrant shall be obstructed in case 
of a fire in the area served by the hydrant, nor shall a hydrant be used for the 
purpose described unless an air gap or a vacuum breaker is provided.  Prior 
approval from the Owner is required before any hydrant is used. 

 
3.03 TYPES OF CLEANING:  
 

A. Light Cleaning of Sewer Mains:  Light cleaning consists of a maximum of 1 pass 
of the jet nozzle.  

 
B. Heavy Cleaning of Sewer Mains:  Heavy cleaning consists of 5 or more passes of 

the jet nozzle such as removing grease, debris and roots.  
 
3.04 OBSTRUCTION REMOVAL:  The Contractor shall remove debris, grease, roots, 

mineral deposits, and trim protruding service connections as needed that may 
prevent proper installation.   

 
3.05 MATERIAL REMOVAL:  All sludge, dirt, sand, rocks, grease and other solid or 

semi-solid material resulting from the cleaning operation shall be removed at the 
downstream manhole of the section being cleaned.  Passing material from 
manhole section to manhole section shall not be permitted.  Where chemical root 
control has been performed prior to cleaning operation, special attention shall be 
paid to the removal of visible roots from the joints to the extent that is physically 
possible.  Any extensive visible roots, which could prevent proper seating of the 
sealing packer or could prevent the proper flow of chemicals into and through the 
joints to obtain a good chemical seal, shall be removed.  Procedures may include 
the use of mechanical devices such as hydraulic root cutters and porcupines, 
hydraulic procedures such as high-pressure jet cleaners, and physical chemical 
methods. 

 
3.06 DISPOSAL OF MATERIALS:  All solids or semi-solids resulting from the 

cleaning operations shall be removed from the site and disposed of by the 
Contractor in accordance with the State's special waste regulations.  All materials 
shall be removed from the site no less often than at the end of each workday.  
Under no circumstances will the Contractor be allowed to accumulate debris, etc., 
on the site beyond the stated time. 

 
3.07 FINAL ACCEPTANCE:  Acceptance of this portion of the work shall be made 

upon the successful completion of television inspection and upon the satisfaction 
of the Owner's representative.  In areas where television inspection is not 
performed, or where cleaning was not found satisfactory during the television 
inspection, a double squeegee, with each squeegee the same size as the sewer, 
shall be pulled through each pipeline section as evidence of being adequately 
cleaned.  If internal sealing is to follow the television inspection phase of the 
work, then particular attention should be given to the adequacy of the cleaning to 
insure that proper seating of the sealing packers can be achieved.  If the proper 
seating of the sealing packer cannot be achieved due to inadequate cleaning, the 



 
JW-218 13511-4 

sewer line shall be re-cleaned at no additional cost to the Owner until satisfactory 
results are obtained. 

 
3.08 RECORDS:  For each section of sewer cleaned, complete, accurate and legible 

records of the cleaning operation shall be kept on file by the Contractor.  Two (2) 
copies of the original field record shall be furnished to the Engineer at the end of 
each day's operations.  Final typed copies shall be submitted within two weeks of 
completing the cleaning operation. The records shall show as a minimum, the date 
of cleaning, the amount of debris removed from each pipeline section, the sewer 
sections cleaned, the method and type of cleaning performed, and other pertinent 
information. Final typed copies shall be submitted with the Contractor’s 
Rehabilitation Report as specified in these Specifications. 

 
The Contractor shall maintain a log of all water supplied by the Owner. 

 
** END OF SECTION ** 
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SECTION 13513 
 

TELEVISION INSPECTION 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The Contractor shall furnish all necessary labor, materials, supervision, and 
equipment to satisfactorily inspect the pipelines. This work shall be conducted by 
means of a closed-circuit color television system as specified below and by 
personnel who have been properly trained and certified by the manufacturer of the 
television inspection equipment. The television inspection shall be performed on 
each pipeline section, including adjoining manholes, designated and with the 
sewage flow suitably controlled as specified in Section 13514 following 
satisfactory cleaning as specified in Section 13511. 

 
B. All videos shall be DVD format.  Log sheets shall follow the NASSCO’s Pipeline 

Assessment Certification Program (PACP) format.  DVD’s and log sheets shall be 
turned over to the Engineer within fourteen (14) calendar days after completing 
the television inspection. 

 
1.02  RELATED WORK 
 

A. The following items of work are not included in this Section but are specified 
under other Sections of these Specifications. 

 
1. Cleaning of sewer main is specified in Section 13511 – SEWER LINE 

CLEANING. 
 

2. Sewage flow control is specified in Section 13514 –WASTEWATER 
HANDLING. 

 
3. Manhole rehabilitation is specified in Section 13518 – SEWER 

MANHOLE REHABILITATION. 
 
PART 2 PRODUCTS 
 
  This Section not used. 
 
 
PART 3 EXECUTION 
 
3.01  EQUIPMENT 
 

A. The color television system shall be a self-contained system complete with 
flexible push rod (where needed for service laterals), winches (power or manual), 
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cable, closed circuit color television camera, color monitor, video recorder, 
camera, film, and a suitable measuring device to accurately determine the position 
of the camera at all times, and all necessary equipment for the successful 
completion of television inspection.  The color television system shall be one 
specifically designed and constructed for such inspection. 

 
B. The television camera used for the inspection shall be 360° degree tilt-type 

specifically designed and constructed for such inspection.  Lighting for the 
camera shall be suitable to allow a clear picture of the entire pipe barrel.  The 
camera shall be operative in 100% humidity conditions and waterproof.  The 
camera, television monitor and other components of the video system shall be 
capable of producing a minimum 600 line resolution video picture.  Picture 
quality and definition shall be to the satisfaction of the Engineer and if 
unsatisfactory, equipment shall be removed and no payment shall be made for 
unsatisfactory inspection. Where sewer lateral lining is specified, the laterals shall 
be installed with specially designed cameras for that purpose capable of 
inspection from the main line sewer for the full distance to be lined. 

 
3.02  OPERATION 
 

A. All CCTV inspections shall be conducted per NASSCO requirements. 
 

B. The camera shall be moved through the line in either direction at a uniform rate, 
stopping when necessary to insure proper documentation of the sewer's condition, 
but in no case shall the television camera be pulled at a speed greater than 30 feet 
per minute.  Manual winches, power winches, TV cable, and power rewinds or 
other devices that do not obstruct the camera view, or interfere with proper 
documentation of the sewer conditions, shall be used to move the camera through 
the sewer line.  If, during the inspection operation the television camera will not 
pass through the entire manhole section, the Contractor shall set-up his equipment 
in a manner so that the inspection can be performed from the opposite manhole.  
If, again, the camera fails to pass through the entire manhole section, the 
inspection shall be considered complete and no additional inspection work will be 
required, unless the obstruction is removed and the Contractor is ordered to 
complete the section. 

 
C. For each pipeline section being televised, both the adjoining upstream and 

downstream manholes shall also be videotaped for condition of invert, walls, pipe 
connections, frame, etc. 

 
3.03  COMMUNICATIONS:  Whenever non-remote controlled power winches are 

used to pull the television camera through the pipeline, telephones or radios shall 
be used to insure good communications between members of the crew. 

 
3.04  LOCATION MEASUREMENTS:  Measurements for location of defects, house 

connections, etc., shall be made above ground by means of a meter device.  
Marking on cable or the like, which would require interpolation for depth of a 



 
JW-218 13513-3 

manhole, will not be allowed.  Measurement meters shall be accurate to two 
tenths (0.2) of a foot over the length of the section being televised.  Accuracy of 
the measurement meters shall be checked daily by use of a walking meter, roll-a-
tape or other suitable device. 

 
3.05  RECORDS 
 

A. Complete records shall be kept of all television inspection performed in each 
pipeline section.  The records will document the location of the manhole section, 
average depth of the sewer, size of sewer, footage of sewer televised, location of 
all service connections, defects and all infiltration/inflow sources found within the 
televised pipeline section and adjoining manholes.  Television inspection logs in 
NASSCO PACP format shall be submitted with the DVDs. 

 
1. Video Recordings:  The complete internal inspection by television shall be 

recorded in DVD format. The audio shall be clearly understandable, and 
manhole numbers and camera position footage shall be clearly visible on the 
screen. DVDs with audio or video problems will be returned for editing, or the 
pipelines in question shall be re-televised and taped at no additional cost to the 
Owner. DVDs shall be submitted to the Engineer within fourteen (14) 
calendar days of completing the television inspection.  

 
 

 
 

** END OF SECTION ** 
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SECTION 13514 
 

WASTEWATER HANDLING 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The work to be done under this Section consists of furnishing all materials, labor, 
tools, and equipment, and performing all operations necessary to keep the existing 
sewer system in service during the rehabilitation work, including service laterals. 

 
B. During sanitary sewer manhole rehabilitation the wastewater flows at the 

upstream manhole of the pipeline section being worked on shall be maintained 
without surcharging of the pipelines by either temporarily plugging/blocking of 
the flows or by pumping/bypassing of the flows as required to maintain capacity 
of the system. 

 
C. Particular attention shall be given to building units that have high occupancy and 

may be inconvenienced by extended restrictions (more than 4 hours) on water use 
and/or the discharge of wastewater. 

 
1. The Contractor shall submit his plan on how he intends to address any 

necessary restrictions to water usage and/or wastewater production that could 
adversely affect the work and/or inconvenience the system users. 
 

2. The plan shall be submitted at least 2 weeks before any services would need to 
be interrupted. 

 
PART 2 PRODUCTS 
 
  Not used. 
 
PART 3 EXECUTION 
 
3.01 PLUGGING OR BLOCKING: A plug may be inserted into the line at a manhole 

upstream from the section being inspected and/or worked upon if required for 
flow control. The plug shall be designed so that all or any portion of the sewage 
flows can be released.  During implementation of the work in downstream 
sections, flows shall be diverted so as not to interfere with the work or to create a 
hazardous or unsanitary condition to workers and/or the public in general. After 
the work tasks have been completed, flows shall be restored to normal. 
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3.02 PUMPING AND BYPASSING 
 

A. When pumping/bypassing is required for flow control, the Contractor shall supply 
the necessary pumps, conduits, equipment and fuels to divert the flow of sewage 
around the work. The bypass system shall be of sufficient capacity to handle 
existing flows plus additional flow that may occur during periods of rain. The 
Contractor will be responsible for furnishing the necessary labor and supervision 
to set up, maintain, operate and dismantle the pumping and bypassing system.  If 
pumping is required on a 24-hour basis, all pump motors/drivers shall be 
equipped with hospital grade silencers to minimize noise volume. 

 
1. Redundant pumping systems shall be on-site and ready for implementation 

to replace any bypass pump units that fail during use. 
 

2. Bypass piping shall be installed so as not to impede pedestrian or 
vehicular traffic. Suitable barricades, signs and protective barriers shall be 
utilized to prevent damage to bypass piping. 

 
3. No discharges shall be made to the ground surface, separate storm sewer 

system, natural watercourse, ditch or other site that may cause 
contamination or pollution. 

 
A. The  minimum capacity of pumping equipment shall be based upon a flow rate of 

not less than 3 feet per second in the size of pipeline being bypassed, ie: 
 
1. 8 inch pipe. Capacity @ 3 fps = 470 gpm 
2. 10 inch pipe. Capacity @ 3 fps = 734 gpm 
3. 12 inch pipe. Capacity @ 3 fps = 1,058 gpm 
4. 15 inch pipe. Capacity @ 3 fps = 1,652 gpm 

 
B. It shall be the responsibility of the Contractor to determine the total dynamic head 

and power requirements of the bypass pumping system, based upon the equipment 
provided. 
 

C. The necessary power and/or fuels shall be provided by the Contractor, at no cost 
to the Owner, or to the City of Springfield. 

 
D. Pumping system shall be non-clog and capable of passing a 3-inch solid. 

 
3.03 FLOW CONTROL PRECAUTIONS 

 
A. Whenever flows in a sewer line are blocked, plugged or bypassed, sufficient 

precautions must be taken to protect the sewer lines from damage that might be 
caused by excessive sewer surcharging.  Further, precautions must be taken to 
ensure that flow control operations do not cause flooding or damage to public or 
private property being served by the sewers upstream of the work.  Any damage 
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to public or private property caused by the Contractor in providing flow control 
shall be the responsibility of the Contractor, and the Owner shall be exempt from 
any costs of correction as a result of said damages.  In any event, the Contractor 
shall not discharge raw sewage to the ground surface, storm sewer system, natural 
watercourse, ditch or other place that would cause illegal contamination or 
pollution.  

 
 

 
** END OF SECTION ** 
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SECTION 13518 
 

SEWER MANHOLE REHABILITATION 
 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The Work includes the furnishing of all labor, equipment and materials, 
dewatering by pump, draining, bailing, bypass pumping; cleaning; high pressure 
washing; chipping; routing and drilling cracks and holes; and performing all 
operations necessary to complete the rehabilitation of existing sewer manholes 
with a cementitious coating, as indicated on the Drawings and specified in this 
section.  

 
1. Manholes at the terminus or thru-lined under SECTION 13520 – SEWER 

PIPE LINING are not exempt from this work. 
 

2. Precast concrete components, frames and covers are specified in Section 
02720 – SEWERS, DRAINS AND APPURTENANCES.  Concrete to be 
formed and cast on site is included in Section 03300 – CONCRETE. 
 

3. Preparation for and sealing of manhole components in preparation for 
coating is specified in this section. 

 
B.  The cementitious coating shall be applied to the manhole chimney/corbel, cone, 

shelf, wall, invert, base and incoming pipe connections.  
 

C. All work shall be performed by personnel with sufficient experience in 
rehabilitation of sewer manholes.  

 
1.02 RELATED WORK 
 

A. Section 01300 - SUBMITTALS 
 

B. Section 13514 – WASTEWATER HANDLING 
 
1.03 REFERENCES 
 

A. The following standards form a part of these Specifications: 
 
1. American Society for Testing and Materials (ASTM) 

a. ASTM C109 Compressive Strength Hydraulic Cement Mortars 

b. ASTM C191 Standard Test Methods for Time of Setting of 
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   Hydraulic Cement by Vicat Needle 
 
c. ASTM F2551 Installing a Protective Cementitious Liner System in  
   Sanitary Sewer Manholes 

 
1.04 SUBMITTALS 
 
 A. The Contractor shall submit the following information for review in accordance 

with Section 01300: 
 
 B. Contractor’s Qualifications 
 
  1. Five (5) recent references indicating successful application by the 

Contractor of coating products of the same material type as specified in 
this section.  

 
  2. Current documentation from the coating product manufacturer certifying 

Contractor is a licensed applicator of the coating product. 
 
 C. Product Data 
 
  1. The Contractor shall submit Technical Data Sheets and Material Safety 

Data Sheets (MSDS) on each product used. 
   
  2. Copies of independent testing performed on the coating product indicating 

the product meets the requirements as specified. 
 
  3. Technical data sheet and project specific data for repair materials 

including application, cure time and surface preparation procedures. 
 
 D. Test Results 
 
  1. The Contractor shall submit test results from the testing performed in 

accordance with paragraph 3.04 herein. 
 
1.05 PREPARATION FOR SEALING AND COATING 
 

A. The Contractor shall provide all labor, materials, equipment and supervision 
necessary to provide and/or restore a proper structural substrate of manhole 
defects prior to sealing.  The work may include plugging, patching and coating 
with mortars to improve the structural condition for subsequent chemical sealing. 
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1.06 SEALING AND COATING 
 

B. The Contractor shall provide all labor, materials, equipment and supervision 
necessary to properly seal and coat each of the manholes so designated on the 
Contract Drawings, and as directed by the Engineer.  
 

 1. Manhole sealing in general shall include chemical sealing by grout 
injection through the walls and inverts into the surrounding soil to allow 
the grout to penetrate back through cracks, defects, etc., into the manhole.   

 
  2. Manhole coating shall include the application of a cementitious coating. 
 
PART 2 PRODUCTS 
 
2.01  MATERIALS AND EQUIPMENT 
 

A. Materials:  The materials used shall be designed, manufactured and intended for 
sewer manhole rehabilitation and the specific application in which they are used.  
The materials shall have a proven history of performance in sewer manhole 
rehabilitation.  The materials shall be delivered to the job site in original 
unopened packages and clearly labeled with the manufacturer's identification and 
printed instructions.  All material shall be stored and handled in accordance with 
recommendations of the manufacturer and the American Concrete Institute.  All 
materials shall be mixed and applied in accordance with the manufacturer's 
written instructions.  Materials used for specific applications shall be as follows: 

 
1. Stopping active leaks in concrete and masonry manholes: 

 
a. A premixed fast-setting, volume-stable waterproof cement plug 

consisting of hydraulic cement, graded silica aggregates, and 
special plasticizing and accelerating agents.  It shall not contain 
chlorides, gypsums, plasters, iron particles, aluminum powder or 
gas-forming agents, or promote the corrosion of steel it may come 
in contact with.   Set time shall be approximately 1 minute.  Ten-
minute compressive strength (ASTM C-109) shall be 
approximately 500 psi, and the ultimate compressive strength 
(ASTM C-109) shall be a minimum of 5,000 psi. 

 
b. A siliconate-based liquid accelerator, field mixed with neat 

Portland cement.  The set time shall be approximately 1 minute. 
 

c. The elastomeric polyurethane resin-soaked method, using dry 
twisted jute oakum, or resin-rod with polyurethane resin (water 
activated). 
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2. Patching, repointing, filling, and repairing nonleaking holes, cracks, and 
spalls in concrete and masonry manholes: 

 
a. A premixed nonshrink cement-based patching material consisting 

of hydraulic cement, graded silica aggregates, special plasticizing 
and accelerating agents, which have been formulated for vertical or 
overhead use.  It shall not contain chlorides, gypsums, plasters, 
iron particles, aluminum powder, or gas-forming agents, or 
promote the corrosion of steel it may come in contact with.  Set 
time (ASTM C-191) shall be less than 30 minutes.  One-hour 
compressive strength (ASTM C-109) shall be a minimum of 200 
psi, and the ultimate compressive strengths (ASTM C-109) shall be 
a minimum of 5,000 psi. 

 
3. Chemical Sealing Materials:  A listing of chemical sealing materials, 

including basic requirements, properties and characteristics of each, is as 
follows: 

 
a. Acrylamide base gel sealing material: 

 
- A minimum of 10% acrylamide base material by weight in 

the total sealant mix.  A higher concentration (%) of 
acrylamide base material may be used to increase strength 
or offset dilution during injection. 

 
- The ability to tolerate some dilution and react in moving 

water during injection. 
 
- A viscosity of approximately 2 centipoise that can be 

increased with additives. 
 
- A constant viscosity during the reaction period. 
 
- A controllable reaction time from 10 seconds to 1 hour. 
 
- A reaction (curing) that produces a homogeneous, 

chemically stable, nonbiodegradable, firm, flexible gel. 
 
- The ability to increase mix viscosity, density and gel 

strength by the use of additives. 
 
- A latex-based gel reinforcement additive shall be used to 

increase compressive and tensile strength and reduce 
dehydration.  The product shall be AV-257 ICO set from 
Avanti International, Webster, Texas or equal. 
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b. Acrylic base gel chemical sealing material: 
 

- A minimum of 10% acrylic base material by volume in the 
total sealant mix.  A higher concentration (%) of acrylic 
base material may be used to increase strength or offset 
dilution during injection. 

 
- The ability to tolerate some dilution and react in moving 

water during injection. 
 
- A viscosity of approximately 2 centipoise that can be 

increased with additives. 
 
- A constant viscosity during the reaction period. 
 
- A controllable reaction time from 5 seconds to 6 hours. 
 
- A reaction (curing) that produces a homogeneous, 

chemically stable, nonbiodegradable, flexible gel. 
 
- The ability to increase mix viscosity, density and gel 

strength by the use of additives. 
 

c. Urethane base gel chemical sealing material: 
 

- 1 part urethane prepolymer thoroughly mixed with between 
5 and 10 parts of water by weight.  The recommended mix 
ratio is 1 part urethane prepolymer to 8 parts of water (11% 
prepolymer). 

 
- A liquid prepolymer having a solids content of 77% to 

83%, specific gravity of 1.04 (8.65 pounds per gallon), and 
a flash point of 20°F. 

 
- A liquid prepolymer having a viscosity of 600 to 1200 

centipoise at 70°F that can be pumped through 500 feet of 
1/2-inch hose with a 1000 psi head at a flow rate of 1 ounce 
per second. 

 
- The water used to react with the prepolymer should have a 

pH of 5 to 9. 
 
- A cure time of 80 seconds at 40°F, 55 seconds at 60°F, and 

30 seconds at 80°F when 1 part prepolymer is reacted with 
8 parts of water only.  Higher water ratios give longer cure 
times. 
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- A cure time that can be reduced to 10 seconds for water 

temperatures of 40°F to 80°F when 1 part prepolymer is 
reacted with 8 parts of water containing a sufficient amount 
of gel control agent additive. 

 
- A relatively rapid viscosity increase of the 

prepolymer/water mix.  Viscosity increases from about 10 
to 60 centipoise in the first minute for a 1 to 8 
prepolymer/water ratio at 50°F. 

 
- A reaction (curing) that produces a chemically stable and 

nonbiodegradable, tough, flexible gel. 
 
- The ability to increase mix viscosity, density, gel strength 

and resistance to shrinkage by the use of additives to the 
water. 

 
4. Cementitious Coating: 

 
a. Coating shall be manufactured from Type II Portland cement and 

enhanced with silica fume and high-density chemically stable 
aggregates and applied in accordance with the manufacturer’s 
requirements.  The material shall be corrosion resistant.  Coating shall 
be applied to a minimum thickness of ½”, in a one pass monolithic 
application.  The coating shall be Quadex, QM-1s Restore or equal. 
 

b. The coating shall meet the following minimum physical properties: 
 

- Compressive Strength (ASTM C109)  -  >10,000 psi @ 28 days 
- Flextural Strength (ASTM C293)  -  >1,250 psi 
- Bond Strength (ASTM C321)  -  Brick failure before bond 
- Permeability (AASHTO T-277) - Not to exceed 350 coulombs 
- Freeze-Thaw (ASTM C666) – No damage in 300 cycles 
- Material Wet Density – Minimum 127 +/- 5 PCF 

 
B. Equipment. The basic equipment necessary for chemical sealing and/or grouting 

of existing sanitary sewer manholes shall consist of properly designed and 
constructed chemical pumps, chemical containers, injection packers, hoses, valves 
and all necessary equipment and tools required to seal manholes.  The chemical 
injection pumping system shall be equipped with pressure gauges that will 
provide for monitoring pressure during the injection of the chemical sealants.  
When necessary, fluid bypass lines equipped with pressure regulated bypass 
valves will be incorporated into the pumping system. 
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PART 3 EXECUTION 
 
3.01  PREPARATION FOR SEALING AND COATING 
 

A. Safety:  The Contractor shall perform all work in strict accordance with all 
applicable OSHA standards.  Particular attention is drawn to those safety 
requirements regarding confined space entry. 

 
B. Cleaning:  All concrete and masonry surfaces to be rehabilitated must be clean.  

All grease, oil, laitance, coatings, loose bricks, mortar, unsound concrete and 
other foreign materials must be completely removed.  High pressure water 
blasting at a minimum pressure of 5,000 psi utilizing proper nozzles shall be the 
primary method of cleaning; however, other methods such as wet or dry 
sandblasting, acid wash, concrete cleaners, degreasers or mechanical means may 
be required to properly clean the surface.  All surfaces on which these other 
methods are used shall be thoroughly rinsed, scrubbed, and neutralized to remove 
cleaning agents and their reactant products. 

 
C. Stopping infiltration:  After surface preparation and prior to the application of 

mortars and coatings, infiltration shall be stopped by chemical grout sealing.  
Plugging with products conforming to this section and channeling infiltration 
through "bleed" pipes installed at the bottom of the manhole may be used in 
conjunction with chemical grout sealing.  

 
D. Patching:  All large holes or voids around steps, joints or pipes, all spalled and 

honeycomb areas, all exposed rebars, and all holes caused by missing or cracked 
concrete or brick shall be patched, and all missing mortar repointed using a 
nonshrink patching mortar, conforming to the requirements of this section.  All 
cracked or disintegrated material shall be removed from the area to be patched or 
repointed, exposing a sound subbase.  All cracks not subject to movement and 
greater than 1/16 inch in width shall be routed out to a minimum width and depth 
of 1 inch and patched with nonshrink patching mortar, conforming to the 
requirements of this section. 

 
3.02.  SEALING AND COATING 
 

A. Sealing. At each point of leakage within the manhole structure, a hole shall be 
carefully drilled from within the manhole that shall extend through the manhole 
wall and invert to the surrounding soil.  Additional grouting holes may be 
required to provide a grout curtain surrounding the manhole to stop all leakage.  
Into the previously drilled holes, chemical sealant injection devices shall be 
placed in such a way that they will provide a watertight seal between the hole and 
the injection device.  A hose, or hoses, shall be attached to the injection device 
from an injection pump.  A mixture of chemical sealants shall then be pumped 
through the hose until material refusal is recorded on the pressure gauge mounted 
on the pumping unit, or a predetermined quantity of sealant has been injected.  
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Care shall be taken during the pumping operation to insure that excessive 
pressures do not develop and cause damage to the manhole structure.  Upon 
completion of injection, the injection devices shall be removed and the remaining 
holes filled with mortar and troweled flush with the surface.  The mortar used 
shall be of the "fast set" type and "non-shrinking". 

 
B. Manhole Sealing Verification: 

 
1. After the manhole sealing operation has been completed, the manhole 

shall be inspected by the Engineer to verify that there is no active 
infiltration entering the manhole. 

 
2. All manholes that are still leaking shall be corrected according to above 

specifications. 
 

C. Coating:  Cementitious coating of the manholes shall be performed only after the 
other structural rehabilitation work and the chemical sealing work have been 
completed and inspected, and all active leaking has been eliminated.  A coating 
conforming to the requirements of this section shall be applied to all surfaces, 
from and including the manhole invert to the bottom of the frame seal.  When 
completed, the coating shall be free of any cracks or holes.  Coating product shall 
interface with adjoining construction materials throughout the manhole structure 
to effectively seal and protect brick, concrete or masonry substrates from 
infiltration and attack by corrosive elements.  Sewage flow shall be stopped, 
bypassed or diverted as required per manufacturer recommendations for 
application of the coating products to the interface with pipe materials. 

 
3.03 RECORDS:  Complete records shall be kept of all manholes being rehabilitated as 

described above, including the type of sealing received; the materials, products 
and equipment used in the performance of each sealing; inspection results; and the 
amount of initial and final infiltration measured. 

 
3.04  TESTING AND INSPECTION: 
 
 A. One 2”x2” sample cube shall be taken on a daily basis from the cementitious 

coating to be used.  Samples shall be sent by the Contractor to an independent test 
laboratory for compression strength testing in accordance with ASTM C109.  
Materials not meeting the requirements set forth in these specifications must be 
removed and replaced at no expense to the Commission. 

 
 B. Thickness of the applied cementitious coating shall be verified with a wet gage as 

directed by the Engineer. 
 
 C. A visual inspection for any cracks or holes shall be made by the Engineer and any 

deficiencies in the finished coating shall be repaired by the Contractor at no 
additional cost. 
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3.05 GUARANTEE:  All sewer rehabilitation work performed shall be guaranteed 

against leakage, delamination of coating, faulty workmanship and/or materials for 
a period of 12 months after the established date of completion. 

 
 

** END OF SECTION ** 
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SECTION 13519 - SEWER REHABILITATION REPORT 
 
 
PART 1 GENERAL 
 
1.01  EXTENT OF WORK 
 

A. The Contractor shall prepare and furnish the Engineer upon completion of the 
rehabilitation work, six (6) bound copies of a Sewer Manhole Rehabilitation 
Report and two (2) copies on DVD that shall include, but not be limited to, the 
following: 
 
1. A complete record of all pipeline sections internally inspected by closed 

circuit television as described in Section 13513 – TELEVISION 
INSPECTION. 

 
2. A complete record of all pipeline sections cleaned by hydraulic, high-

velocity or mechanical equipment in accordance with Section 13511 – 
SEWER LINE CLEANING. 

 
3. A complete record of all manhole rehabilitation as shown on the Contract 

Drawings and described in Section 13518 – SEWER MANHOLE 
REHABILITATION. 

 
4. A complete list and description of all materials, products and equipment 

utilized for the sewer manhole rehabilitation work conducted under this 
Contract including sealing chemicals, grout, sewer cleaning machine, 
water supplied by the City, etc. 

 
5. Still photos that highlight areas of concern where the existing pipelines 

have been cleaned and televised and appear to be in failure mode. 
 
1.02  FINAL PREPARATION, REVIEW AND SUBMISSION 
 

A. The final document shall be bound, indexed and divided into the respective items 
of work as shown on the Contract Drawings and submitted to the Engineer for 
approval within sixty (60) days from completion of the field work.  All 
corrections, deletions or additions required by the Engineer following his review 
shall be made within thirty (30) days of the date of transmittal to the Contractor. 

 
 
 

** END OF SECTION ** 



 
 
 
 
 
 
 
 

 
APPENDIX 



APPENDIX A

PREVAILING WAGE RATES

The Prevailing wage rates can be found at www.city.waltham.ma.us/open-bids.   Look for it under the 
title header of this project



APPENDIX B

MANHOLE INSPECTION REPORTS
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APPENDIX C

MANHOLE INSPECTION REPORTS
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APPENDIX D

TRAFFIC MANAGEMENT PLANS



SPEED*

(mph)

DISTANCE

(ft)
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