

Waltham Public Schools
School Building Committee
and
School Committee
Joint Meeting

August 24, 2020 – 5:30PM

Please join my meeting from your computer, tablet or smartphone.
<https://global.gotomeeting.com/join/817013829>

You can also dial in using your phone.

United States: +1 (872) 240-3212

Access Code: 817-013-829

AGENDA

1. Public Input/Community Liaison
2. Minutes from August 10, 2020 Meeting
3. Design Update
 - Permitting package schedule review
 - Building and site signage design
 - Unresolved previous SBC items
 - a. Analog or Digital clocks
 - b. Distance learning requirements
 - c. Rain barrel at the green roof
 - d. Heat trace on drains on the field deck
 - e. Project Traffic Engineer Memo
4. Construction Management Update
 - Chapter 149A GMP Flow Chart
 - Pre-GMP #1: Demo, Abatement and Enabling Summary
 - Construction Schedule / 4-Week Look Ahead
5. OPM Update
 - Early Release GMP #1 Schedule
 - Vote to Recommend Approval of Early Release GMP #1
 - General Update
 - a. Project Website
 - b. Groundbreaking Ceremony
6. Other Business

Residents should email their comments/questions by 3pm on Friday, 8/21/20 to:
marianparrella@walthampublicschools.org Comments are limited to one minute in length and no more than five minutes total for all comments.

See guidelines for Public Participation [here](#)
Waltham High School Building Project [Website](#)